
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK913 Estimate Number: 0020 Pay Period: 03/07/2013
to: 01/21/2014

Contract Location: Time Allowed: 353.0 days
CONSTRUCTION OF A CONCRETE SLAB BRIDGE ON ASBURY LANE Time Charged: 541.0 days

Elapsed Calendar Days: 541.0 days
Percent Time: 153.26 %
Percent Complete ($) 104.12 %
Percent Behind: 49.14 %

Contractor: Date Let: 04/01/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 04/26/2011
80 Malone Rd Date Contract Executed: 05/10/2011
Jackson, TN 38305 Date Notice to Proceed: 05/31/2011
Phone: Date Work Began: 06/17/2011

Date to be Completed: 05/17/2012
Date Time Stopped: 11/21/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78950-3522-94 100.00 BRZE-7800(52) ASBURY LANE, BRIDGE OVER LECONTE CK. LM 0.01

Current Contract Amount $ 453,470.64 
Original Contract Amount $ 395,797.00 

Total to Date Prev to Date This Estimate
Participating $ 469,827.07 $ 462,674.99 $ 7,152.08 

Total Earnings $ 469,827.07 $ 462,674.99 $ 7,152.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 469,827.07 $ 462,674.99 $ 7,152.08 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 469,827.07 $ 462,674.99 $ 7,152.08 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 469,827.07 $ 462,674.99 $ 7,152.08 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78950-3522-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
78950-3522-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
78950-3522-94 0300 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -188.000 $ -47,000.00

$250.000 
  
78950-3522-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2.880 $ -2.88 

  
78950-3522-94 0300 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0300 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0300 9026 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ 4,245.80

STREAM BED MATERIAL $4,245.800 
  
78950-3522-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
78950-3522-94 0300 0470 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

(STEEL BEAM BRIDGE, STA.13+55) $21,000.000 
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78950-3522-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 174.000 0.000 $ 0.00 651.330 $ 19,539.90

$30.000 
  
78950-3522-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
78950-3522-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
78950-3522-94 0100 0040 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
78950-3522-94 0100 0050 204-08 FOUNDATION FILL MATERIAL C.Y. 16.000 0.000 $ 0.00 16.000 $ 1,120.00

$70.000 
  
78950-3522-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
78950-3522-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 262.000 0.000 $ 0.00 361.000 $ 5,415.00

$15.000 
  
78950-3522-94 0100 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
78950-3522-94 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
78950-3522-94 0300 9027 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 0.000 186.000 $ 10,230.00 296.000 $ 16,280.00

$55.000 
  
78950-3522-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 394.000 0.000 $ 0.00 100.850 $ 5,042.50

$50.000 
  
78950-3522-94 0100 0110 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 84.000 0.000 $ 0.00 195.540 $ 9,777.00

$50.000 
  
78950-3522-94 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 13.000 0.000 $ 0.00 43.030 $ 2,581.80

$60.000 
  
78950-3522-94 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 56.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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78950-3522-94 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 37.000 0.000 $ 0.00 74.140 $ 18,535.00

$250.000 
  
78950-3522-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -300.610 $ -300.61 

  
78950-3522-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 40.500 $ 40.50 

$1.000 
  
78950-3522-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
78950-3522-94 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
78950-3522-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
78950-3522-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 51.000 3.680 $ 920.00 94.120 $ 23,530.00

$250.000 
  
78950-3522-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 2.080 $ 2.08 53.590 $ 53.59 

  
78950-3522-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 99.000 $ 99.00 

$1.000 
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78950-3522-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
78950-3522-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$920.000 
  
78950-3522-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$696.000 
  
78950-3522-94 0300 0480 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 73.000 0.000 $ 0.00 108.420 $ 86,736.00

$800.000 
  
78950-3522-94 0300 0490 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 14,600.000 0.000 $ 0.00 24,121.600 $ 36,182.40

$1.500 
  
78950-3522-94 0300 9019 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
78950-3522-94 0300 9025 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0310 9023 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0320 9024 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3522-94 0100 0190 607-03.30 18" PIPE CULVERT L.F. 122.000 0.000 $ 0.00 123.000 $ 12,300.00

$100.000 
  
78950-3522-94 0100 0200 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 0.270 $ 243.00 

$900.000 
  
78950-3522-94 0100 0210 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
78950-3522-94 0300 9020 612-05 RUSTIC STONE MASONRY S.F. 0.000 0.000 $ 0.00 576.240 $ 15,270.36

CRAB ORCHARD STONE VENEER $26.500 
  
78950-3522-94 0300 9021 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 68.000 $ 35,700.00

Crab Orchard Stone Column parapet with black railing $525.000 
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78950-3522-94 0100 0220 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

  
78950-3522-94 0100 9030 705-01.37 BORE HOLE IN ROCK FOR ITEM 705-11.03 EACH 0.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  
78950-3522-94 0100 0230 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 2.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
78950-3522-94 0100 0240 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
78950-3522-94 0100 0250 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER COATED) L.F. 108.000 0.000 $ 0.00 43.200 $ 2,592.00

$60.000 
  
78950-3522-94 0100 0260 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 63.000 0.000 $ 0.00 31.250 $ 1,875.00

$60.000 
  
78950-3522-94 0100 9031 705-11.07 RADIUS RAIL (POWDER COATED) L.F. 0.000 0.000 $ 0.00 54.000 $ 4,860.00

$90.000 
  
78950-3522-94 0100 0270 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
78950-3522-94 0100 0280 705-11.09 GUARDRAIL TERMINAL (TYPE IN LINE) (POWDER COATED) EACH 4.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
78950-3522-94 0100 0290 705-11.13 GUARDRAIL TERMINAL (TYPE 21)(POWDER COATED) EACH 3.000 0.000 $ 0.00 3.000 $ 12,000.00

$4,000.000 
  
78950-3522-94 0100 9032 705-11.52 SHP CURVED TYPE 2 GR BRDGE ENDS (POWDER COATED) L.F. 0.000 0.000 $ 0.00 14.400 $ 1,080.00

$75.000 
  
78950-3522-94 0100 9022 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 0.000 0.000 $ 0.00 568.000 $ 1,988.00

$3.500 
  
78950-3522-94 0100 0300 709-05.09 MACHINED RIP-RAP (CLASS C) TON 116.000 0.000 $ 0.00 88.140 $ 6,610.50

$75.000 
  
78950-3522-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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78950-3522-94 0300 9028 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 18,791.00
$18,791.000 

  
78950-3522-94 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 80.000 0.000 $ 0.00 124.000 $ 9,300.00

$75.000 
  
78950-3522-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 14.000 0.000 $ 0.00 14.000 $ 700.00 

$50.000 
  
78950-3522-94 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 15.000 $ 600.00 

$40.000 
  
78950-3522-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 293.000 0.000 $ 0.00 318.900 $ 2,870.10

$9.000 
  
78950-3522-94 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 20.000 0.000 $ 0.00 20.000 $ 400.00 

$20.000 
  
78950-3522-94 0100 0370 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 294.750 $ 2,947.50

$10.000 
  
78950-3522-94 0100 0380 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 68.000 $ 1,360.00

$20.000 
  
78950-3522-94 0100 0390 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.141 $ 1,128.00

$8,000.000 
  
78950-3522-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
78950-3522-94 0300 9029 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 10,661.84

(& DEMOBILIZATION) $10,661.840 
  
78950-3522-94 0100 0410 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
78950-3522-94 0100 0430 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 31.000 -400.000 $ -4,000.00 342.920 $ 3,429.20

$10.000 
  
78950-3522-94 0100 0440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.510 $ 255.00 

$500.000 
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78950-3522-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

  
78950-3522-94 0100 0460 803-01 SODDING (NEW SOD) S.Y. 70.000 0.000 $ 0.00 611.370 $ 9,170.55

$15.000 
  

Project Number: 78950-3522-94 Project Current Amount $ 7,152.08
Contract Current Amount $ 7,152.08 
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