
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION, LLC

Contract ID: CNK915 Estimate Number: 0007 Pay Period: 09/16/2011
to: 09/16/2011

Contract Location: Time Allowed: 143.0 days
THE CONSTRUCTION OF A CONCRETE BOX BRIDGE ON UPPER Time Charged: 128.0 days

Elapsed Calendar Days: 128.0 days
Percent Time: 89.51 %

Contractor: Date Let: 04/01/2011
JOSH LEFEVRE CONSTRUCTION, LLC Date Awarded: 04/13/2011
80 Malone Rd Date Contract Executed: 04/27/2011
Jackson, TN 38305 Date Notice to Proceed: 05/11/2011
Phone: Date Work Began: 05/11/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/15/2011
Date Accepted: 09/19/2011

Estimate Paid: NO 

Counties:
MADISON 

= 
Project Number PCT Fed State Project Number Description 1

57093-3401-94 100.00 BRZE-5700(53) UPPER BROWNS CHURCH ROAD BRIDGE OVER COTTON GROVE CREEK,

Current Contract Amount $ 221,478.10 
Original Contract Amount $ 221,478.10 

Percent Complete ($) 86.32 %

Total to Date Prev to Date This Estimate
Participating $ 191,178.97 $ 190,689.52 $ 489.45 

Total Earnings $ 191,178.97 $ 190,689.52 $ 489.45 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 191,178.97 $ 190,689.52 $ 489.45 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 191,178.97 $ 190,689.52 $ 489.45 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 191,178.97 $ 190,689.52 $ 489.45 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
57093-3401-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
57093-3401-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
57093-3401-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57093-3401-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57093-3401-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,135.860 $ 1,135.86 

  

57093-3401-94 0300 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57093-3401-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  

57093-3401-94 0300 0500 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(STA. 15+09.48 2-SPAN BRIDGE) $3,000.000 
  

57093-3401-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 75.000 0.000 $ 0.00 225.930 $ 2,259.30

$10.000 
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57093-3401-94 0100 9013 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
57093-3401-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 406.000 0.000 $ 0.00 51.850 $ 518.50 

$10.000 
  
57093-3401-94 0100 9014 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
57093-3401-94 0100 0050 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
57093-3401-94 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,576.000 0.000 $ 0.00 1,577.780 $ 9,466.68

$6.000 
  
57093-3401-94 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 15.000 0.000 $ 0.00 15.160 $ 454.80 

$30.000 
  
57093-3401-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
57093-3401-94 0100 0090 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 226.000 0.000 $ 0.00 20.000 $ 220.00 

(FOR LOW FLOW) $11.000 
  
57093-3401-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 490.000 0.000 $ 0.00 585.000 $ 2,925.00

$5.000 
  

57093-3401-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
57093-3401-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
57093-3401-94 0100 0140 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 285.000 $ 855.00 

$3.000 
  
57093-3401-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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57093-3401-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 600.000 0.000 $ 0.00 1,715.990 $ 3,431.98
$2.000 

  

57093-3401-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 473.000 24.000 $ 552.00 456.710 $ 10,504.33

$23.000 
  
57093-3401-94 0100 0180 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 698.000 0.000 $ 0.00 544.500 $ 13,068.00

$24.000 
  
57093-3401-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 32.000 0.000 $ 0.00 47.180 $ 1,415.40

$30.000 
  

57093-3401-94 0100 0200 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 154.000 0.000 $ 0.00 85.310 $ 7,677.90

$90.000 
  

57093-3401-94 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 125.000 0.000 $ 0.00 87.560 $ 7,880.40

$90.000 
  
57093-3401-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57093-3401-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 97.200 $ 97.20 

  
57093-3401-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57093-3401-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
57093-3401-94 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

57093-3401-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
57093-3401-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

57093-3401-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57093-3401-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 75.000 0.000 $ 0.00 101.940 $ 9,684.30

$95.000 
  

57093-3401-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 175.150 $ 175.15 

  
57093-3401-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57093-3401-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94.800 $ 94.80 

  

57093-3401-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57093-3401-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$419.750 
  

57093-3401-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$317.550 
  
57093-3401-94 0300 0510 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 86.000 -0.170 $ -62.05 85.870 $ 31,342.55

$365.000 
  
57093-3401-94 0300 0520 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 15,867.000 -0.500 $ -0.50 16,459.000 $ 16,459.00

$1.000 
  
57093-3401-94 0100 0260 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 38.000 0.000 $ 0.00 58.000 $ 4,350.00

$75.000 
  
57093-3401-94 0100 0270 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 64.000 0.000 $ 0.00 64.000 $ 1,920.00
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$30.000 
  
57093-3401-94 0100 0280 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 50.000 $ 2,975.00

$59.500 
  
57093-3401-94 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 100.000 $ 1,890.00

$18.900 
  
57093-3401-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.350 
  
57093-3401-94 0100 0300 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,440.00

$1,610.000 
  
57093-3401-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 185.000 0.000 $ 0.00 305.070 $ 10,372.38

$34.000 
  
57093-3401-94 0100 0320 709-05.09 MACHINED RIP-RAP (CLASS C) TON 749.000 0.000 $ 0.00 416.920 $ 15,426.04

$37.000 
  

57093-3401-94 0100 0330 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 90.000 0.000 $ 0.00 90.000 $ 1,800.00

$20.000 
  
57093-3401-94 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
57093-3401-94 0100 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 10.000 $ 220.00 

$22.000 
  
57093-3401-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 74.000 0.000 $ 0.00 116.000 $ 684.40 

$5.900 
  
57093-3401-94 0100 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 40.000 $ 380.00 

$9.500 
  
57093-3401-94 0100 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.278 $ 2,780.00

$10,000.000 
  
57093-3401-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
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57093-3401-94 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 297.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

  

57093-3401-94 0100 0410 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(20 INCH) $6.000 
  
57093-3401-94 0100 0420 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
57093-3401-94 0100 0430 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
57093-3401-94 0100 0440 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
57093-3401-94 0100 0450 801-02 SEEDING (WITHOUT MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
57093-3401-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
57093-3401-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
57093-3401-94 0100 0470 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
57093-3401-94 0100 0480 803-01 SODDING (NEW SOD) S.Y. 1,329.000 0.000 $ 0.00 1,100.000 $ 2,200.00

$2.000 
  
57093-3401-94 0100 0490 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 429.000 0.000 $ 0.00 450.000 $ 1,575.00

$3.500 
  

Project Number: 57093-3401-94 Project Current Amount $ 489.45 
Contract Current Amount $ 489.45 
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