
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNK916 Estimate Number: 0036 Pay Period: 10/23/2015
to: 09/20/2016

Contract Location: Time Allowed: 869.0 days
WIDENING AND RECONSTRUCTION ON US 412 (SR 99) Time Charged: 869.0 days

Elapsed Calendar Days: 869.0 days
Percent Time: 100.00 %
Percent Complete ($) 119.73 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 05/12/2011
P O Box 363 Date Contract Executed: 05/26/2011
Brentwood, TN 37024-0363 Date Notice to Proceed: 06/16/2011
Phone: Date Work Began: 06/24/2011

Date to be Completed: 10/31/2013
Date Time Stopped: 10/31/2013
Date Accepted: 11/05/2013

Estimate Paid: NO 

Counties:
LEWIS 

Project Number BID PCT Fed State Project Number Description 1
51005-3226-14 100.00 NHE/HPP-99(31) SR 99 (US412) FROM 0.38 MI. WEST OF THE NATCHEZ TRACE

Current Contract Amount $ 16,930,658.57
Original Contract Amount $ 16,771,748.78 

Total to Date Prev to Date This Estimate
Participating $ 20,145,543.30 $ 20,139,572.82 $ 5,970.48 

Total Earnings $ 20,145,543.30 $ 20,139,572.82 $ 5,970.48 
Stockpiled Materials $ 0.00 $ 37,289.51 $ -37,289.51 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

10/24/2016



Amount Due $ 20,145,543.30 $ 20,176,862.33 $ -31,319.03 
Test Report Payment Adjustment $ -40,307.05 $ -40,307.05 $ 0.00 

Total Adjusted Earnings $ 20,105,236.25 $ 20,136,555.28 $ -31,319.03 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 20,105,236.25 $ 20,136,555.28 $ -31,319.03 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

51005-3226-14 0100 9504 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 95,009.13
Slope Stabilization $95,009.130 

51005-3226-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 65,852.84
$65,852.840 

51005-3226-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

51005-3226-14 0100 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9026 ADJUSTMENT FUEL ADJUSTMENT (FUE2) DOLL $1.000 0.000 $ 0.00 -47,543.510 $ -47,543.51 

51005-3226-14 0500 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9028 ADJUSTMENT BITUMINOUS ADJUSTMENT (BITM) DOLL $1.000 0.000 $ 0.00 163,751.780 $ 163,751.78 

51005-3226-14 0500 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0500 9034 109-06.01 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(for 615-05) $1.000 

51005-3226-14 0100 0020 109-10.01 TRAINEE HOUR 2,680.000 0.000 $ 0.00 1,040.000 $ 832.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$0.800 

51005-3226-14 0100 0025 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 90,207.82
$90,207.820 

51005-3226-14 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 44,579.44
$44,579.440 

51005-3226-14 0500 1520 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
(BRIDGE #51SR0990017) $75,000.000 

51005-3226-14 0500 1530 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
(WIDENED SIDE ONLY) $30,000.000 

51005-3226-14 0500 1540 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
(CANT'S.,RAILING LT. & RT.) $30,000.000 

51005-3226-14 0500 1550 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00
(BR #51SR0990011) $85,000.000 

51005-3226-14 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,143.27
(TRACT NO.1) $4,143.270 

51005-3226-14 0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 629.36 
(TRACT NO.18) $629.360 

51005-3226-14 0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 104.89 
(TRACT NO.20) $104.890 

51005-3226-14 0100 0070 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,569.87
(TRACT NO.24) $2,569.870 

51005-3226-14 0100 0080 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 333,111.000 0.000 $ 0.00 376,673.710 $ 1,582,029.58
$4.200 

51005-3226-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$5.040 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

51005-3226-14 0100 9031 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 29,066.670 $ 183,120.02
$6.300 

51005-3226-14 0100 0090 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 3,125.000 0.000 $ 0.00 4,228.890 $ 79,841.44
$18.880 

51005-3226-14 0100 0100 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 104,174.000 0.000 $ 0.00 189,615.030 $ 2,485,853.04
$13.110 

51005-3226-14 0100 0110 203-04 PLACING AND SPREADING TOPSOIL C.Y. 17,891.000 0.000 $ 0.00 20,664.820 $ 52,075.35
$2.520 

51005-3226-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 55,926.670 $ 352,338.02
$6.300 

51005-3226-14 0100 0120 203-06 WATER M.G. 591.000 0.000 $ 0.00 28.000 $ 132.16 
$4.720 

51005-3226-14 0100 0130 203-07.02 TOPSOIL C.Y. 188.000 0.000 $ 0.00 3,097.960 $ 48,730.91
$15.730 

51005-3226-14 0100 0140 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 596.000 0.000 $ 0.00 804.000 $ 13,282.08
$16.520 

51005-3226-14 0500 1560 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,040.000 0.000 $ 0.00 850.920 $ 10,211.04
$12.000 

51005-3226-14 0500 9022 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

51005-3226-14 0500 9023 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.600 

51005-3226-14 0500 1570 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 442.000 0.000 $ 0.00 257.120 $ 11,570.40
(BRIDGES) $45.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
51005-3226-14 0500 9017 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 

51005-3226-14 0500 9018 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$81.000 

51005-3226-14 0500 1580 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 189.000 0.000 $ 0.00 343.280 $ 23,686.32
$69.000 

51005-3226-14 0500 9020 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$103.500 

51005-3226-14 0500 9021 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$124.200 

51005-3226-14 0500 1590 204-05 ROCK DRILLING (BRIDGES) L.F. 212.000 0.000 $ 0.00 132.000 $ 3,168.00
$24.000 

51005-3226-14 0100 0150 204-08 FOUNDATION FILL MATERIAL C.Y. 434.000 0.000 $ 0.00 435.340 $ 16,669.17
$38.290 

51005-3226-14 0500 1600 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
(PIER NO. 1, STA. 3271+00.39) $8,500.000 

51005-3226-14 0500 1610 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
(PIER NO. 2, STA. 3271+51.30) $8,500.000 

51005-3226-14 0500 1620 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
(PIER NO. 1, STA. 3312+79.60) $8,500.000 

51005-3226-14 0500 1630 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
(PIER NO. 2, STA. 3313+59.98) $8,500.000 

51005-3226-14 0500 1640 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
(PIER NO. 1, STA. 3329+45.00) $8,500.000 

51005-3226-14 0500 1650 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
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Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(PIER NO. 2, STA. 3330+45.00) $8,500.000 

51005-3226-14 0100 0160 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 128.000 0.000 $ 0.00 0.000 $ 0.00 
$7.600 

51005-3226-14 0100 0170 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 714.000 0.000 $ 0.00 0.000 $ 0.00 
$9.700 

51005-3226-14 0100 0180 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 355.000 0.000 $ 0.00 0.000 $ 0.00 
$11.540 

51005-3226-14 0100 0190 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 436.000 0.000 $ 0.00 0.000 $ 0.00 
$14.680 

51005-3226-14 0100 0200 209-05 SEDIMENT REMOVAL C.Y. 2,384.000 0.000 $ 0.00 1,805.560 $ 7,583.35
$4.200 

51005-3226-14 0100 0210 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 30,340.000 0.000 $ 0.00 30,109.000 $ 93,036.81
$3.090 

51005-3226-14 0100 0220 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,883.000 0.000 $ 0.00 8,833.000 $ 9,274.65
$1.050 

51005-3226-14 0100 0230 209-08.07 ROCK CHECK DAM PER EACH 113.000 0.000 $ 0.00 43.000 $ 7,667.76
$178.320 

51005-3226-14 0100 0240 209-08.08 ENHANCED ROCK CHECK DAM EACH 60.000 0.000 $ 0.00 35.000 $ 9,178.05
$262.230 

51005-3226-14 0100 0250 209-09.01 SANDBAGS BAG 6,171.000 0.000 $ 0.00 4,103.000 $ 12,062.82
$2.940 

51005-3226-14 0100 0260 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 19.000 0.000 $ 0.00 4.000 $ 813.56 
$203.390 

51005-3226-14 0100 0270 209-09.20 POLYMER FLOCCULENT LB. 580.000 0.000 $ 0.00 0.000 $ 0.00 
$8.130 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

51005-3226-14 0100 0280 209-09.21 POLYACHLAMIDE GEL LOGS EACH 50.000 0.000 $ 0.00 2.000 $ 251.74 
$125.870 

51005-3226-14 0100 0290 209-09.24 JUTE MESH FABRIC S.Y. 3,200.000 0.000 $ 0.00 200.000 $ 294.00 
$1.470 

51005-3226-14 0100 0300 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 283.000 0.000 $ 0.00 0.000 $ 0.00 
$4.200 

51005-3226-14 0100 0310 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,785.000 0.000 $ 0.00 1,499.990 $ 4,949.97
$3.300 

51005-3226-14 0100 0320 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 1.000 $ 367.12 
$367.120 

51005-3226-14 0100 0330 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 1,053.000 0.000 $ 0.00 946.000 $ 16,867.18
$17.830 

51005-3226-14 0100 0340 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 118,617.000 0.000 $ 0.00 121,480.640 $ 1,700,728.96
$14.000 

51005-3226-14 0100 0350 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 7,992.000 248.770 $ 5,970.48 10,723.020 $ 257,352.48
$24.000 

51005-3226-14 0500 1660 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 320.000 0.000 $ 0.00 2,409.210 $ 127,688.13
$53.000 

51005-3226-14 0100 0360 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 15,338.000 0.000 $ 0.00 9,959.040 $ 156,655.70
$15.730 

51005-3226-14 0100 0370 303-20.02 RIVER GRAVEL TON 2,248.000 0.000 $ 0.00 361.700 $ 7,776.55
$21.500 

51005-3226-14 0100 0380 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 19,575.000 0.000 $ 0.00 21,515.380 $ 1,120,951.30
$52.100 
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Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
51005-3226-14 0100 0390 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 502.000 0.000 $ 0.00 534.220 $ 348,482.39

$652.320 

51005-3226-14 0100 0400 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 14,950.000 0.000 $ 0.00 17,273.720 $ 565,196.12
$32.720 

51005-3226-14 0100 0410 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 12,893.000 0.000 $ 0.00 17,674.525 $ 1,007,447.93
$57.000 

51005-3226-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -107,349.830 $ -107,349.83 

51005-3226-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,703.800 $ 1,703.80
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,624.800 $ 13,624.80 

51005-3226-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 0420 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 235.000 0.000 $ 0.00 79.950 $ 52,068.24
$651.260 

51005-3226-14 0100 0430 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 930.000 0.000 $ 0.00 361.630 $ 7,587.00
$20.980 

51005-3226-14 0100 0440 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 21.000 $ 10,556.49
$502.690 

51005-3226-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 0450 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,928.000 0.000 $ 0.00 3,095.940 $ 213,650.82
$69.010 
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Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

51005-3226-14 0100 0460 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,847.000 0.000 $ 0.00 10,066.249 $ 765,538.24
$76.050 

51005-3226-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,817.070 $ -27,817.07 

51005-3226-14 0100 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0500 9025 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -33.600 $ -33.60 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,946.800 $ 6,946.80 

51005-3226-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51005-3226-14 0100 0470 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 4.200 0.000 $ 0.00 4.200 $ 4,722.69
$1,124.450 

51005-3226-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 20,392.340 $ 91,765.53
$4.500 

51005-3226-14 0100 0480 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,321.000 0.000 $ 0.00 1,320.600 $ 429,195.00
$325.000 

51005-3226-14 0100 0490 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 277,400.000 0.000 $ 0.00 288,391.600 $ 207,641.95
$0.720 

51005-3226-14 0100 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$373.750 

51005-3226-14 0100 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$282.750 

51005-3226-14 0500 9007 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 132.290 $ 27,833.82
$210.400 

51005-3226-14 0100 0500 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 352.000 0.000 $ 0.00 351.120 $ 114,114.00
$325.000 

51005-3226-14 0100 0510 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 84,551.000 0.000 $ 0.00 73,559.400 $ 52,962.77
$0.720 

51005-3226-14 0500 1670 604-02.03 EPOXY COATED REINFORCING STEEL LB. 539,039.000 0.000 $ 0.00 547,839.000 $ 438,271.20
$0.800 

51005-3226-14 0100 0520 604-02.41 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,000.00
(USBR TYPE VI) $18,000.000 

51005-3226-14 0100 0530 604-02.42 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 20,000.00
(USBR TYPE VI) $20,000.000 

51005-3226-14 0500 1680 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 1,629.000 0.000 $ 0.00 1,535.110 $ 807,467.86
$526.000 

51005-3226-14 0500 1690 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 250,875.000 0.000 $ 0.00 315,685.400 $ 227,293.49
$0.720 

51005-3226-14 0500 1700 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 1,803.000 0.000 $ 0.00 1,698.740 $ 246,317.30
$145.000 

51005-3226-14 0500 1710 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,701.000 0.000 $ 0.00 1,701.000 $ 1,037,610.00
$610.000 

51005-3226-14 0500 1720 604-03.35 CLASS L CONCRETE C.Y. 240.000 0.000 $ 0.00 269.950 $ 103,930.75
$385.000 
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51005-3226-14 0500 1730 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,443.000 0.000 $ 0.00 3,446.050 $ 22,399.33
$6.500 

51005-3226-14 0500 1740 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 846.000 0.000 $ 0.00 846.000 $ 5,499.00
$6.500 

51005-3226-14 0500 1750 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 7,347.000 0.000 $ 0.00 9,509.650 $ 19,019.30
$2.000 

51005-3226-14 0500 1760 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 30.000 0.000 $ 0.00 4.670 $ 934.00 
$200.000 

51005-3226-14 0500 1770 604-10.51 SCARIFYING S.Y. 1,336.000 0.000 $ 0.00 952.780 $ 15,244.48
$16.000 

51005-3226-14 0500 9008 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -17,320.950 $ -17,320.95
$1.000 

51005-3226-14 0500 1780 606-02.03 STEEL PILES (10 INCH) L.F. 643.000 0.000 $ 0.00 608.500 $ 39,552.50
$65.000 

51005-3226-14 0500 9032 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.080 

51005-3226-14 0500 1790 606-03.03 STEEL PILES (12 INCH) L.F. 1,229.000 0.000 $ 0.00 810.200 $ 59,144.60
$73.000 

51005-3226-14 0500 9033 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.410 

51005-3226-14 0500 1800 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 52.000 0.000 $ 0.00 43.000 $ 6,235.00
$145.000 

51005-3226-14 0100 0560 607-05.30 24" PIPE CULVERT L.F. 268.000 0.000 $ 0.00 90.000 $ 4,201.20
$46.680 
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51005-3226-14 0100 0570 607-06.30 30" PIPE CULVERT L.F. 293.000 0.000 $ 0.00 328.000 $ 20,470.48

$62.410 

51005-3226-14 0100 0580 607-08.30 42" PIPE CULVERT L.F. 98.000 0.000 $ 0.00 136.000 $ 16,405.68
$120.630 

0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 120.630 0.000 $ 0.00 -40.000 $ -4,825.20 

51005-3226-14 0100 0590 607-09.30 48" PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 6,293.60
$157.340 

51005-3226-14 0100 0600 607-11.30 60" PIPE CULVERT L.F. 149.000 0.000 $ 0.00 160.000 $ 31,888.00
$199.300 

51005-3226-14 0100 0610 607-16.08 53"X 34" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 124.000 0.000 $ 0.00 128.000 $ 18,126.08
$141.610 

51005-3226-14 0100 0620 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 312.000 0.000 $ 0.00 310.000 $ 7,480.30
$24.130 

0100 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 24.130 0.000 $ 0.00 -190.000 $ -4,584.70 

51005-3226-14 0100 0630 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 60.000 $ 2,706.00
$45.100 

51005-3226-14 0100 0640 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 48.000 $ 2,064.48
$43.010 

0100 0640 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 43.010 0.000 $ 0.00 -48.000 $ -2,064.48 

51005-3226-14 0100 0650 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 76.000 0.000 $ 0.00 80.000 $ 4,867.20
$60.840 

0100 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 60.840 0.000 $ 0.00 -80.000 $ -4,867.20 

51005-3226-14 0100 0660 607-41.04 24" SLOPE DRAIN PIPE L.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 
$52.450 

51005-3226-14 0100 0670 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 102.000 0.000 $ 0.00 112.000 $ 1,348.48
$12.040 
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51005-3226-14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 92.000 0.000 $ 0.00 95.110 $ 49,881.39

$524.460 

51005-3226-14 0100 0690 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 7,550.000 0.000 $ 0.00 8,512.000 $ 8,937.60
$1.050 

0100 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.050 0.000 $ 0.00 -1,622.000 $ -1,703.10 

51005-3226-14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 5,536.000 0.000 $ 0.00 7,906.000 $ 24,903.90
$3.150 

51005-3226-14 0100 0710 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,087.30
$5,087.300 

51005-3226-14 0500 1810 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 953.000 0.000 $ 0.00 953.000 $ 219,190.00
$230.000 

0500 1810 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 230.000 0.000 $ 0.00 -0.440 $ -101.20 

51005-3226-14 0500 1820 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 2,645.000 0.000 $ 0.00 2,645.000 $ 621,575.00
$235.000 

51005-3226-14 0500 1830 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 36") L.F. 595.000 0.000 $ 0.00 595.000 $ 142,800.00
$240.000 

0500 1830 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 240.000 0.000 $ 0.00 -0.280 $ -67.20 

51005-3226-14 0500 1840 615-05 POST-TENSIONING (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 135,000.00
(SEE PLANS) $135,000.000 

0500 1840 ADJUSTMENT STOCKPILED MATERIALS - $ -37,289.51 $ 0.00 

51005-3226-14 0500 1850 617-01 BRIDGE DECK SEALANT S.Y. 1,530.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

51005-3226-14 0500 1860 617-02 BRIDGE DECK CRACK SEALING L.F. 873.000 0.000 $ 0.00 1,169.000 $ 9,352.00
$8.000 

51005-3226-14 0500 1870 617-05 SEALANT (DESCRIPTION) GAL. 15.000 0.000 $ 0.00 5.000 $ 500.00 
(HMWM) $100.000 

0500 1870 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT GAL. $ 100.000 0.000 $ 0.00 -5.000 $ -500.00 
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51005-3226-14 0500 1880 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 968.000 0.000 $ 0.00 968.000 $ 82,280.00
(NATCHEZ TRACE RAIL) $85.000 

0500 1880 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 85.000 0.000 $ 0.00 -4.400 $ -374.00 

51005-3226-14 0500 1890 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,400.000 0.000 $ 0.00 1,400.000 $ 70,000.00
$50.000 

51005-3226-14 0500 1900 620-09 REMOVAL & REPLACEMENT OF EXISTING BRIDGE RAIL L.F. 181.000 0.000 $ 0.00 181.000 $ 13,575.00
$75.000 

51005-3226-14 0100 0720 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 78.000 0.000 $ 0.00 292.000 $ 7,045.96
$24.130 

51005-3226-14 0100 0730 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 298.000 0.000 $ 0.00 680.000 $ 27,818.80
$40.910 

51005-3226-14 0100 0740 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 247.000 0.000 $ 0.00 0.000 $ 0.00 
$37.760 

51005-3226-14 0100 0750 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 302.000 0.000 $ 0.00 0.000 $ 0.00 
$66.080 

51005-3226-14 0100 0760 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 90.000 0.000 $ 0.00 260.000 $ 18,272.80
$70.280 

51005-3226-14 0100 0770 701-02 CONCRETE DRIVEWAY S.F. 2,788.000 0.000 $ 0.00 2,685.000 $ 11,196.45
$4.170 

51005-3226-14 0100 0780 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 32.000 0.000 $ 0.00 40.090 $ 11,984.50
$298.940 

51005-3226-14 0100 0790 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 323.000 0.000 $ 0.00 321.000 $ 21,885.78
$68.180 

51005-3226-14 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$85.225 
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51005-3226-14 0100 0800 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,644.000 0.000 $ 0.00 7,823.000 $ 131,269.94
$16.780 

51005-3226-14 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 2,831.63
$25.170 

51005-3226-14 0100 0810 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 10.000 $ 5,769.10
$576.910 

51005-3226-14 0100 0820 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 27.000 0.000 $ 0.00 24.000 $ 52,866.00
$2,202.750 

51005-3226-14 0100 0830 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 10.000 0.000 $ 0.00 26.000 $ 158,178.28
$6,083.780 

51005-3226-14 0100 0840 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 5,336.000 0.000 $ 0.00 7,740.000 $ 15,480.00
$2.000 

51005-3226-14 0100 0850 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 82.000 0.000 $ 0.00 81.000 $ 9,496.44
$117.240 

51005-3226-14 0100 0860 709-01.01 RUBBLE STONE RIP-RAP C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$86.540 

51005-3226-14 0500 1910 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 141.000 0.000 $ 0.00 150.690 $ 52,741.50
$350.000 

51005-3226-14 0100 0870 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 2,967.000 0.000 $ 0.00 2,541.550 $ 50,653.09
$19.930 

51005-3226-14 0100 0880 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,376.000 0.000 $ 0.00 14,391.700 $ 241,492.73
$16.780 

51005-3226-14 0100 0890 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,111.000 0.000 $ 0.00 2,412.940 $ 44,301.58
$18.360 
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51005-3226-14 0100 0900 709-05.09 MACHINED RIP-RAP (CLASS C) TON 980.000 0.000 $ 0.00 1,324.380 $ 25,706.22

$19.410 

51005-3226-14 0100 0910 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 21,065.000 0.000 $ 0.00 16,068.000 $ 44,347.68
$2.760 

51005-3226-14 0100 0920 710-05 LATERAL UNDERDRAIN L.F. 2,938.000 0.000 $ 0.00 1,643.000 $ 2,661.66
$1.620 

51005-3226-14 0100 0930 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 14.000 0.000 $ 0.00 6.000 $ 1,721.76
$286.960 

51005-3226-14 0100 0940 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$286.930 

51005-3226-14 0100 0950 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 26.000 0.000 $ 0.00 44.000 $ 12,628.44
$287.010 

51005-3226-14 0100 0960 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$286.410 

51005-3226-14 0100 0970 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 63.000 0.000 $ 0.00 19.000 $ 6,126.17
$322.430 

51005-3226-14 0500 1920 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 720.000 0.000 $ 0.00 361.000 $ 7,220.00
$20.000 

0500 1920 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 0.000 $ 0.00 -61.000 $ -1,220.00 

51005-3226-14 0500 1930 710-09.02 6" PIPE UNDERDRAIN L.F. 145.000 0.000 $ 0.00 51.000 $ 510.00 
$10.000 

51005-3226-14 0100 0980 712-01 TRAFFIC CONTROL LS 1.000 -0.200 $ -8,690.42 1.000 $ 43,452.09
$43,452.085 

51005-3226-14 0100 9505 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 1.000 $ 8,690.42 1.000 $ 8,690.42
$8,690.420 
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51005-3226-14 0100 0990 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,095.000 0.000 $ 0.00 6,910.000 $ 238,395.00

$34.500 

51005-3226-14 0100 1000 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 271.000 0.000 $ 0.00 847.000 $ 29,314.67
$34.610 

51005-3226-14 0100 1010 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 20.000 $ 650.40 
$32.520 

51005-3226-14 0100 1020 712-06 SIGNS (CONSTRUCTION) S.F. 835.000 0.000 $ 0.00 1,487.130 $ 10,142.23
$6.820 

51005-3226-14 0100 1030 712-06.01 VERTICAL PANELS S.F. 216.000 0.000 $ 0.00 288.000 $ 3,021.12
$10.490 

51005-3226-14 0100 1040 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 218.000 0.000 $ 0.00 228.000 $ 2,749.68
$12.060 

51005-3226-14 0100 1050 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 7.000 $ 8,810.97
$1,258.710 

51005-3226-14 0100 1060 713-11.01 "U" SECTION STEEL POSTS LB. 1,517.000 0.000 $ 0.00 1,506.800 $ 3,314.96
$2.200 

51005-3226-14 0100 1070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 357.000 0.000 $ 0.00 364.850 $ 1,762.23
$4.830 

51005-3226-14 0100 1080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 122.000 0.000 $ 0.00 116.780 $ 1,225.02
$10.490 

51005-3226-14 0100 1090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 288.000 0.000 $ 0.00 246.750 $ 2,716.72
$11.010 

51005-3226-14 0100 1100 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 314.68 
$314.680 

51005-3226-14 0100 1110 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 5.000 $ 45,103.90
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$9,020.780 

51005-3226-14 0100 1120 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$15.730 

51005-3226-14 0100 1130 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 514.000 0.000 $ 0.00 0.000 $ 0.00 
$8.550 

51005-3226-14 0100 1140 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 424.000 0.000 $ 0.00 0.000 $ 0.00 
$8.550 

51005-3226-14 0100 9502 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 453.000 $ 13,150.59
$29.030 

51005-3226-14 0100 9503 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 447.000 $ 12,976.41
$29.030 

51005-3226-14 0100 1150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 83.000 0.000 $ 0.00 18.444 $ 483.60 
$26.220 

51005-3226-14 0100 1160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 113.000 0.000 $ 0.00 81.000 $ 594.54 
$7.340 

51005-3226-14 0100 1170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 16.000 $ 1,510.40
$94.400 

51005-3226-14 0100 1180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 36.133 $ 24,635.48
$681.800 

51005-3226-14 0100 1190 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,297.000 0.000 $ 0.00 0.000 $ 0.00 
$1.150 

51005-3226-14 0100 1200 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 12.000 $ 62.88 
$5.240 

51005-3226-14 0100 1210 716-05.07 PAINTED PAVEMENT MARKING (24" BARRIER LINE) L.F. 102.000 0.000 $ 0.00 0.000 $ 0.00 
$5.240 
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51005-3226-14 0100 1220 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 149.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

51005-3226-14 0100 1230 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 16.000 0.000 $ 0.00 17.893 $ 65,689.68
$3,671.250 

51005-3226-14 0100 1240 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 463.000 0.000 $ 0.00 114.000 $ 119.70 
$1.050 

51005-3226-14 0100 1250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 646,602.87
$646,602.870 

51005-3226-14 0100 1260 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,097.000 0.000 $ 0.00 15,985.560 $ 30,212.71
$1.890 

51005-3226-14 0100 1270 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 21,545.000 0.000 $ 0.00 65,517.390 $ 106,793.35
$1.630 

51005-3226-14 0100 1280 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 17,811.000 0.000 $ 0.00 24,774.000 $ 64,907.88
(TUBE 18IN) $2.620 

51005-3226-14 0100 1290 801-01 SEEDING (WITH MULCH) UNIT 861.000 0.000 $ 0.00 402.870 $ 6,337.15
$15.730 

51005-3226-14 0100 1300 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 372.000 0.000 $ 0.00 627.150 $ 15,459.25
$24.650 

51005-3226-14 0100 1310 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 966.000 0.000 $ 0.00 1,602.630 $ 23,526.61
$14.680 

51005-3226-14 0100 1320 801-02 SEEDING (WITHOUT MULCH) UNIT 67.000 0.000 $ 0.00 0.000 $ 0.00 
$9.960 

51005-3226-14 0100 1330 801-03 WATER (SEEDING & SODDING) M.G. 396.000 0.000 $ 0.00 3,987.000 $ 41,823.63
$10.490 
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51005-3226-14 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 5,025.250 $ 47,428.31

$9.438 

51005-3226-14 0100 1340 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 188.000 0.000 $ 0.00 350.000 $ 3,304.00
$9.440 

51005-3226-14 0100 1350 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 3.000 0.000 $ 0.00 1.000 $ 445.79 
$445.790 

51005-3226-14 0100 1351 802-11.08 CARYA GLABRA (PIGNUT HICKORY 2-5FT CNTNR GRWN) EACH 41.000 0.000 $ 0.00 49.000 $ 925.12 
$18.880 

51005-3226-14 0100 1352 802-11.09 CARYA OVATA (SHAGBARK HICKORY 2-5FT CNTNR GRWN) EACH 47.000 0.000 $ 0.00 55.000 $ 1,038.40
$18.880 

51005-3226-14 0100 1353 802-11.11 CERCIS CANADENSIS (REDBUD 2-5FT CNTNR GRWN) EACH 23.000 0.000 $ 0.00 32.000 $ 604.16 
$18.880 

51005-3226-14 0100 1354 802-11.12 CORNUS FLORIDA (FLOWERING DOGWOOD 2-5FT CNTNR GRWN) EACH 23.000 0.000 $ 0.00 32.000 $ 604.16 
$18.880 

51005-3226-14 0100 1355 802-11.14 DIOSPYROS VIRGINIANA (PERSIMMON 2-5FT CNTNR GRWN) EACH 18.000 0.000 $ 0.00 27.000 $ 509.76 
$18.880 

51005-3226-14 0100 1356 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR GRWN) EACH 41.000 0.000 $ 0.00 49.000 $ 925.12 
$18.880 

51005-3226-14 0100 1360 802-11.16 FRAXINUS PENNSYLVANICA (GREEN ASH 2-5FT CNTNR GRWN) EACH 46.000 0.000 $ 0.00 54.000 $ 1,019.52
$18.880 

51005-3226-14 0100 1370 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 44.000 0.000 $ 0.00 52.000 $ 981.76 
$18.880 

51005-3226-14 0100 1375 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 2-5FT CNTNR GRWN) EACH 47.000 0.000 $ 0.00 55.000 $ 1,038.40
$18.880 

51005-3226-14 0100 1380 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 44.000 0.000 $ 0.00 52.000 $ 981.76 
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$18.880 

51005-3226-14 0100 1382 802-11.28 PRUNUS SEROTINA (BLACK CHERRY 2-5FT CNTNR GRWN) EACH 23.000 0.000 $ 0.00 32.000 $ 604.16 
$18.880 

51005-3226-14 0100 1384 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR GRWN) EACH 45.000 0.000 $ 0.00 50.000 $ 944.00 
$18.880 

51005-3226-14 0100 1386 802-11.31 QUERCUS FALCATA (SOUTHERN RED OAK 2-5FT CNTNR GRWN) EACH 40.000 0.000 $ 0.00 48.000 $ 906.24 
$18.880 

51005-3226-14 0100 1390 802-11.44 ULMUS AMERICANA (AMERICAN ELM 2-5FT CNTNR GRWN) EACH 44.000 0.000 $ 0.00 52.000 $ 981.76 
$18.880 

51005-3226-14 0100 1395 802-11.58 OXYDENDRUM ARBOREUM (SOURWOOD 2-5FT C.G.) EACH 17.000 0.000 $ 0.00 26.000 $ 490.88 
$18.880 

51005-3226-14 0100 1400 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH SEEDLNG B.R.) EACH 95.000 0.000 $ 0.00 40.000 $ 209.60 
$5.240 

51005-3226-14 0100 1410 802-12.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM SEEDLNG B.R.) EACH 95.000 0.000 $ 0.00 39.000 $ 204.36 
$5.240 

51005-3226-14 0100 1420 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 92.000 0.000 $ 0.00 39.000 $ 204.36 
$5.240 

51005-3226-14 0100 1430 802-12.38 QUERCUS PHELLOS (WILLOW OAK SEEDLNG B.R.) EACH 57.000 0.000 $ 0.00 39.000 $ 204.36 
$5.240 

51005-3226-14 0100 1440 802-12.44 ULMUS AMERICANA (AMERICAN ELM SEEDLNG B.R.) EACH 92.000 0.000 $ 0.00 39.000 $ 204.36 
$5.240 

51005-3226-14 0100 1450 802-13.04 CORNUS AMOMUM (SILKY DOGWOOD 2-5FT CNTNR GRWN) EACH 43.000 0.000 $ 0.00 51.000 $ 802.23 
$15.730 

51005-3226-14 0100 1460 802-13.54 CORNUS AMOMUM (SILKY DOGWOOD SDLNG BARE ROOT) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 
$8.920 
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51005-3226-14 0100 1470 803-01 SODDING (NEW SOD) S.Y. 17,044.000 0.000 $ 0.00 40,244.450 $ 69,622.90
$1.730 

51005-3226-14 0100 1480 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 8,179.000 0.000 $ 0.00 0.000 $ 0.00 
$0.730 

51005-3226-14 0100 1490 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 12,542.000 0.000 $ 0.00 53,571.550 $ 43,392.96
$0.810 

51005-3226-14 0100 1500 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 12,302.000 0.000 $ 0.00 7,639.560 $ 6,493.63
$0.850 

51005-3226-14 0100 1510 806-02.03 PROJECT MOWING CYCL 5.000 0.000 $ 0.00 0.000 $ 0.00 
$4,195.710 

51005-3226-14 0110 9500 806-02.03 PROJECT MOWING CYCL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$4,195.710 

51005-3226-14 0500 1940 908-21.01 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 20,000.00
(ABUTMENT, FIXED) $2,500.000 

0500 1940 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,500.000 0.000 $ 0.00 -8.000 $ -20,000.00 

51005-3226-14 0500 1950 908-21.02 BEARINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 100,000.00
(BENTS, FIXED) $25,000.000 

Project Number: 51005-3226-14 Project Current Amount $ -31,319.03
Contract Current Amount $ -31,319.03
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