
Rpt-ID: RCPCSUM1 Tennessee Date: 06/15/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNK918 Estimate Number: 0011 Pay Period: 01/01/2013
to: 09/18/2013

Contract Location: Time Allowed: 335.0 days
BRIDGE CONSTRUCTION ON BIG BOTTOM ROAD OVER CANEY FORK RIVER Time Charged: 293.0 days

Elapsed Calendar Days: 293.0 days
Percent Time: 87.46 %
Percent Complete ($) 104.51 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 05/12/2011
PO Box 2727 Date Contract Executed: 05/26/2011
Cleveland, TN 37311 Date Notice to Proceed: 06/16/2011
Phone: Date Work Began: 07/14/2011

Date to be Completed: 05/15/2012
Date Time Stopped: 04/03/2012
Date Accepted: 04/25/2012

Estimate Paid: NO 
Counties:
WHITE 

Project Number BID PCT Fed State Project Number Description 1
93020-3407-94 100.00 BRZE-9300(34) BIG BOTTOM ROAD BRIDGE OVER CANEY FORK RIVER

Current Contract Amount $ 1,002,859.02 
Original Contract Amount $ 994,838.92 

Total to Date Prev to Date This Estimate
Participating $ 1,046,128.75 $ 1,025,245.50 $ 20,883.25

Total Earnings $ 1,046,128.75 $ 1,025,245.50 $ 20,883.25 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,046,128.75 $ 1,025,245.50 $ 20,883.25 
Test Report Payment Adjustment $ 0.00 $ -364.13 $ 364.13 
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Total Adjusted Earnings $ 1,046,128.75 $ 1,024,881.37 $ 21,247.38 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,046,128.75 $ 1,024,881.37 $ 21,247.38 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
93020-3407-94 0100 9505 104-01.01 VALUE ENGINEERING CHANGE LS 0.000 1.000 $ 20,883.25 1.000 $ 20,883.25

Value Engineering Change Proposal $20,883.250 

93020-3407-94 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,722.58
Structural Steel Plans Revision $7,722.580 

93020-3407-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 0.950 $ 21,612.50
$22,750.000 

93020-3407-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

93020-3407-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5.080 $ -5.08 

93020-3407-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 513.240 $ 513.24 

93020-3407-94 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 0020 109-10.01 TRAINEE HOUR 1,040.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

93020-3407-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
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$5,000.000 

93020-3407-94 0500 0460 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 106,000.00
(DESCRIPTION, STA.) $106,000.000 

93020-3407-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 170.000 0.000 $ 0.00 260.270 $ 8,588.91
$33.000 

93020-3407-94 0100 0050 203-04.02 STRIPPING & STOCKPILE TOPSOIL C.Y. 284.000 0.000 $ 0.00 0.000 $ 0.00 
$9.500 

93020-3407-94 0100 0060 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 0.960 $ 15,600.00
$16,250.000 

93020-3407-94 0500 0470 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 286.000 0.000 $ 0.00 343.250 $ 5,406.19
$15.750 

93020-3407-94 0500 9007 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 52.120 $ 1,231.34
$23.625 

93020-3407-94 0500 9008 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.350 

93020-3407-94 0500 9501 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 0.000 0.000 $ 0.00 152.380 $ 14,614.77
Rock Excavation (Bridges) $95.910 

93020-3407-94 0500 0480 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 20.169 $ 826.93 
$41.000 

93020-3407-94 0500 0490 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 31.000 0.000 $ 0.00 0.000 $ 0.00 
$285.000 

93020-3407-94 0500 0500 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 59.000 0.000 $ 0.00 0.000 $ 0.00 
$52.000 

93020-3407-94 0100 0070 209-03.22 FILTER SOCK (18 INCH) L.F. 89.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

93020-3407-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 14.000 0.000 $ 0.00 7.970 $ 67.75 
$8.500 

93020-3407-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 350.000 0.000 $ 0.00 795.000 $ 3,975.00

6/15/2015



$5.000 

93020-3407-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 4.000 $ 1,920.00
$480.000 

93020-3407-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

93020-3407-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

93020-3407-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 111.000 0.000 $ 0.00 243.010 $ 6,561.27
$27.000 

93020-3407-94 0500 0510 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 26.000 0.000 $ 0.00 26.000 $ 1,222.00
$47.000 

93020-3407-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 30.000 0.000 $ 0.00 151.270 $ 4,386.83
$29.000 

93020-3407-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 28.000 0.000 $ 0.00 56.460 $ 9,598.20
$170.000 

93020-3407-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -241.440 $ -241.44 

93020-3407-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31.500 $ 31.50 

93020-3407-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

93020-3407-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 1.000 $ 25.00 
$25.000 

93020-3407-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.430 $ 387.00 
$900.000 
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93020-3407-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 16.000 0.000 $ 0.00 46.630 $ 9,092.85
$195.000 

93020-3407-94 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -85.460 $ -85.46 

93020-3407-94 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39.000 $ 39.00 

93020-3407-94 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0500 0525 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 433,000.00
$433,000.000 

93020-3407-94 0500 9014 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$266.000 

93020-3407-94 0500 0530 604-02.03 EPOXY COATED REINFORCING STEEL LB. 38,200.000 0.000 $ 0.00 38,188.300 $ 36,660.77
$0.960 

93020-3407-94 0500 0540 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 95.000 0.000 $ 0.00 95.520 $ 63,520.80
$665.000 

93020-3407-94 0500 0550 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 10,852.000 0.000 $ 0.00 10,850.000 $ 9,331.00
$0.860 
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93020-3407-94 0500 0560 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 120.000 0.000 $ 0.00 116.900 $ 94,455.20
$808.000 

93020-3407-94 0500 0570 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 446.000 0.000 $ 0.00 446.000 $ 3,991.70
$8.950 

93020-3407-94 0500 9502 604-04.04 BRIDGE END DRAINS(4'X8') EACH 0.000 0.000 $ 0.00 1.000 $ 4,766.00
Bridge End Drain (4' x 8') $4,766.000 

93020-3407-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93020-3407-94 0500 0580 604-32 LEVELING CONCRETE C.Y. 6.000 0.000 $ 0.00 27.530 $ 11,094.59
$403.000 

93020-3407-94 0500 0590 606-03.03 STEEL PILES (12 INCH) L.F. 90.000 0.000 $ 0.00 331.700 $ 29,687.15
$89.500 

93020-3407-94 0500 9020 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 28.000 $ 658.56 
$23.520 

93020-3407-94 0500 0600 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 9.000 0.000 $ 0.00 9.000 $ 1,170.00
$130.000 

93020-3407-94 0500 9503 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 20.000 $ 800.00 
18" Pipe Drain (Bridge Drain) $40.000 

93020-3407-94 0500 0610 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 428.000 0.000 $ 0.00 428.000 $ 23,326.00
$54.500 

93020-3407-94 0100 0200 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 58.000 0.000 $ 0.00 28.800 $ 1,728.00
$60.000 

93020-3407-94 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 375.00 
$75.000 

93020-3407-94 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 28.800 $ 2,160.00
$75.000 

93020-3407-94 0100 0210 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,600.00
$1,900.000 
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93020-3407-94 0100 0220 707-03.01 STOCK FENCE L.F. 100.000 0.000 $ 0.00 125.000 $ 1,187.50
$9.500 

93020-3407-94 0100 9504 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 0.000 0.000 $ 0.00 5.000 $ 600.00 
Corner Post $120.000 

93020-3407-94 0100 0230 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 950.000 0.000 $ 0.00 0.000 $ 0.00 
$1.080 

93020-3407-94 0100 0240 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 25.000 0.000 $ 0.00 25.000 $ 3,000.00
$120.000 

93020-3407-94 0100 0250 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 22.000 0.000 $ 0.00 40.360 $ 1,856.56
$46.000 

93020-3407-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 103.000 0.000 $ 0.00 74.310 $ 3,083.87
$41.500 

93020-3407-94 0100 0270 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

93020-3407-94 0500 0620 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 110.000 0.000 $ 0.00 108.000 $ 3,456.00
$32.000 

93020-3407-94 0500 0630 710-09.02 6" PIPE UNDERDRAIN L.F. 25.000 0.000 $ 0.00 81.000 $ 729.00 
$9.000 

0500 0630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 9.000 10.000 $ 90.00 0.000 $ 0.00 

93020-3407-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

93020-3407-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 180.00 
$45.000 

93020-3407-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 286.000 0.000 $ 0.00 317.500 $ 2,540.00
$8.000 

93020-3407-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 44.000 $ 836.00 
$19.000 

93020-3407-94 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 850.00 
(TN-5) $425.000 
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93020-3407-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.153 $ 459.00 
$3,000.000 

93020-3407-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 49,600.00
$49,600.000 

93020-3407-94 0100 0350 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 262.000 0.000 $ 0.00 8.000 $ 36.00 
$4.500 

93020-3407-94 0100 0360 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,469.000 0.000 $ 0.00 282.750 $ 424.13 
$1.500 

0100 0360 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.500 182.750 $ 274.13 0.000 $ 0.00 

93020-3407-94 0100 0370 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 930.000 0.000 $ 0.00 430.000 $ 559.00 
(DESCRIPTION) $1.300 

93020-3407-94 0100 0380 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 18.415 $ 2,209.80
$120.000 

93020-3407-94 0100 0390 801-01.65 TEMPORARY MULCH UNIT 1.000 0.000 $ 0.00 12.970 $ 1,297.00
$100.000 

93020-3407-94 0100 0400 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR GRWN) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

93020-3407-94 0100 0410 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

93020-3407-94 0100 0420 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 2-5FT CNTNR GRWN) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

93020-3407-94 0100 0430 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

93020-3407-94 0100 0440 802-11.43 TSUGA CANADENSIS (HEMLOCK 2-5FT CNTNR GRWN) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

93020-3407-94 0100 0450 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 236.000 0.000 $ 0.00 169.000 $ 676.00 
$4.000 

Project Number: 93020-3407-94 Project Current Amount $ 21,247.38
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Contract Current Amount $ 21,247.38 
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