
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK922 Estimate Number: 0006 Pay Period: 12/21/2011
to: 05/04/2012

Contract Location: Time Allowed: 83.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 359 Time Charged: 83.0 days

Elapsed Calendar Days: 83.0 days
Percent Time: 355.42 %
Percent Complete ($) 91.65 %
Percent Behind: -263 %

Contractor: Date Let: 06/17/2011
SUMMERS-TAYLOR, INC. Date Awarded: 07/06/2011
300 West Elk Avenue Date Contract Executed: 07/08/2011
Elizabethton, TN 37643 Date Notice to Proceed: 07/15/2011
Phone: Date Work Began: 07/15/2011

Date to be Completed: 10/05/2011
Date Time Stopped: 10/05/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10008-3219-94 9.77 HSIP-359(10) From: L.M. 2.50 To: L.M.4.84
10008-4219-04 90.23 HSIP-359(10) From: L.M. 2.50 To: L.M.4.84

Current Contract Amount $ 291,651.35 
Original Contract Amount $ 292,122.00 

Total to Date Prev to Date This Estimate
Participating $ 269,892.70 $ 270,780.20 $ -887.50 

Total Earnings $ 269,892.70 $ 270,780.20 $ -887.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 269,892.70 $ 270,780.20 $ -887.50 
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Test Report Payment Adjustment $ 0.00 $ -887.50 $ 887.50 
Total Adjusted Earnings $ 269,892.70 $ 269,892.70 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 269,892.70 $ 269,892.70 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
10008-3219-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
10008-4219-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
10008-3219-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-4219-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

10008-3219-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

10008-4219-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-4219-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 4.200 $ 2,940.00

$700.000 
  
10008-4219-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

10008-4219-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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10008-4219-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 187.000 0.000 $ 0.00 186.260 $ 23,655.02

$127.000 
  
10008-4219-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,566.000 0.000 $ 0.00 1,546.250 $ 162,356.25

(PG64-22) $105.000 
  

10008-4219-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 579.470 $ 579.47 

  
10008-3219-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-4219-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-4219-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-4219-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,383.380 $ 1,383.38 

  

10008-4219-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10008-3219-94 0100 9500 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 12.500 $ 750.00 

$60.000 
  
10008-3219-94 0100 9501 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 39.500 $ 936.15 

$23.700 
  
10008-3219-94 0100 9502 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 12.500 $ 375.00 

$30.000 
  
10008-3219-94 0100 9503 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 2.000 $ 1,170.60

$585.300 
  

10008-3219-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 16,450.00
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$2,350.000 
  
10008-3219-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 6.000 $ 9,900.00

$1,650.000 
  
10008-3219-94 0100 9504 706-06.03 RADIUS RAIL L.F. 0.000 -25.000 $ -887.50 25.000 $ 887.50 

$35.500 
0100 9504 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 35.500 25.000 $ 887.50 0.000 $ 0.00 

  
10008-4219-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00

$9,250.000 
  
10008-4219-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 614.000 0.000 $ 0.00 506.000 $ 6,072.00

$12.000 
  
10008-3219-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,920.00

(OM-3) $240.000 
  

10008-4219-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 35.000 0.000 $ 0.00 78.000 $ 1,950.00

$25.000 
  
10008-4219-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 274.000 $ 4,110.00

$15.000 
  

10008-4219-04 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 9.000 0.000 $ 0.00 4.000 $ 700.00 

$175.000 
  
10008-4219-04 0100 0090 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

10008-4219-04 0100 0100 716-03.04 PLASTIC WORD PAVEMENT MARKING 
(SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 1,130.00

$565.000 
  
10008-4219-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 7.135 $ 5,672.33

$795.000 
  

10008-4219-04 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 10.000 0.000 $ 0.00 4.700 $ 10,105.00

$2,150.000 
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10008-4219-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,600.00
$7,600.000 

  

Project Number: 10008-3219-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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