
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK923 Estimate Number: 0004 Pay Period: 10/03/2011
to: 10/03/2011

Contract Location: Time Allowed: 64.0 days
THE RESURFACING ON SR 350 FROM NORTH OF BARTON RIDGE ROAD Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days
Percent Time: 101.56 %

Contractor: Date Let: 06/17/2011
SUMMERS-TAYLOR, INC. Date Awarded: 07/06/2011
300 West Elk Avenue Date Contract Executed: 07/08/2011
Elizabethton, TN 37643 Date Notice to Proceed: 07/29/2011
Phone: Date Work Began: 08/17/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 10/01/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

= 
Project Number PCT Fed State Project Number Description 1

30075-8218-14 100.00 STP-350(4) From: L.M. 5.00 To: L.M.7.04

Current Contract Amount $ 617,068.70 
Original Contract Amount $ 608,889.70 

Percent Complete ($) 97.63 %

Total to Date Prev to Date This Estimate
Participating $ 602,433.99 $ 602,433.99 $ 0.00 

Total Earnings $ 602,433.99 $ 602,433.99 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 602,433.99 $ 602,433.99 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 602,433.99 $ 602,433.99 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 602,433.99 $ 602,433.99 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
30075-8218-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -390.00

$390.000 
  
30075-8218-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7.370 $ -7.37 

  

30075-8218-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30075-8218-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 2.800 0.000 $ 0.00 2.800 $ 3,500.00

$1,250.000 
  

30075-8218-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 379.000 0.000 $ 0.00 185.790 $ 5,945.28

$32.000 
  
30075-8218-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,037.000 0.000 $ 0.00 1,027.590 $ 102,604.86

$99.850 
  
30075-8218-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,006.650 $ -4,006.65 

  
30075-8218-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 807.080 $ 807.08 

  
30075-8218-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
30075-8218-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 7.120 $ 4,984.00

$700.000 
  
30075-8218-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30075-8218-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30075-8218-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 531.000 0.000 $ 0.00 589.490 $ 62,957.53

$106.800 
  
30075-8218-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,241.000 0.000 $ 0.00 3,183.240 $ 299,861.21

$94.200 
  

30075-8218-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 787.770 $ 787.77 

  
30075-8218-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30075-8218-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,908.280 $ 2,908.28 

  

30075-8218-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30075-8218-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11,715.000 0.000 $ 0.00 14,526.010 $ 42,851.73

$2.950 
  
30075-8218-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,650.00

$15,650.000 
  
30075-8218-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 111.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
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30075-8218-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 886.000 0.000 $ 0.00 773.500 $ 7,735.00
$10.000 

  
30075-8218-14 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(W2-1) $250.000 
  
30075-8218-14 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(W2-8) $250.000 
  

30075-8218-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 184.000 0.000 $ 0.00 94.000 $ 1,880.00

$20.000 
  
30075-8218-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 384.000 $ 6,144.00

$16.000 
  

30075-8218-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 34.000 0.000 $ 0.00 27.000 $ 6,345.00

$235.000 
  
30075-8218-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 16.525 $ 11,484.88

$695.000 
  

30075-8218-14 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$3,700.000 
  

30075-8218-14 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 6.000 0.000 $ 0.00 6.462 $ 13,925.61

$2,155.000 
  
30075-8218-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
30075-8218-14 0100 9501 717-01 MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 787.00 

$787.000 
  
30075-8218-14 0100 9500 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 586.000 $ 2,244.38

$3.830 
  
30075-8218-14 0100 9502 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 1,180.000 $ 684.40 

$0.580 
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