
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNK926 Estimate Number: 0011 Pay Period: 07/01/2012
to: 12/16/2013

Contract Location: Time Allowed: 321.0 days
BRIDGE CONSTRUCTION ON BIG BOTTOM ROAD OVER BRIMSTONE CREEK Time Charged: 284.0 days

Elapsed Calendar Days: 284.0 days
Percent Time: 88.47 %
Percent Complete ($) 99.34 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
TWIN K CONSTRUCTION, INC. Date Awarded: 07/06/2011
3705 River Road Date Contract Executed: 07/25/2011
Huntsville, TN 37756 Date Notice to Proceed: 08/15/2011
Phone: Date Work Began: 08/24/2011

Date to be Completed: 06/30/2012
Date Time Stopped: 05/24/2012
Date Accepted: 06/13/2012

Estimate Paid: NO 
Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44032-3409-94 100.00 BRZE-4400(42) Big Bottom Road over Brimstone Creek

Current Contract Amount $ 909,395.65 
Original Contract Amount $ 909,395.65 

Total to Date Prev to Date This Estimate
Participating $ 903,885.34 $ 929,366.11 $ -25,480.77

Total Earnings $ 903,885.34 $ 929,366.11 $ -25,480.77 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 903,885.34 $ 929,366.11 $ -25,480.77 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 903,885.34 $ 929,366.11 $ -25,480.77 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 903,885.34 $ 929,366.11 $ -25,480.77 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
44032-3409-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

44032-3409-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

44032-3409-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -57.740 $ -57.74 

44032-3409-94 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44032-3409-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 164.110 $ 164.11 

44032-3409-94 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44032-3409-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

44032-3409-94 0500 0340 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
(BRIDGE NO. 44-2252-10.36) $35,000.000 

44032-3409-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,827.000 0.000 $ 0.00 1,836.230 $ 36,724.60
$20.000 

44032-3409-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$24.000 

44032-3409-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

44032-3409-94 0100 0040 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

44032-3409-94 0500 0350 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 96.000 0.000 $ 0.00 48.180 $ 1,445.40
$30.000 

44032-3409-94 0500 9006 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

44032-3409-94 0500 9007 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$54.000 

44032-3409-94 0500 0390 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 44.000 0.000 $ 0.00 50.000 $ 15,000.00
$300.000 

44032-3409-94 0500 0400 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 46.000 0.000 $ 0.00 0.000 $ 0.00 
$290.000 

44032-3409-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 44.000 0.000 $ 0.00 6.670 $ 66.70 
$10.000 

44032-3409-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 969.000 0.000 $ 0.00 165.000 $ 825.00 
$5.000 

44032-3409-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

44032-3409-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 1.000 $ 450.00 
$450.000 

44032-3409-94 0100 0090 209-09.01 SANDBAGS BAG 2,348.000 0.000 $ 0.00 505.000 $ 2,525.00
$5.000 

44032-3409-94 0100 0100 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

44032-3409-94 0100 0110 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$700.000 

44032-3409-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 163.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

44032-3409-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 564.000 0.000 $ 0.00 519.980 $ 10,919.58
$21.000 

44032-3409-94 0500 0410 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 56.000 0.000 $ 0.00 89.100 $ 2,405.70
$27.000 

44032-3409-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 31.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

44032-3409-94 0100 0150 404-01.01 BITUMINOUS MATERIAL (DBST) TON 3.957 0.000 $ 0.00 4.120 $ 9,064.00
$2,200.000 

44032-3409-94 0100 0160 404-01.02 MINERAL AGGREGATE (DBST) TON 32.000 0.000 $ 0.00 34.780 $ 1,739.00
$50.000 

44032-3409-94 0500 0415 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 325,419.00
$325,419.000 

44032-3409-94 0500 9008 602-04 STEEL INSPECTION COST DOLL 0.000 -25,000.000 $ -25,000.00 0.000 $ 0.00 
$1.000 

44032-3409-94 0100 0170 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 38.000 0.000 $ 0.00 38.000 $ 15,200.00
$400.000 

44032-3409-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

44032-3409-94 0500 0420 604-02.03 EPOXY COATED REINFORCING STEEL LB. 27,989.000 0.000 $ 0.00 27,989.000 $ 30,787.90
$1.100 

44032-3409-94 0500 0430 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 104.000 0.000 $ 0.00 104.000 $ 57,200.00
$550.000 

44032-3409-94 0500 0440 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 11,191.000 0.000 $ 0.00 11,191.000 $ 9,512.35
$0.850 

44032-3409-94 0500 0450 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 92.000 0.000 $ 0.00 92.000 $ 69,000.00
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$750.000 

44032-3409-94 0500 0460 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 500.000 0.000 $ 0.00 500.000 $ 5,000.00
$10.000 

44032-3409-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -480.770 $ -480.77 -480.770 $ -480.77
$1.000 

44032-3409-94 0500 0484 606-03.03 STEEL PILES (12 INCH) L.F. 360.000 0.000 $ 0.00 422.800 $ 42,280.00
$100.000 

44032-3409-94 0500 0486 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 18.000 0.000 $ 0.00 16.000 $ 2,400.00
$150.000 

44032-3409-94 0500 0505 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 401.000 0.000 $ 0.00 401.000 $ 50,125.00
(STD-7-1) $125.000 

44032-3409-94 0100 0180 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 50.000 0.000 $ 0.00 107.600 $ 7,747.20
$72.000 

44032-3409-94 0100 9014 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 6.000 $ 324.00 
$54.000 

44032-3409-94 0100 9005 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

44032-3409-94 0100 0190 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 187.500 0.000 $ 0.00 187.500 $ 5,062.50
$27.000 

44032-3409-94 0100 9004 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$40.500 

44032-3409-94 0100 0200 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,800.00
$2,200.000 

44032-3409-94 0100 0210 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 156.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

44032-3409-94 0100 0220 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 391.000 0.000 $ 0.00 1,021.890 $ 22,481.58
$22.000 

44032-3409-94 0500 0520 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 28.000 0.000 $ 0.00 28.000 $ 700.00 
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$25.000 

44032-3409-94 0500 0530 710-09.02 6" PIPE UNDERDRAIN L.F. 106.000 0.000 $ 0.00 106.000 $ 2,120.00
$20.000 

44032-3409-94 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

44032-3409-94 0100 0240 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 10.000 $ 450.00 
$45.000 

44032-3409-94 0100 0250 712-06 SIGNS (CONSTRUCTION) S.F. 191.000 0.000 $ 0.00 178.000 $ 1,246.00
$7.000 

44032-3409-94 0100 0260 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 72.000 $ 936.00 
$13.000 

44032-3409-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,500.00
$60,500.000 

44032-3409-94 0100 0280 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 366.000 0.000 $ 0.00 306.670 $ 1,150.01
$3.750 

44032-3409-94 0100 0290 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 170.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

44032-3409-94 0100 0300 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,020.000 0.000 $ 0.00 263.000 $ 1,841.00
(DESCRIPTION) $7.000 

44032-3409-94 0100 0310 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 113.000 0.000 $ 0.00 87.500 $ 1,312.50
$15.000 

44032-3409-94 0100 0320 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

44032-3409-94 0100 0330 803-01 SODDING (NEW SOD) S.Y. 197.000 0.000 $ 0.00 1,099.980 $ 16,499.70
$15.000 

Project Number: 44032-3409-94 Project Current Amount $ -25,480.77
Contract Current Amount $ -25,480.77
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