
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031810 Vendor Name: COMPANION PROPERTY & CASUALTY INS. CO.

Contract ID: CNK930 Estimate Number: 0002 Pay Period: 04/21/2012
to: 09/20/2012

Contract Location: Time Allowed: 258.0 days
THE SAFETY IMPROVEMENTS ON 24TH STREET BEGINNING AT BAY Time Charged: 255.0 days

Elapsed Calendar Days: 255.0 days
Percent Time: 98.84 %
Percent Complete ($) 98.18 %
Percent Behind: 0.66 %

Contractor: Date Let: 06/17/2011
COMPANION PROPERTY & CASUALTY INS. CO. Date Awarded: 07/06/2011
1301 Hightower Trail, Suite 210 Date Contract Executed: 07/27/2011
Atlanta, GA 30350 Date Notice to Proceed: 08/17/2011
Phone: 678-832-2154 Date Work Began: 03/22/2012

Date to be Completed: 04/30/2012
Date Time Stopped: 04/27/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82953-3520-94 100.00 HSIP-4210(1) 24th Street from Bay Street to Shelby Street in Bristol

Current Contract Amount $ 55,530.00 
Original Contract Amount $ 55,530.00 

Total to Date Prev to Date This Estimate
Participating $ 55,151.56 $ 55,151.56 $ 0.00 

Total Earnings $ 55,151.56 $ 55,151.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 55,151.56 $ 55,151.56 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 55,151.56 $ 55,151.56 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 55,151.56 $ 55,151.56 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82953-3520-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,671.00

$5,671.000 
  
82953-3520-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
82953-3520-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82953-3520-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 331.310 $ 331.31 

  

82953-3520-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 22.000 0.000 $ 0.00 23.330 $ 2,916.25

$125.000 
  

82953-3520-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
82953-3520-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$187.500 
  
82953-3520-94 0100 0030 203-06 WATER M.G. 0.500 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
82953-3520-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
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82953-3520-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 44.000 0.000 $ 0.00 47.070 $ 1,882.80

$40.000 
  

82953-3520-94 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 8.000 0.000 $ 0.00 8.210 $ 2,873.50

$350.000 
  
82953-3520-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -25.080 $ -25.08 

  
82953-3520-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3.830 $ 3.83 

  
82953-3520-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82953-3520-94 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
82953-3520-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82953-3520-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82953-3520-94 0100 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 117.000 0.000 $ 0.00 131.040 $ 20,966.40

$160.000 
  

82953-3520-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 80.650 $ 80.65 

  
82953-3520-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82953-3520-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96.900 $ 96.90 
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82953-3520-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82953-3520-94 0100 0090 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 13.000 0.000 $ 0.00 13.000 $ 650.00 

(RAILS/POSTS AND 6-8" X 8" POSTS) $50.000 
  
82953-3520-94 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
82953-3520-94 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  
82953-3520-94 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  
82953-3520-94 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 135.000 0.000 $ 0.00 81.000 $ 810.00 

$10.000 
  
82953-3520-94 0100 0140 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
82953-3520-94 0110 9508 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 0.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
82953-3520-94 0100 0150 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R1-1, STOP) $200.000 
  
82953-3520-94 0110 9500 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 400.00 

(R1-1, STOP) $200.000 
  
82953-3520-94 0100 0160 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W1-10R, HORIZ. ALIGN./INTERSECTION, $200.000 
  
82953-3520-94 0110 9501 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 200.00 

(W1-10R, HORIZ ALIGN / EINTERSECTION, RIGHT) $200.000 
  
82953-3520-94 0100 0170 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W1-10L, HORIZ. ALIGN./INTERSECTION, $200.000 
  
82953-3520-94 0110 9502 713-16.22 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 200.00 

(W1-10L, HORIZ ALIGN / INTERSECTION LEFT) $200.000 
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82953-3520-94 0100 0180 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(W13-1, ADVISORY SPEED PLAQUE, 20 M.P $100.000 
  
82953-3520-94 0110 9503 713-16.23 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 200.00 

(W13-1 ADVISORY SPEED PLAQUE, 20 MPH) $100.000 
  
82953-3520-94 0100 0190 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(D11-1, BIKE ROUTE) $200.000 
  
82953-3520-94 0110 9504 713-16.24 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 600.00 

(D11-1, BIKE ROUTE) $200.000 
  
82953-3520-94 0100 0200 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(M6-4, DOUBLE ARROW) $200.000 
  
82953-3520-94 0110 9505 713-16.25 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(M6-4, DOUBLE ARROW) $200.000 
  
82953-3520-94 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 73.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
82953-3520-94 0110 9506 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 66.000 $ 1,650.00

$25.000 
  
82953-3520-94 0100 0220 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.000 $ 0.00 

$5,800.000 
  
82953-3520-94 0110 9507 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 0.180 $ 1,044.00

$5,800.000 
  
82953-3520-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
82953-3520-94 0100 0240 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 154.000 0.000 $ 0.00 0.000 $ 0.00 

(8 IN.) $3.000 
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