
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNK931 Estimate Number: 0014 Pay Period: 08/03/2012
to: 08/03/2012

Contract Location: Time Allowed: 363.0 days
BRIDGE CONSTRUCTION ON RIVER ROAD OVER SOUTH INDIAN CREEK Time Charged: 363.0 days

Elapsed Calendar Days: 363.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.13 %
Percent Behind: 6.87 %

Contractor: Date Let: 06/17/2011
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 07/06/2011
PO Box 2727 Date Contract Executed: 07/14/2011
Cleveland, TN 37311 Date Notice to Proceed: 08/04/2011
Phone: Date Work Began: 08/15/2011

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86945-3469-94 100.00 BRZE-8600(28) Bridge and Approaches over South Indian Creek (L.M. 0.57)

Current Contract Amount $ 929,736.51 
Original Contract Amount $ 929,736.51 

Total to Date Prev to Date This Estimate
Participating $ 861,823.29 $ 861,823.29 $ 0.00 

Total Earnings $ 861,823.29 $ 861,823.29 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 7,195.50 $ 0.00 $ 7,195.50 

Amount Due $ 869,018.79 $ 861,823.29 $ 7,195.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 869,018.79 $ 861,823.29 $ 7,195.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 869,018.79 $ 861,823.29 $ 7,195.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
86945-3469-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
86945-3469-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
86945-3469-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,083.790 $ -1,083.79 

  
86945-3469-94 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,076.220 $ 1,076.22 

  
86945-3469-94 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 34,750.00

$34,750.000 
  
86945-3469-94 0500 0530 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(BR. NO. 86-A069-0.57) $20,000.000 
  
86945-3469-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,080.000 0.000 $ 0.00 1,624.890 $ 16,248.90

$10.000 
  
86945-3469-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$12.000 
  
86945-3469-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 2,746.000 0.000 $ 0.00 2,357.190 $ 51,858.18

$22.000 
  
86945-3469-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 391.000 0.000 $ 0.00 183.190 $ 2,582.98

$14.100 
  
86945-3469-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 66.110 $ 991.65 

$15.000 
  
86945-3469-94 0100 0060 203-06 WATER M.G. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
86945-3469-94 0500 0540 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 89.000 0.000 $ 0.00 124.590 $ 1,993.44

$16.000 
  
86945-3469-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
86945-3469-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.800 
  
86945-3469-94 0500 0550 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 61.000 0.000 $ 0.00 57.420 $ 5,167.80

(BRIDGES) $90.000 
  
86945-3469-94 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
86945-3469-94 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$162.000 
  
86945-3469-94 0500 0560 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

(PIER NO. 1, STA. 102+98.00) $14,000.000 
  
86945-3469-94 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
86945-3469-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 46.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
86945-3469-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 721.000 0.000 $ 0.00 452.000 $ 2,260.00
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$5.000 
  
86945-3469-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 315.000 0.000 $ 0.00 105.000 $ 210.00 

$2.000 
  
86945-3469-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
86945-3469-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$560.000 
  
86945-3469-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
86945-3469-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,137.000 0.000 $ 0.00 1,898.430 $ 44,613.11

$23.500 
  
86945-3469-94 0500 0570 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 24.000 0.000 $ 0.00 41.230 $ 1,855.35

$45.000 
  
86945-3469-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 96.000 0.000 $ 0.00 42.160 $ 1,559.92

$37.000 
  
86945-3469-94 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 256.000 0.000 $ 0.00 232.240 $ 27,636.56

$119.000 
  
86945-3469-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 295.000 0.000 $ 0.00 281.160 $ 35,145.00

$125.000 
  
86945-3469-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -570.360 $ -570.36 

  
86945-3469-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 220.580 $ 220.58 

  
86945-3469-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$765.000 

12/9/2013



  
86945-3469-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$765.000 
  
86945-3469-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 213.000 0.000 $ 0.00 224.920 $ 38,461.32

$171.000 
  
86945-3469-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 136.280 $ 136.28 

  
86945-3469-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 167.030 $ 167.03 

  
86945-3469-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
86945-3469-94 0500 0580 604-02.03 EPOXY COATED REINFORCING STEEL LB. 38,976.000 0.000 $ 0.00 38,976.000 $ 35,468.16

$0.910 
  
86945-3469-94 0500 0590 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 111.000 0.000 $ 0.00 111.000 $ 69,375.00

$625.000 
  
86945-3469-94 0500 0600 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 20,850.000 0.000 $ 0.00 20,850.000 $ 17,097.00

$0.820 
  
86945-3469-94 0500 0610 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 130.000 0.000 $ 0.00 130.000 $ 79,950.00

$615.000 
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86945-3469-94 0500 0620 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 647.000 0.000 $ 0.00 647.000 $ 5,661.25
$8.750 

  
86945-3469-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86945-3469-94 0500 0630 606-02.03 STEEL PILES (10 INCH) L.F. 2,650.000 0.000 $ 0.00 2,076.100 $ 71,625.45

$34.500 
  
86945-3469-94 0500 0640 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 38.000 0.000 $ 0.00 38.000 $ 3,420.00

$90.000 
  
86945-3469-94 0100 0210 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 40.000 0.000 $ 0.00 40.000 $ 2,300.00

$57.500 
  
86945-3469-94 0100 0220 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 40.000 0.000 $ 0.00 40.000 $ 2,900.00

$72.500 
  
86945-3469-94 0100 0230 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 66.000 0.000 $ 0.00 66.000 $ 2,838.00

$43.000 
  
86945-3469-94 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 9.000 0.000 $ 0.00 8.740 $ 6,118.00

$700.000 
  
86945-3469-94 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 900.000 0.000 $ 0.00 900.000 $ 900.00 

$1.000 
  
86945-3469-94 0500 0650 615-02.21 PRESTRESSED CONCRETE BOX BEAM (39" X 36") L.F. 477.000 0.000 $ 0.00 476.620 $ 118,201.76

$248.000 
  
86945-3469-94 0500 0660 620-06 CONCRETE RAILING L.F. 378.000 0.000 $ 0.00 378.000 $ 35,532.00

$94.000 
  
86945-3469-94 0100 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 80.700 $ 5,568.30

$69.000 
  
86945-3469-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 26.900 $ 2,320.13

$86.250 
  
86945-3469-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 81.000 0.000 $ 0.00 52.000 $ 1,248.00

$24.000 
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86945-3469-94 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 900.00 
$36.000 

  
86945-3469-94 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00

$2,100.000 
  
86945-3469-94 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 730.00 

$730.000 
  
86945-3469-94 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
86945-3469-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 251.000 0.000 $ 0.00 250.600 $ 8,645.70

$34.500 
  
86945-3469-94 0100 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 29.000 0.000 $ 0.00 0.000 $ 0.00 

$34.500 
  
86945-3469-94 0500 0670 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 99.000 0.000 $ 0.00 99.000 $ 2,574.00

$26.000 
  
86945-3469-94 0500 0680 710-09.02 6" PIPE UNDERDRAIN L.F. 26.000 0.000 $ 0.00 46.000 $ 460.00 

$10.000 
  
86945-3469-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
86945-3469-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
86945-3469-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 1,000.00

$50.000 
  
86945-3469-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 270.00 

$45.000 
  
86945-3469-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 248.000 0.000 $ 0.00 299.500 $ 1,797.00

$6.000 
  
86945-3469-94 0100 0380 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 88.000 0.000 $ 0.00 32.000 $ 512.00 

$16.000 
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86945-3469-94 0100 0390 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 680.00 
$170.000 

  
86945-3469-94 0100 0400 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

(R1-1) $185.000 
  
86945-3469-94 0100 0410 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 

(W14-1) $165.000 
  
86945-3469-94 0100 0420 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
86945-3469-94 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$925.000 
  
86945-3469-94 0100 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 46,500.00

$46,500.000 
  
86945-3469-94 0100 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 851.000 0.000 $ 0.00 395.930 $ 1,781.69

$4.500 
  
86945-3469-94 0100 0460 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,884.000 0.000 $ 0.00 2,164.110 $ 7,574.39

$3.500 
  
86945-3469-94 0100 0470 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

(20IN) $6.300 
  
86945-3469-94 0100 0480 801-01 SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 48.510 $ 3,153.15

$65.000 
  
86945-3469-94 0100 0490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 15.790 $ 442.12 

$28.000 
  
86945-3469-94 0100 0500 801-02 SEEDING (WITHOUT MULCH) UNIT 24.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
86945-3469-94 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
86945-3469-94 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
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86945-3469-94 0100 0520 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,100.000 0.000 $ 0.00 0.000 $ 0.00 
$1.590 
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