
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNK935 Estimate Number: 0002 Pay Period: 10/01/2011
to: 10/31/2011

Contract Location: Time Allowed: 69.0 days
THE REPAIR OF THE BRIDGE ON SR 111 OVER I-40 Time Charged: 6.0 days

Elapsed Calendar Days: 6.0 days
Percent Time: 8.70 %
Percent Complete ($) 100.67 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 08/18/2011
9190 Bradford Hicks Drive Date Contract Executed: 09/12/2011
Livingston, TN 38570 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 09/23/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 09/28/2011
Date Accepted: 10/25/2011

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71067-4132-04 100.00 N/A State Route 111 over Interstate 40

Current Contract Amount $ 185,282.35 
Original Contract Amount $ 185,282.35 

Total to Date Prev to Date This Estimate
Participating $ 186,438.01 $ 186,004.25 $ 433.76 

Total Earnings $ 186,438.01 $ 186,004.25 $ 433.76 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 186,438.01 $ 186,004.25 $ 433.76 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 186,438.01 $ 186,004.25 $ 433.76 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 186,438.01 $ 186,004.25 $ 433.76 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71067-4132-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
71067-4132-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
71067-4132-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 90,672.00

$90,672.000 
  
71067-4132-04 0500 0020 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 600.000 0.000 $ 0.00 531.130 $ 10,234.88

$19.270 
  
71067-4132-04 0500 0030 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 275.000 0.000 $ 0.00 268.270 $ 3,345.33

$12.470 
  
71067-4132-04 0500 0040 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 2,266.80

(BRIDGE NO. 71-SR111-4.03) $2,266.800 
  
71067-4132-04 0500 0050 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 3.000 $ 7,173.36

$2,391.120 
  
71067-4132-04 0500 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,208.64

$17,208.640 
  
71067-4132-04 0500 0070 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,350.000 25.500 $ 433.76 1,340.000 $ 22,793.40

$17.010 
  
71067-4132-04 0500 0080 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER RAIL L.F. 700.000 0.000 $ 0.00 528.870 $ 10,683.17

$20.200 
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71067-4132-04 0500 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 109.000 $ 2,223.60
$20.400 

  
71067-4132-04 0500 0100 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 70.000 0.000 $ 0.00 59.000 $ 601.80 

$10.200 
  
71067-4132-04 0500 0110 712-05.03 WARNING LIGHTS (TYPE C) EACH 40.000 0.000 $ 0.00 82.000 $ 1,858.94

$22.670 
  
71067-4132-04 0500 0120 712-06 SIGNS (CONSTRUCTION) S.F. 312.000 0.000 $ 0.00 660.000 $ 4,303.20

$6.520 
  
71067-4132-04 0500 0130 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 680.04 

$340.020 
  
71067-4132-04 0500 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,392.84

$12,392.840 
  

Project Number: 71067-4132-04 Project Current Amount $ 433.76 
Contract Current Amount $ 433.76 
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