
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038231 Vendor Name: MCKINNON CONSTRUCTION COMPANY LLC

Contract ID: CNK939 Estimate Number: 0022 Pay Period: 05/21/2013
to: 02/10/2016

Contract Location: Time Allowed: 617.0 days
INTERSECTION IMPROVEMENTS ON US 70 (SR 1) AT EVERETT ROAD Time Charged: 617.0 days

Elapsed Calendar Days: 617.0 days
Percent Time: 100.00 %
Percent Complete ($) 109.32 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
MCKINNON CONSTRUCTION COMPANY LLC Date Awarded: 08/18/2011
7255 Corporate Park Drive Date Contract Executed: 09/02/2011
Loudon, TN 37774 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 09/29/2011

Date to be Completed: 05/31/2013
Date Time Stopped: 05/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47009-3293-54 100.00 STP-M-1(276) Widening of S.R. 1 over Turkey Creek @ Everett Road

Current Contract Amount $ 2,213,908.81 
Original Contract Amount $ 2,110,790.75 

Total to Date Prev to Date This Estimate
Participating $ 2,405,031.86 $ 2,642,249.26 $ -237,217.40

Total Earnings $ 2,405,031.86 $ 2,642,249.26 $ -237,217.40 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,405,031.85 $ 2,642,249.25 $ -237,217.40 
Test Report Payment Adjustment $ -849.76 $ -17,753.26 $ 16,903.50 

Total Adjusted Earnings $ 2,404,182.09 $ 2,624,495.99 $ -220,313.90 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,404,182.09 $ 2,624,495.99 $ -220,313.90 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

47009-3293-54 0100 9506 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 600.000 $ 11,970.00
Temp Curb with flexible delineators $19.950 

47009-3293-54 0100 0020 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00
$23,000.000 

47009-3293-54 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

47009-3293-54 0910 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Do not use this line) $1,100.000 

47009-3293-54 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 907.950 $ 907.95 

47009-3293-54 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

47009-3293-54 0500 0960 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 42,000.00
(BRIDGE ID. NO. 47SR0010001) $42,000.000 

47009-3293-54 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,358.000 0.000 $ 0.00 3,026.330 $ 27,236.97
$9.000 

47009-3293-54 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$10.800 

47009-3293-54 0100 0052 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,755.000 0.000 $ 0.00 3,941.110 $ 39,411.10
$10.000 

47009-3293-54 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

47009-3293-54 0100 0070 203-06 WATER M.G. 17.200 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

47009-3293-54 0500 0970 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 126.000 0.000 $ 0.00 82.610 $ 2,478.30
$30.000 

47009-3293-54 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

47009-3293-54 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$54.000 

47009-3293-54 0500 0980 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 80.000 0.000 $ 0.00 114.250 $ 5,712.50
(BRIDGES) $50.000 

47009-3293-54 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

47009-3293-54 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3293-54 0500 0990 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 36.000 0.000 $ 0.00 109.690 $ 10,969.00

$100.000 

47009-3293-54 0500 9018 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

47009-3293-54 0500 9019 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

47009-3293-54 0500 1000 204-05 ROCK DRILLING (BRIDGES) L.F. 120.000 0.000 $ 0.00 192.000 $ 7,296.00
$38.000 

47009-3293-54 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

47009-3293-54 0500 1010 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(ABUTMENT NO. 1 STA. 112+16.07) $8,000.000 

47009-3293-54 0500 1020 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(PIER NO. 1 STA. 112+44.57) $8,000.000 

47009-3293-54 0500 1030 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(PIER NO. 2 STA. 112+73.07) $8,000.000 

47009-3293-54 0500 1040 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
(ABUTMENT NO. 2 STA. 113+01.57) $9,000.000 

47009-3293-54 0100 0110 209-01.11 CONSTRUCTION ACCESS LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

47009-3293-54 0100 0120 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 4.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

47009-3293-54 0100 0130 209-03.20 FILTER SOCK (8 INCH) L.F. 80.000 0.000 $ 0.00 860.000 $ 4,300.00
$5.000 

0100 0130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.000 260.000 $ 1,300.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3293-54 0100 0140 209-05 SEDIMENT REMOVAL C.Y. 1.000 0.000 $ 0.00 1.000 $ 16.50 

$16.500 

47009-3293-54 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,000.000 0.000 $ 0.00 2,239.000 $ 8,956.00
$4.000 

47009-3293-54 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

47009-3293-54 0100 0170 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

47009-3293-54 0100 0180 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 13.000 0.000 $ 0.00 4.000 $ 2,420.00
$605.000 

47009-3293-54 0100 0190 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 9.000 0.000 $ 0.00 9.000 $ 9,450.00
$1,050.000 

47009-3293-54 0100 0200 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

47009-3293-54 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,115.000 22.080 $ 441.60 1,991.200 $ 39,824.00
$20.000 

47009-3293-54 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 300.000 0.000 $ 0.00 163.170 $ 5,710.95
$35.000 

47009-3293-54 0500 1050 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 152.000 0.000 $ 0.00 271.860 $ 9,515.10
$35.000 

47009-3293-54 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 85.000 0.000 $ 0.00 22.220 $ 666.60 
$30.000 

47009-3293-54 0100 0240 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 2.000 0.000 $ 0.00 0.503 $ 402.40 
$800.000 

47009-3293-54 0100 0250 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 56.000 0.000 $ 0.00 17.457 $ 1,309.28
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$75.000 

47009-3293-54 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 48.000 0.000 $ 0.00 18.120 $ 1,902.60
$105.000 

47009-3293-54 0100 0270 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 521.000 0.000 $ 0.00 322.930 $ 26,803.19
$83.000 

47009-3293-54 0100 0280 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 13.000 0.000 $ 0.00 8.656 $ 6,275.60
$725.000 

47009-3293-54 0100 0290 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 395.000 0.000 $ 0.00 300.384 $ 18,023.04
$60.000 

47009-3293-54 0100 0300 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,281.000 0.000 $ 0.00 1,683.080 $ 117,815.60
$70.000 

47009-3293-54 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -612.450 $ -612.45 -612.450 $ -612.45
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,323.820 $ -9,323.82 

47009-3293-54 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,348.500 $ 1,348.50 

47009-3293-54 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0100 0310 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

47009-3293-54 0100 0320 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 7.530 $ 4,405.05
$585.000 

47009-3293-54 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3293-54 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

47009-3293-54 0100 0330 411-01.10 ACS MIX(PG64-22) GRADING D TON 102.000 0.000 $ 0.00 101.780 $ 9,974.44
$98.000 

47009-3293-54 0100 0340 411-02.10 ACS MIX(PG70-22) GRADING D TON 751.000 0.000 $ 0.00 861.980 $ 86,198.00
$100.000 

47009-3293-54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,235.070 $ -1,235.07 

47009-3293-54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 223.500 $ 223.50 910.500 $ 910.50 

47009-3293-54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47009-3293-54 0100 0350 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 630.000 0.000 $ 0.00 1,051.500 $ 25,236.00
$24.000 

47009-3293-54 0100 0355 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 64.000 -5.230 $ -3,399.50 118.350 $ 76,927.50
$650.000 

47009-3293-54 0100 0365 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 15,284.000 -589.600 $ -589.60 15,573.400 $ 15,573.40
$1.000 

0100 0365 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 589.600 $ 589.60 -9.400 $ -9.40 

47009-3293-54 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 136.140 $ 29,950.80
$220.000 

47009-3293-54 0500 1060 604-02.03 EPOXY COATED REINFORCING STEEL LB. 46,320.000 -933.000 $ -914.34 46,320.000 $ 45,393.60
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$0.980 

47009-3293-54 0500 1070 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 268.000 21.530 $ 11,841.50 355.790 $ 195,684.50
$550.000 

47009-3293-54 0500 1080 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 27,823.000 -571.000 $ -513.90 27,823.000 $ 25,040.70
$0.900 

0500 1080 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
0500 1080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.900 571.000 $ 513.90 0.000 $ 0.00 

47009-3293-54 0500 1090 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 207.000 0.000 $ 0.00 223.740 $ 142,074.90
$635.000 

47009-3293-54 0500 1100 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 740.000 0.000 $ 0.00 753.500 $ 6,028.00
$8.000 

0500 1100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 8.000 13.500 $ 108.00 0.000 $ 0.00 

47009-3293-54 0500 1110 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 682.000 194.000 $ 1,552.00 583.000 $ 4,664.00
$8.000 

47009-3293-54 0500 1120 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 594.000 594.360 $ 3,714.75 594.360 $ 3,714.75
$6.250 

47009-3293-54 0500 1130 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 2.000 0.000 $ 0.00 3.120 $ 3,120.00
$1,000.000 

47009-3293-54 0500 1140 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 79.000 0.000 $ 0.00 14.170 $ 3,896.75
$275.000 

47009-3293-54 0500 1150 604-10.54 CONCRETE REPAIRS S.F. 12.000 0.000 $ 0.00 12.000 $ 7,200.00
$600.000 

47009-3293-54 0500 1160 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 345.000 0.000 $ 0.00 347.000 $ 22,555.00
$65.000 

47009-3293-54 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

47009-3293-54 0500 1170 604-36 SCARIFYING S.Y. 393.000 0.000 $ 0.00 324.880 $ 7,472.24
$23.000 

47009-3293-54 0100 0380 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,189.000 0.000 $ 0.00 1,185.000 $ 68,730.00
$58.000 

47009-3293-54 0100 0390 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 170.000 0.000 $ 0.00 177.000 $ 11,682.00
$66.000 

47009-3293-54 0100 0400 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 61.000 0.000 $ 0.00 61.000 $ 5,185.00
$85.000 

47009-3293-54 0100 0410 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

47009-3293-54 0100 0420 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 3.890 $ 2,723.00
$700.000 

47009-3293-54 0100 0430 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 73.000 0.000 $ 0.00 73.000 $ 153.30 
$2.100 

47009-3293-54 0100 0440 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 21,000.00
$3,500.000 

47009-3293-54 0100 0450 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,700.00
$3,850.000 

47009-3293-54 0100 0460 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 105,300.00
$8,100.000 

47009-3293-54 0500 1180 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 333.000 0.000 $ 0.00 333.000 $ 58,275.00
$175.000 

47009-3293-54 0500 1190 617-02 BRIDGE DECK CRACK SEALING L.F. 527.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 
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Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3293-54 0500 1200 617-05 SEALANT (DESCRIPTION) GAL. 11.000 0.000 $ 0.00 0.000 $ 0.00 

(HMWM) $125.000 

47009-3293-54 0500 1210 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 176.000 0.000 $ 0.00 176.000 $ 38,720.00
$220.000 

47009-3293-54 0100 0470 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 18,675.000 0.000 $ 0.00 19,336.900 $ 62,844.93
$3.250 

47009-3293-54 0100 0480 701-02 CONCRETE DRIVEWAY S.F. 765.000 0.000 $ 0.00 472.000 $ 2,478.00
$5.250 

47009-3293-54 0100 0490 701-02.03 CONCRETE HANDICAP RAMP S.F. 150.000 0.000 $ 0.00 308.000 $ 5,698.00
$18.500 

47009-3293-54 0100 0500 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 235.000 0.000 $ 0.00 224.190 $ 52,684.65
$235.000 

47009-3293-54 0100 0510 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 108.000 $ 8,100.00
$75.000 

47009-3293-54 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$93.750 

47009-3293-54 0100 0520 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 12.500 $ 375.00 
$30.000 

47009-3293-54 0100 9020 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

47009-3293-54 0100 0530 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

47009-3293-54 0100 0540 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00
$2,400.000 

47009-3293-54 0100 9501 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 8.000 $ 37,610.88
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Supplemental Description Unit Price
$4,701.360 

47009-3293-54 0100 0560 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 325.000 0.000 $ 0.00 65.610 $ 2,788.43
$42.500 

47009-3293-54 0100 0570 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 47.000 0.000 $ 0.00 23.090 $ 1,154.50
$50.000 

47009-3293-54 0100 0580 709-05.08 MACHINED RIP-RAP (CLASS B) TON 420.000 0.000 $ 0.00 132.730 $ 5,574.66
$42.000 

47009-3293-54 0100 0590 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 3,400.000 0.000 $ 0.00 2,670.000 $ 13,350.00
$5.000 

47009-3293-54 0500 1220 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 132.000 0.000 $ 0.00 132.000 $ 3,300.00
$25.000 

47009-3293-54 0500 1230 710-09.02 6" PIPE UNDERDRAIN L.F. 82.000 0.000 $ 0.00 41.000 $ 1,025.00
$25.000 

47009-3293-54 0100 0600 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

47009-3293-54 0100 0610 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 1,780.000 $ 62,300.00
$35.000 

47009-3293-54 0100 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 620.000 0.000 $ 0.00 272.000 $ 8,976.00
$33.000 

47009-3293-54 0100 0630 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 16.000 0.000 $ 0.00 14.000 $ 700.00 
$50.000 

47009-3293-54 0100 0650 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

47009-3293-54 0100 0660 712-05.03 WARNING LIGHTS (TYPE C) EACH 243.000 5.000 $ 162.50 31.000 $ 1,007.50
$32.500 
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47009-3293-54 0100 0670 712-06 SIGNS (CONSTRUCTION) S.F. 120.000 23.000 $ 157.55 513.000 $ 3,514.05
$6.850 

47009-3293-54 0100 0680 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 88.000 0.000 $ 0.00 132.000 $ 1,452.00
$11.000 

47009-3293-54 0100 0690 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 3,000.00
$1,000.000 

47009-3293-54 0100 0700 712-08.06 UNIFORMED POLICE OFFICER HOUR 75.000 0.000 $ 0.00 25.000 $ 1,250.00
$50.000 

47009-3293-54 0100 9502 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 7,516.000 $ 13,528.80
$1.800 

47009-3293-54 0100 9503 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 0.000 0.000 $ 0.00 1,271.000 $ 5,541.56
$4.360 

47009-3293-54 0500 1240 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 176.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

47009-3293-54 0100 0710 713-11.01 "U" SECTION STEEL POSTS LB. 437.500 0.000 $ 0.00 251.800 $ 553.96 
$2.200 

47009-3293-54 0100 0720 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 16.750 8.000 $ 88.00 8.000 $ 88.00 
$11.000 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 11.000 -8.000 $ -88.00 -8.000 $ -88.00 

47009-3293-54 0100 0730 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 74.250 0.000 $ 0.00 52.250 $ 627.00 
$12.000 

47009-3293-54 0100 0740 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 

47009-3293-54 0100 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 18,382.62
$9,191.310 
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47009-3293-54 0100 0745 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 550.00 2.000 $ 550.00 
(W3-3 48" X 48") $275.000 

47009-3293-54 0100 0820 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 100.000 105.000 $ 735.00 105.000 $ 735.00 
$7.000 

47009-3293-54 0100 0825 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 14.000 13.330 $ 326.59 13.330 $ 326.59 
$24.500 

47009-3293-54 0100 0830 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 84.000 $ 1,008.00 84.000 $ 1,008.00
$12.000 

47009-3293-54 0100 0840 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 5.000 $ 500.00 5.000 $ 500.00 
$100.000 

47009-3293-54 0100 0860 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 -0.180 $ -216.00 3.362 $ 4,034.40
$1,200.000 

47009-3293-54 0100 0870 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 17.000 0.000 $ 0.00 0.000 $ 0.00 
$6.500 

47009-3293-54 0100 0880 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 6,350.000 684.000 $ 307.80 4,631.000 $ 2,083.95
$0.450 

47009-3293-54 0100 0890 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 17.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

47009-3293-54 0100 0895 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.800 2.390 $ 7,170.00 2.390 $ 7,170.00
$3,000.000 

47009-3293-54 0100 0893 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00
$85,000.000 

47009-3293-54 0100 0896 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00
$400.000 
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47009-3293-54 0100 0897 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 5,400.00

$900.000 

47009-3293-54 0100 0898 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

47009-3293-54 0100 0899 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 660.00 
$330.000 

47009-3293-54 0100 0894 730-03.21 INSTALL PULL BOX (TYPE B) EACH 15.000 0.000 $ 0.00 16.000 $ 6,880.00
$430.000 

47009-3293-54 0100 0901 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

47009-3293-54 0100 0902 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 478.000 0.000 $ 0.00 475.000 $ 475.00 
$1.000 

47009-3293-54 0100 0903 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,821.000 0.000 $ 0.00 3,213.000 $ 5,140.80
$1.600 

47009-3293-54 0100 0904 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 394.000 0.000 $ 0.00 391.000 $ 782.00 
$2.000 

47009-3293-54 0100 0905 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 43.000 0.000 $ 0.00 41.000 $ 246.00 
$6.000 

47009-3293-54 0100 0906 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,300.000 0.000 $ 0.00 2,467.000 $ 11,101.50
$4.500 

47009-3293-54 0100 0907 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 76.000 0.000 $ 0.00 126.000 $ 2,142.00
$17.000 

47009-3293-54 0100 0908 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 106.000 0.000 $ 0.00 126.000 $ 2,772.00
$22.000 

47009-3293-54 0100 0909 730-12.16 CONDUIT (DESCRIPTION) L.F. 108.000 0.000 $ 0.00 108.000 $ 1,944.00
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(2" CONDUIT SCHEDULE 40) $18.000 

47009-3293-54 0100 0911 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

47009-3293-54 0100 0912 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00
(RACK MOUNT) $300.000 

47009-3293-54 0100 0913 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,146.000 0.000 $ 0.00 1,139.000 $ 968.15 
$0.850 

47009-3293-54 0100 0914 730-14.02 SAW SLOT L.F. 465.000 0.000 $ 0.00 541.000 $ 2,705.00
$5.000 

47009-3293-54 0100 0915 730-14.03 LOOP WIRE L.F. 1,294.000 0.000 $ 0.00 1,422.000 $ 1,066.50
$0.750 

47009-3293-54 0100 0916 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,700.00
(NEMA TYPE 3R FLASHING SIGNAL) $1,700.000 

47009-3293-54 0100 0917 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

47009-3293-54 0100 0918 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

47009-3293-54 0100 0919 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

47009-3293-54 0100 0921 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 1.000 $ 1,900.00 4.000 $ 7,600.00
(PEDESTRIAN) $1,900.000 

47009-3293-54 0100 0922 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 16,000.00
(1 @ 50') $16,000.000 

47009-3293-54 0100 0923 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 21,000.00
(1 @ 30' & 55') $21,000.000 
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47009-3293-54 0100 0924 730-23.72 CANTILEVER SIGNAL SUPPORT (1 ARM @ 35') EACH 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

47009-3293-54 0100 0925 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 4.000 0.000 $ 0.00 4.000 $ 4,200.00
$1,050.000 

47009-3293-54 0100 0955 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

47009-3293-54 0910 9505 771-01.99 8IN BORE FOR GAS LINE UNDER CREEK L.F. 0.000 0.000 $ 0.00 400.000 $ 75,600.00
$189.000 

47009-3293-54 0900 1255 771-20.29 8IN MDPE GAS MAIN SDR 13.5 UNDER PVMT L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

47009-3293-54 0900 1260 771-20.30 8IN MDPE GAS MAIN SDR 13.5 OUTSIDE PVMT L.F. 1,895.000 0.000 $ 0.00 1,941.000 $ 85,404.00
$44.000 

47009-3293-54 0900 1270 771-20.32 2IN MDPE GAS MAIN SDR 11 OUTSIDE PVMT L.F. 25.000 0.000 $ 0.00 145.000 $ 2,900.00
$20.000 

47009-3293-54 0900 1280 771-20.33 8IN PL. TO 8IN ST. EACH 2.000 0.000 $ 0.00 2.000 $ 32,000.00
$16,000.000 

47009-3293-54 0900 1290 771-20.34 8IN PL. TO 8IN PL. (FIGURE 4-15305-d3) EACH 1.000 0.000 $ 0.00 1.000 $ 5,200.00
$5,200.000 

47009-3293-54 0900 1300 771-20.35 8IN PL. TO 8IN PL. (FIGURE 21-15305-w3) EACH 3.000 0.000 $ 0.00 4.000 $ 12,800.00
$3,200.000 

47009-3293-54 0900 1310 771-20.36 6IN PL. TO 6IN PL. (FIGURE 8-15320-h) EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 

47009-3293-54 0900 1320 771-20.37 8IN PL. TO 2IN PL. (FIGURE 20-15305-v2) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 
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47009-3293-54 0900 1330 771-20.38 2IN PL. TO 2IN PL. (FIGURE 2-15320-b1) EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 

47009-3293-54 0900 1340 771-20.39 8IN IPS MDPE GAS VALVE EACH 3.000 0.000 $ 0.00 4.000 $ 7,600.00
$1,900.000 

47009-3293-54 0900 1350 771-20.40 PIPELINE MARKER INSTALLATION EACH 10.000 0.000 $ 0.00 9.000 $ 459.00 
$51.000 

47009-3293-54 0900 1360 771-20.41 9 POUNDS ANODES EACH 8.000 0.000 $ 0.00 8.000 $ 2,200.00
$275.000 

47009-3293-54 0900 1370 771-20.42 SHORT SIDE SERVICE RECONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

47009-3293-54 0900 1380 771-20.43 GAS MAIN REMOVAL AND DISPOSAL LS 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

47009-3293-54 0900 1390 771-20.44 CREEK CROSSING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$16,500.000 

47009-3293-54 0900 1400 771-20.45 OPEN CUT INSTA. FOR SERVICE LINES L.F. 100.000 0.000 $ 0.00 12.000 $ 84.00 
$7.000 

47009-3293-54 0900 1410 771-20.46 CONDEMN EXISTING GAS FACILITIES LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

47009-3293-54 0100 0956 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 66.000 0.000 $ 0.00 26.870 $ 752.36 
$28.000 

0100 0956 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 28.000 0.000 $ 0.00 -26.870 $ -752.36 

47009-3293-54 0100 0957 801-01.65 TEMPORARY MULCH UNIT 66.000 0.000 $ 0.00 31.200 $ 780.00 
$25.000 

47009-3293-54 0100 0958 801-03 WATER (SEEDING & SODDING) M.G. 6.600 -2,565.200 $ -261,650.40 138.700 $ 14,147.40
$102.000 
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47009-3293-54 0100 0959 803-01 SODDING (NEW SOD) S.Y. 7,330.000 0.000 $ 0.00 13,597.000 $ 43,510.40

$3.200 
0100 0959 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.200 4,525.000 $ 14,480.00 0.000 $ 0.00 

Project Number: 47009-3293-54 Project Current Amount $ -220,313.90
Contract Current Amount $ -220,313.90
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