
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK942 Estimate Number: 0006 Pay Period: 02/01/2012
to: 04/12/2012

Contract Location: Time Allowed: 65.0 days
RESURFACING ON US 231 (SR 10) FROM HUTCHINSON LANE TO SR 1 Time Charged: 81.0 days

Elapsed Calendar Days: 81.0 days
Percent Time: 329.23 %
Percent Complete ($) 106.08 %
Percent Behind: -223 %

Contractor: Date Let: 08/05/2011
LOJAC ENTERPRISES, INC. Date Awarded: 08/18/2011
P.O. Box 998 Date Contract Executed: 08/30/2011
Lebanon, TN 37088 Date Notice to Proceed: 09/12/2011
Phone: Date Work Began: 09/12/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 12/01/2011
Date Accepted: 02/28/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75005-3229-94 8.08 STP/HSIP-NHE-10(39) S.R. 10 (US-231) From near Hutchinson Lane L.M. 10.45 to
75005-8229-14 91.92 STP/HSIP-NHE-10(39) S.R. 10 (US-231) From near Hutchinson Lane L.M. 10.45 to

Current Contract Amount $ 635,968.00 
Original Contract Amount $ 595,270.00 

Total to Date Prev to Date This Estimate
Participating $ 640,749.41 $ 640,746.81 $ 2.60 

Total Earnings $ 640,749.41 $ 640,746.81 $ 2.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 640,749.41 $ 640,746.81 $ 2.60 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 640,749.41 $ 640,746.81 $ 2.60 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 640,749.41 $ 640,746.81 $ 2.60 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75005-8229-14 0100 9501 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

Traffic Control $3,150.000 
  
75005-3229-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -3,900.00

$390.000 
  
75005-8229-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
75005-3229-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $500.000 
  
75005-8229-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $500.000 
  
75005-3229-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75005-3229-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75005-8229-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,673.530 $ -10,673.53 
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75005-8229-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 5.870 $ 2,935.00

$500.000 
  
75005-8229-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75005-8229-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,825.000 0.000 $ 0.00 6,497.070 $ 503,522.93

$77.500 
  

75005-8229-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -25,696.040 $ -25,696.04 

  
75005-3229-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 2.600 $ 2.60 2,884.700 $ 2,884.70 

  

75005-8229-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75005-8229-14 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,852.000 0.000 $ 0.00 6,207.760 $ 32,590.74

$5.250 
  

75005-8229-14 0100 0040 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 30.000 0.000 $ 0.00 9.780 $ 3,423.00

$350.000 
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75005-3229-94 0100 9500 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 0.000 0.000 $ 0.00 2,688.500 $ 39,520.95
$14.700 

  

75005-3229-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  
75005-3229-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 200.00 

$1.000 
  
75005-8229-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
75005-8229-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 120.000 $ 1,200.00

$10.000 
  
75005-8229-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
75005-8229-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 411.000 0.000 $ 0.00 1,092.900 $ 9,836.10

$9.000 
  
75005-8229-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
  
75005-8229-14 0100 0100 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 110.000 0.000 $ 0.00 112.000 $ 784.00 

$7.000 
  

75005-8229-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 16.000 0.000 $ 0.00 43.408 $ 868.16 

$20.000 
  
75005-8229-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 335.000 0.000 $ 0.00 275.000 $ 1,375.00

$5.000 
  

75005-8229-14 0100 9502 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 0.000 0.000 $ 0.00 32.000 $ 5,040.00

$157.500 
  

75005-8229-14 0100 0130 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 36.000 0.000 $ 0.00 46.000 $ 69.00 

$1.500 
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75005-8229-14 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

  
75005-8229-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.150 0.000 $ 0.00 9.632 $ 7,224.00

$750.000 
  

75005-3229-94 0100 0030 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 270.000 0.000 $ 0.00 90.000 $ 2,790.00

$31.000 
  

75005-8229-14 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 7.150 0.000 $ 0.00 10.187 $ 22,411.40

$2,200.000 
  
75005-8229-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,110.00

$6,110.000 
  
75005-8229-14 0100 0180 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
75005-8229-14 0100 0190 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
75005-8229-14 0100 0200 730-14.02 SAW SLOT L.F. 6,030.000 0.000 $ 0.00 3,792.000 $ 9,480.00

$2.500 
  
75005-8229-14 0100 0210 730-14.03 LOOP WIRE L.F. 14,200.000 0.000 $ 0.00 9,908.000 $ 4,954.00

$0.500 
  

Project Number: 75005-8229-14 Project Current Amount $ 2.60 
Contract Current Amount $ 2.60 
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