
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/19/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK946 Estimate Number: 0003 Pay Period: 11/20/2011
to: 11/20/2011

Contract Location: Time Allowed: 57.0 days
RESURFACING ON SR 32 FROM NC STATE LINE TO CHESTNUT MTN WAY Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 108.77 %
Percent Complete ($) 101.89 %
Percent Behind: -6.88 %

Contractor: Date Let: 08/05/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 08/18/2011
PO Box 4750 Date Contract Executed: 08/30/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 09/20/2011
Phone: Date Work Began: 09/20/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15004-3210-94 2.09 HSIP-32(72) From North Carolina State Line To East of Trail Hollow Road
15004-4210-04 97.91 N/A From North Carolina State Line To East of Trail Hollow Road

Current Contract Amount $ 1,490,972.45 
Original Contract Amount $ 1,499,903.70 

Total to Date Prev to Date This Estimate
Participating $ 1,498,038.91 $ 1,503,947.02 $ -5,908.11

Total Earnings $ 1,498,038.91 $ 1,503,947.02 $ -5,908.11 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,498,038.91 $ 1,503,947.02 $ -5,908.11 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,498,038.91 $ 1,503,947.02 $ -5,908.11 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,498,038.91 $ 1,503,947.02 $ -5,908.11 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15004-3210-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -1,880.00

$470.000 
  
15004-4210-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
15004-3210-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15004-4210-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-3210-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-4210-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 12,309.770 $ 12,309.77 12,309.770 $ 12,309.77

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -12,430.530 $ -12,430.53 -29,820.640 $ -29,820.64 

  
15004-4210-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 15.200 0.000 $ 0.00 15.200 $ 38,000.00

$2,500.000 
  

15004-4210-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,011.000 23.520 $ 705.60 2,032.270 $ 60,968.10

$30.000 
  

15004-4210-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING 
CS TON 2,148.000 0.000 $ 0.00 2,129.240 $ 253,166.64

Page 2 of 5Estimate Summary to Contractor

6/19/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy362.htm



$118.900 
  
15004-4210-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,548.060 $ -3,548.06 

  
15004-4210-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 2,475.000 $ 2,475.00

$1.000 
  

15004-4210-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-4210-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 19.000 5.940 $ 4,455.00 22.800 $ 17,100.00

$750.000 
  
15004-4210-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-4210-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15004-4210-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 950.000 0.000 $ 0.00 488.880 $ 58,127.83

$118.900 
  
15004-4210-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,145.000 -7,690.760 $ -929,812.88 0.000 $ 0.00 

$120.900 
  
15004-4210-04 0100 9500 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 7,690.760 $ 920,199.43 7,690.760 $ 920,199.43

(MTD Waiver) $119.650 
  

15004-3210-94 0100 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-4210-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,457.180 $ 3,457.18 

  
15004-3210-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
15004-4210-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15004-4210-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15004-3210-94 0100 9018 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -7,385.500 $ -7,385.50 0.000 $ 0.00 

$1.000 
  
15004-4210-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 7,720.500 $ 7,720.50 7,720.500 $ 7,720.50

$1.000 
  

15004-3210-94 0100 9019 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-4210-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15004-3210-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 17,500.00

$3,500.000 
  

15004-3210-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  
15004-4210-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
15004-4210-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 468.000 0.000 $ 0.00 468.000 $ 6,903.00

$14.750 
  
15004-3210-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 3,588.00

(OM-3) $149.500 
  

15004-3210-94 0100 0040 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 500.000 0.000 $ 0.00 506.000 $ 5,566.00

$11.000 
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15004-4210-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 45.000 0.000 $ 0.00 59.823 $ 25,125.66
$420.000 

  

15004-4210-04 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 31.000 -0.954 $ -1,669.50 30.046 $ 52,580.50

$1,750.000 
  
15004-4210-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,000.00

$19,000.000 
  

Project Number: 15004-3210-94 Project Current Amount $ -7,385.50
Project Number: 15004-4210-04 Project Current Amount $ 1,477.39

Contract Current Amount $ -5,908.11 
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