
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK948 Estimate Number: 0002 Pay Period: 03/01/2012
to: 07/10/2013

Contract Location: Time Allowed: 53.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS ROUTES Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 100.00 %
Percent Complete ($) 91.60 %
Percent Behind: 8.40 %

Contractor: Date Let: 09/16/2011
HIGHWAY MARKINGS, INC. Date Awarded: 10/04/2011
PO BOX 70966 Date Contract Executed: 10/25/2011
Knoxville, TN 37938 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 12/12/2011

Date to be Completed: 01/06/2012
Date Time Stopped: 01/06/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

HAMILTON 
MARION 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
33011-3250-94 10.73 HSIP-2(105) Intersection Improvements - State Route 2 (East 23rd
58946-3401-94 65.97 HRRR-2128(1) Safety Improvements on East Valley Road/Hancock Road from
89018-3413-94 23.31 HRRR-1114(10) Safety Improvements on Old Shelbyville Road from State

Current Contract Amount $ 157,780.85 
Original Contract Amount $ 157,780.85 

Total to Date Prev to Date This Estimate
Participating $ 145,576.00 $ 145,576.00 $ 0.00 

Total Earnings $ 145,576.00 $ 145,576.00 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 145,576.00 $ 145,576.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 145,576.00 $ 145,576.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 145,576.00 $ 145,576.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33011-3250-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

58946-3401-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

89018-3413-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

33011-3250-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33011-3250-94 0110 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58946-3401-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89018-3413-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33011-3250-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33011-3250-94 0110 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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58946-3401-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89018-3413-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33011-3250-94 0110 0120 611-03.04 GRAY IRON CASTINGS (CATCHBASIN) LB. 500.000 0.000 $ 0.00 424.060 $ 2,226.32
$5.250 

33011-3250-94 0110 0130 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 182.000 0.000 $ 0.00 361.500 $ 8,133.75
$22.500 

58946-3401-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,398.00
$68.500 

58946-3401-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$85.625 

58946-3401-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 200.000 $ 4,350.00
$21.750 

58946-3401-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.625 

58946-3401-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,900.00
$2,475.000 

58946-3401-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 3,800.00
$950.000 

58946-3401-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 550.000 0.000 $ 0.00 500.000 $ 875.00 
$1.750 

33011-3250-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,805.00
(SEE GENERAL NOTES) $2,805.000 

58946-3401-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,805.00
(SEE GENERAL NOTES) $2,805.000 

89018-3413-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,890.00
(SEE GENERAL NOTES) $2,890.000 
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33011-3250-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 70.000 0.000 $ 0.00 84.000 $ 289.80 
$3.450 

58946-3401-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 5,909.000 0.000 $ 0.00 4,512.000 $ 15,566.40
$3.450 

89018-3413-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 3,164.000 0.000 $ 0.00 2,494.000 $ 8,604.30
$3.450 

33011-3250-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 31.000 0.000 $ 0.00 30.300 $ 128.78 
$4.250 

58946-3401-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 451.000 0.000 $ 0.00 242.400 $ 1,030.20
$4.250 

89018-3413-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 637.000 0.000 $ 0.00 484.800 $ 2,060.40
$4.250 

58946-3401-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 432.000 0.000 $ 0.00 445.500 $ 7,016.63
$15.750 

89018-3413-94 0100 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 343.000 0.000 $ 0.00 376.150 $ 5,924.36
$15.750 

33011-3250-94 0100 0040 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 23.000 0.000 $ 0.00 22.250 $ 394.94 
$17.750 

58946-3401-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 251.000 0.000 $ 0.00 250.150 $ 4,440.16
$17.750 

89018-3413-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 152.000 0.000 $ 0.00 159.260 $ 2,826.87
$17.750 

89018-3413-94 0100 0060 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

33011-3250-94 0100 0050 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 119.00 
$59.500 

58946-3401-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 34.000 0.000 $ 0.00 34.000 $ 2,023.00
$59.500 
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89018-3413-94 0100 0070 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 26.000 0.000 $ 0.00 26.000 $ 1,547.00
$59.500 

58946-3401-94 0100 0120 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 6.000 0.000 $ 0.00 5.000 $ 200.00 
$40.000 

58946-3401-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 38.566 $ 915.94 
$23.750 

33011-3250-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 20.000 $ 230.00 
$11.500 

58946-3401-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 260.000 0.000 $ 0.00 205.000 $ 2,357.50
$11.500 

89018-3413-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 288.000 0.000 $ 0.00 300.000 $ 3,450.00
$11.500 

33011-3250-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 
$110.000 

89018-3413-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 330.00 
$110.000 

33011-3250-94 0100 0080 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 50.000 0.000 $ 0.00 47.000 $ 1,151.50
$24.500 

58946-3401-94 0100 0150 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,725.00
$575.000 

89018-3413-94 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 575.00 
$575.000 

33011-3250-94 0100 0090 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

58946-3401-94 0100 0160 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

89018-3413-94 0100 0110 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 21.000 0.000 $ 0.00 9.000 $ 231.75 
$25.750 
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89018-3413-94 0100 0120 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 144.000 0.000 $ 0.00 108.000 $ 729.00 
$6.750 

33011-3250-94 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.240 0.000 $ 0.00 0.126 $ 198.45 
$1,575.000 

58946-3401-94 0100 0170 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 14.540 0.000 $ 0.00 14.200 $ 22,365.00
$1,575.000 

89018-3413-94 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.070 0.000 $ 0.00 0.106 $ 166.95 
$1,575.000 

33011-3250-94 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,125.00
$4,125.000 

58946-3401-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,125.00
$4,125.000 

89018-3413-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,250.00
$4,250.000 
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