Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000029737
Contract ID: CNK950

Contract Location:
MISC SAFETY IMPROVEMENTS ON CRESTON ROAD

Contractor:
HIGHWAYS, INC.
PO Box 96
Brentwood, TN 37024
Phone:

Estimate Paid: NO
Counties:
CUMBERLAND
Project Number BID PCT
18029-3408-94 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Vendor Name: HIGHWAYS, INC.

Tennessee

Department of Transportation
Estimate Summary to Contractor

Fed State Project Number
HSIP-1170(10)

102,791.00

102,791.00

R R A A AR

Total to Date
85,541.53
85,541.53

0.00
0.00
85,541.53
0.00

Estimate Number: 0005

R

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
From Fredonia Road To West Creston Road

Prev to Date This Estimate
85,541.53 $ 0.00
85,541.53 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
85,541.53 $ 0.00
0.00 $ 0.00

09/16/2011
10/04/2011
10/25/2011
11/15/2011
11/15/2011
12/31/2011
12/19/2011
01/31/2012

Date: 09/16/2013

Pay Period: 03/02/2012
to: 03/02/2012

47.0 days

35.0 days

35.0 days
74.47 %
81.32 %
- %

9/16/2013



Project Number

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

Total Adjusted Earnings

Retainage
Payment Due

Line
Category
Item Item Code
Number Number
0100 9011 108-07
0100 9009 109-01.01
0100 9010 109-01.02
0100 0010 303-01
0100 0020 307-01.08
0100 9006 307-03.20
0100 9006 ADJUSTMENT
0100 9007 307-05.40
0100 9007 ADJUSTMENT
0100 9008 307-05.41
0100 0030 402-01
0100 0040 403-01

©¥

85,541.53 $ 85,541.53 $ 0.00

0.00 $ 0.00 $ 0.00

85,541.53 $ 85,541.53 $ 0.00
Description

Supplemental Description
LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

MINERAL AGGREGATE, TYPE A BASE, GRADING D

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

Units

DAY

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

Bid Qty

Unit Price
0.000
$250.000

0.000
$1.000

0.000
$1.000

79.000
$52.000

40.000
$148.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

1.000
$550.000

1.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

146.550

60.910

0.000

-241.870

0.000

37.500

0.000

0.000

0.470

Total Amt

0.00

0.00

0.00

7,620.60

9,014.68

0.00

-241.87

0.00
37.50

0.00

0.00

352.50

9/16/2013



18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0050

9004

9005

0060

9000

9000

9001

9002

9002

9003

0070

0075

0080

0090

0100

406-04.01

407-07

407-09

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

415-01.02

607-39.02

712-01

712-04.01

712-06

POLYMER MODIFIED EPOXY PAVEMENT OVERLAY

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

COLD PLANING BITUMINOUS PAVEMENT

18" PIPE CULVERT (SIDE DRAIN)

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

SIGNS (CONSTRUCTION)

S.Y.

DOLL

DOLL

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

SY.

L.F.

LS

EACH

S.F.

$750.000

700.000
$43.000

0.000
$1.000

0.000
$1.000

56.000
$168.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

700.000
$18.000

20.000
$62.000

1.000
$6,500.000

25.000
$55.000

270.000
$8.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

114.420

0.000

-259.630

0.000

0.000

99.000

0.000

485.330

40.000

1.000

0.000

219.500

0.00

0.00

0.00

19,222.56

0.00
-259.63

0.00

0.00
99.00

0.00

8,735.94

2,480.00

6,500.00

0.00

1,865.75

9/16/2013



18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

18029-3408-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

0230

0240

713-16.20

713-16.21

713-16.22

713-16.23

713-16.24

713-16.25

713-16.26

713-16.27

713-16.28

713-16.29

716-02.05

716-05.01

716-13.06

717-01

SIGNS (DESCRIPTION)
(R1-1 STOP SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(R1-4 ALL WAY SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(W3-1 STOP AHEAD SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(W1-1R TURN SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(W1-1L TURN SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(W13-1 ADVISORY SPEED SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(R2-1 SPEED LIMIT SIGN AND SUPPORT)

SIGNS (DESCRIPTION)
(W1-8R CHEVRON ALIGNMENT SIGN AND SUP

SIGNS (DESCRIPTION)
(W1-8L CHEVRON ALIGNMENT SIGN AND SUP

SIGNS (DESCRIPTION)

(W2-3R SIDE ROAD SIGN AND SUPPORT)

PLASTIC PAVEMENT MARKING (STOP LINE)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)

MOBILIZATION

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

L.M.

L.M.

LS

4.000
$285.000

3.000
$205.000

3.000
$295.000

1.000
$265.000

1.000
$250.000

2.000
$285.000

1.000
$265.000

9.000
$255.000

9.000
$255.000

1.000
$265.000

50.000
$25.000

0.200
$6,000.000

0.500
$8,500.000

1.000
$12,400.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5.000

4.000

4.000

1.000

1.000

2.000

2.000

10.000

10.000

1.000

67.000

0.150

0.557

1.000

1,425.00

820.00

1,180.00

265.00

250.00

570.00

530.00

2,550.00

2,550.00

265.00

1,675.00

900.00

4,734.50

12,400.00

9/16/2013



9/16/2013



