
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNK952 Estimate Number: 0009 Pay Period: 11/08/2012
to: 02/11/2013

Contract Location: Time Allowed: 204.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 386 Time Charged: 191.0 days

Elapsed Calendar Days: 191.0 days
Percent Time: 93.63 %
Percent Complete ($) 93.51 %
Percent Behind: 0.12 %

Contractor: Date Let: 09/16/2011
LOJAC, INC. Date Awarded: 10/04/2011
P O Box 998 Date Contract Executed: 10/20/2011
Lebanon, TN 37088 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 12/06/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 05/18/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
DAVIDSON 
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
19180-3210-94 32.37 HSIP-NHE-386(10) From I-65 to SR-174
83076-3246-94 67.63 HSIP-NHE-386(10) From I-65 to SR-174

Current Contract Amount $ 574,375.72 
Original Contract Amount $ 400,229.90 

Total to Date Prev to Date This Estimate
Participating $ 536,844.48 $ 536,844.48 $ 0.00 

Total Earnings $ 536,844.48 $ 536,844.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 264.00 $ 0.00 $ 264.00 
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Amount Due $ 537,108.48 $ 536,844.48 $ 264.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 537,108.48 $ 536,844.48 $ 264.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 537,108.48 $ 536,844.48 $ 264.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
83076-3246-94 0100 9504 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 17,750.00

additional traffic control and mobilization $17,750.000 
  
19180-3210-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
83076-3246-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
19180-3210-94 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
83076-3246-94 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
19180-3210-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83076-3246-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19180-3210-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83076-3246-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19180-3210-94 0100 0010 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 9,739.000 0.000 $ 0.00 14,684.000 $ 79,293.60

$5.400 
  
83076-3246-94 0100 0010 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 9,316.000 0.000 $ 0.00 9,316.000 $ 50,306.40

$5.400 
  
83076-3246-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 162.500 $ 2,986.75

$18.380 
  
83076-3246-94 0100 9501 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 0.000 0.000 $ 0.00 2,562.500 $ 18,834.38

$7.350 
  
83076-3246-94 0100 9502 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 0.000 0.000 $ 0.00 50.000 $ 262.50 

$5.250 
  
19180-3210-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,000.00

$31,000.000 
  
83076-3246-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,000.00

$31,000.000 
  
83076-3246-94 0100 9505 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 0.000 0.000 $ 0.00 7.000 $ 224.00 

$32.000 
  
83076-3246-94 0100 9506 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 0.000 0.000 $ 0.00 181.000 $ 1,086.00

$6.000 
  
19180-3210-94 0100 0030 713-02.25 MEDIAN BARRIER DELINEATOR (DOUBLE) EACH 240.000 0.000 $ 0.00 287.000 $ 4,305.00

$15.000 
  
83076-3246-94 0100 0030 713-02.25 MEDIAN BARRIER DELINEATOR (DOUBLE) EACH 398.000 0.000 $ 0.00 430.000 $ 6,450.00

$15.000 
  
19180-3210-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 1,008.000 0.000 $ 0.00 1,476.000 $ 3,690.00

$2.500 
  
83076-3246-94 0100 0040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 66.000 0.000 $ 0.00 956.500 $ 3,347.75

$3.500 
  
19180-3210-94 0100 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 210.000 0.000 $ 0.00 540.000 $ 5,670.00

$10.500 
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83076-3246-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 12.000 0.000 $ 0.00 162.000 $ 1,741.50

$10.750 
  
19180-3210-94 0100 0060 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 246.000 0.000 $ 0.00 246.000 $ 5,412.00

$22.000 
  
83076-3246-94 0100 0060 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
19180-3210-94 0100 0070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
83076-3246-94 0100 9507 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 0.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
19180-3210-94 0100 0080 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 1.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
83076-3246-94 0100 0070 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 1.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
83076-3246-94 0100 0080 713-20.30 SIGN ADJUSTMENTS EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
19180-3210-94 0100 0090 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 19.000 0.000 $ 0.00 412.000 $ 13,596.00

$33.000 
  
83076-3246-94 0100 0090 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 208.000 0.000 $ 0.00 350.000 $ 11,550.00

$33.000 
  

19180-3210-94 0100 0100 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE 
REFLECTIVE MARKER EACH 224.000 0.000 $ 0.00 1,206.000 $ 4,643.10

$3.850 
  

83076-3246-94 0100 0100 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE 
REFLECTIVE MARKER EACH 772.000 0.000 $ 0.00 2,309.000 $ 8,889.65

$3.850 
  
83076-3246-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$13.250 
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19180-3210-94 0100 0110 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 2,578.000 0.000 $ 0.00 2,996.000 $ 25,466.00
$8.500 

  
83076-3246-94 0100 0120 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 8,875.000 0.000 $ 0.00 11,337.000 $ 96,364.50

$8.500 
  

83076-3246-94 0100 0130 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY 
ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
19180-3210-94 0100 0120 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 825.00 

$275.000 
  
83076-3246-94 0100 0140 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,100.00

$275.000 
  
19180-3210-94 0100 0130 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,578.000 0.000 $ 0.00 1,380.000 $ 4,554.00

$3.300 
  
83076-3246-94 0100 0150 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 8,875.000 0.000 $ 0.00 6,372.000 $ 21,027.60

$3.300 
  

19180-3210-94 0100 0140 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 5,769.000 0.000 $ 0.00 6,967.000 $ 7,315.35

$1.050 
  

83076-3246-94 0100 0160 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 19,443.000 0.000 $ 0.00 22,638.000 $ 23,769.90

$1.050 
  
83076-3246-94 0100 0170 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$1.650 
  

19180-3210-94 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN 
BARRIER LINE) L.F. 5,769.000 0.000 $ 0.00 8,286.000 $ 12,429.00

$1.500 
  

83076-3246-94 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN 
BARRIER LINE) L.F. 19,443.000 0.000 $ 0.00 26,703.000 $ 40,054.50

$1.500 
  
19180-3210-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
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83076-3246-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
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jj04221
Text Box
713-14         83076-3246-94         0100        Sumner     12  sqft x $22.00  =  $264  




