
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNK955 Estimate Number: 0008 Pay Period: 04/21/2012
to: 04/21/2012

Contract Location: Time Allowed: 198.0 days
BRIDGE CONSTRUCTION ON SR 72 OVER BRANCH AND STAMP CREEK Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.31 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
J & M GRADING DIVISION LLC Date Awarded: 09/19/2011
PO Box 339 Date Contract Executed: 10/04/2011
Friendsville, TN 37737 Date Notice to Proceed: 10/07/2011
Phone: Date Work Began: 10/07/2011

Date to be Completed: 04/21/2012
Date Time Stopped: 04/21/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73016-3216-94 100.00 BR-STP-72(9) State Route 72 @ LM 1.98 over Branch and LM 4.55 over Stamp

Current Contract Amount $ 801,750.65 
Original Contract Amount $ 790,642.25 

Total to Date Prev to Date This Estimate
Participating $ 827,930.25 $ 821,808.24 $ 6,122.01 

Total Earnings $ 827,930.25 $ 821,808.24 $ 6,122.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 827,930.25 $ 821,808.24 $ 6,122.01 
Test Report Payment Adjustment $ 0.00 $ -296.40 $ 296.40 
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Total Adjusted Earnings $ 827,930.25 $ 821,511.84 $ 6,418.41 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 827,930.25 $ 821,511.84 $ 6,418.41 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73016-3216-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
  
73016-3216-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
73016-3216-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
73016-3216-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 529.530 $ 529.53 529.530 $ 529.53 

  
73016-3216-94 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 588.880 $ 588.88 588.880 $ 588.88 

  
73016-3216-94 0300 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
73016-3216-94 0100 0025 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
73016-3216-94 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,132.000 0.000 $ 0.00 1,020.000 $ 6,120.00
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$6.000 
  
73016-3216-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
73016-3216-94 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,547.000 0.000 $ 0.00 2,060.000 $ 12,875.00

$6.250 
  
73016-3216-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 251.400 $ 2,262.60

$9.000 
  
73016-3216-94 0100 0090 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
73016-3216-94 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 18.000 0.000 $ 0.00 16.700 $ 835.00 

$50.000 
  
73016-3216-94 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 124.000 0.000 $ 0.00 132.190 $ 5,287.60

$40.000 
  
73016-3216-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 17.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
73016-3216-94 0100 9502 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 0.000 500.000 $ 5,300.00 500.000 $ 5,300.00

w/live willow stakes $10.600 
  
73016-3216-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,775.000 0.000 $ 0.00 1,839.000 $ 8,275.50

$4.500 
  
73016-3216-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
73016-3216-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
73016-3216-94 0100 0170 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 1,010.000 $ 5,050.00

$5.000 
  
73016-3216-94 0100 0180 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
73016-3216-94 0100 0190 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$350.000 
  
73016-3216-94 0100 0200 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
73016-3216-94 0100 0210 209-65.02 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
73016-3216-94 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,253.000 0.000 $ 0.00 2,171.240 $ 41,796.37

$19.250 
  
73016-3216-94 0100 0225 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 536.000 0.000 $ 0.00 956.100 $ 21,034.20

$22.000 
  
73016-3216-94 0300 0635 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 615.000 0.000 $ 0.00 954.600 $ 20,285.25

$21.250 
  
73016-3216-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 56.000 0.000 $ 0.00 426.900 $ 9,818.70

$23.000 
  
73016-3216-94 0100 0240 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 177.000 0.000 $ 0.00 186.080 $ 17,305.44

$93.000 
  
73016-3216-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -826.870 $ -826.87 

  
73016-3216-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 90.750 $ 90.75 

  
73016-3216-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
73016-3216-94 0100 0260 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
73016-3216-94 0100 0270 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
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73016-3216-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 0280 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 52.000 0.000 $ 0.00 102.680 $ 11,294.80

$110.000 
  
73016-3216-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 112.000 0.000 $ 0.00 146.460 $ 17,575.20

$120.000 
  
73016-3216-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -676.530 $ -676.53 

  
73016-3216-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 214.500 $ 214.50 

  
73016-3216-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73016-3216-94 0100 0300 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.256 0.000 $ 0.00 0.240 $ 2,880.00

$12,000.000 
  
73016-3216-94 0300 0640 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 115.000 0.000 $ 0.00 115.000 $ 1,035.00

$9.000 
  
73016-3216-94 0100 0310 607-39.01 15" PIPE CULVERT (SIDE DRAIN) L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
73016-3216-94 0100 0320 607-50.12 PRECAST CONCRETE BOX CULVERT (SIZE) L.F. 138.000 0.000 $ 0.00 138.000 $ 164,220.00

(8' X 7') $1,190.000 
  
73016-3216-94 0300 0650 607-50.30 PRECAST CONCRETE BOX BRIDGE (SIZE ) L.F. 122.000 0.000 $ 0.00 120.000 $ 259,200.00

(12' X 8') $2,160.000 
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73016-3216-94 0100 0330 705-01.04 METAL BEAM GUARD FENCE L.F. 150.000 0.000 $ 0.00 150.000 $ 6,750.00
$45.000 

  
73016-3216-94 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 340.000 0.000 $ 0.00 325.000 $ 5,687.50

$17.500 
  
73016-3216-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 984.38 

$26.250 
  
73016-3216-94 0100 0350 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
73016-3216-94 0100 0360 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 14,700.00

$2,450.000 
  
73016-3216-94 0100 0370 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 8.000 $ 8,000.00

$1,000.000 
  
73016-3216-94 0100 0380 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 109.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
73016-3216-94 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 18.000 0.000 $ 0.00 18.000 $ 3,600.00

$200.000 
  
73016-3216-94 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 202.000 0.000 $ 0.00 0.000 $ 0.00 

$25.250 
  
73016-3216-94 0100 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 155.000 0.000 $ 0.00 235.790 $ 6,720.02

$28.500 
  
73016-3216-94 0300 0660 709-05.09 MACHINED RIP-RAP (CLASS C) TON 619.000 0.000 $ 0.00 563.660 $ 15,782.48

$28.000 
  
73016-3216-94 0100 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
73016-3216-94 0100 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,120.000 0.000 $ 0.00 1,067.000 $ 10,670.00

$10.000 
  
73016-3216-94 0100 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
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73016-3216-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 1,232.000 0.000 $ 0.00 1,235.000 $ 9,262.50
$7.500 

  
73016-3216-94 0100 0460 712-06.01 VERTICAL PANELS S.F. 26.000 0.000 $ 0.00 26.000 $ 260.00 

$10.000 
  
73016-3216-94 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 96.000 $ 1,440.00

$15.000 
  
73016-3216-94 0100 0480 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
73016-3216-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.880 0.000 $ 0.00 0.476 $ 666.40 

$1,400.000 
  
73016-3216-94 0100 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.440 0.000 $ 0.00 0.579 $ 1,737.00

$3,000.000 
  
73016-3216-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 64,500.00

$64,500.000 
  
73016-3216-94 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 469.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
73016-3216-94 0100 0530 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 38.000 0.000 $ 0.00 38.000 $ 380.00 

(20IN) $10.000 
  
73016-3216-94 0100 0540 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 -7.410 $ -296.40 14.000 $ 560.00 

$40.000 
0100 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 40.000 7.410 $ 296.40 0.000 $ 0.00 

  
73016-3216-94 0100 0550 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
73016-3216-94 0100 9500 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 32.360 $ 744.28 

$23.000 
  
73016-3216-94 0100 0560 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
73016-3216-94 0100 0570 802-11.06 ASIMINA TRILOBA (PAWPAW 2-5FT CNTNR GRWN) EACH 14.000 0.000 $ 0.00 14.000 $ 560.00 

$40.000 
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73016-3216-94 0100 0580 802-11.14 DIOSPYROS VIRGINIANA (PERSIMMON 2-5FT CNTNR GRWN) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

$40.000 
  
73016-3216-94 0100 0590 802-12.11 CERCIS CANADENSIS (REDBUD SEEDLNG B.R.) EACH 20.000 0.000 $ 0.00 20.000 $ 200.00 

$10.000 
  
73016-3216-94 0100 0600 802-12.12 CORNUS FLORIDA (FLOWERING DOGWOOD SEEDLNG B.R.) EACH 20.000 0.000 $ 0.00 20.000 $ 200.00 

$10.000 
  
73016-3216-94 0100 0610 802-13.02 CALYCANTHUS FLORIDUS (SWEETSHRUB 2-5FT CNTNR GRWN) EACH 14.000 0.000 $ 0.00 14.000 $ 560.00 

$40.000 
  
73016-3216-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 623.000 0.000 $ 0.00 617.770 $ 3,088.85

$5.000 
  
73016-3216-94 0100 9501 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 3,578.100 $ 3,935.91

$1.100 
  

Project Number: 73016-3216-94 Project Current Amount $ 6,418.41
Contract Current Amount $ 6,418.41 
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