
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000092380 Vendor Name: A & W LEASING CORPORATION

Contract ID: CNK960 Estimate Number: 0007 Pay Period: 06/21/2012
to: 08/10/2012

Contract Location: Time Allowed: 319.0 days
CONSTRUCTION OF SALT BINS ON SR 96 & I-40 Time Charged: 236.0 days

Elapsed Calendar Days: 236.0 days
Percent Time: 73.98 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
A & W LEASING CORPORATION Date Awarded: 10/04/2011
4991 Hwy 423 Date Contract Executed: 10/28/2011
McKenzie, TN 38201 Date Notice to Proceed: 11/17/2011
Phone: Date Work Began: 11/17/2011

Date to be Completed: 09/30/2012
Date Time Stopped: 07/09/2012
Date Accepted: 07/17/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-3106-04 100.00 N/A The construction of one salt bin in Region 3.

Current Contract Amount $ 283,000.00 
Original Contract Amount $ 283,000.00 

Total to Date Prev to Date This Estimate
Participating $ 283,000.00 $ 227,200.00 $ 55,800.00

Total Earnings $ 283,000.00 $ 227,200.00 $ 55,800.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 283,000.00 $ 227,200.00 $ 55,800.00 

9/27/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 283,000.00 $ 227,200.00 $ 55,800.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 283,000.00 $ 227,200.00 $ 55,800.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total 
Qty Total Amt

Supplemental Description Unit Price
98300-3106-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98300-3106-04 0700 0015 680-01.11 SALT BIN (DESCRIPTION) EACH 1.000 0.200 $ 55,800.00 1.000 $ 279,000.00

(80' x 125') $279,000.000 
  
98300-3106-04 0700 0020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  

Project Number: 98300-3106-04 Project Current Amount $ 55,800.00
Contract Current Amount $ 55,800.00 

9/27/2012


