
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK961 Estimate Number: 0010 Pay Period: 10/13/2012
to: 10/13/2012

Contract Location: Time Allowed: 275.0 days
BRIDGE CONSTRUCTION ON SR 92 OVER RICHLAND CREEK (LM 9.14) Time Charged: 275.0 days

Elapsed Calendar Days: 275.0 days
Percent Time: 100.00 %
Percent Complete ($) 109.88 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 12/21/2011
PO Box 4750 Date Contract Executed: 01/31/2012
Sevierville, TN 37864-4750 Date Notice to Proceed: 01/10/2012
Phone: Date Work Began: 02/11/2012

Date to be Completed: 10/10/2012
Date Time Stopped: 10/10/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29006-3211-94 100.00 BR-STP-92(13) S.R. 92 BRIDGE AND APPROACHES OVER RICHLAND CREEK @ L.M.

Current Contract Amount $ 559,646.59 
Original Contract Amount $ 554,066.59 

Total to Date Prev to Date This Estimate
Participating $ 611,219.61 $ 603,781.11 $ 7,438.50 

Total Earnings $ 611,219.61 $ 603,781.11 $ 7,438.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 611,219.61 $ 603,781.11 $ 7,438.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 611,219.61 $ 603,781.11 $ 7,438.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 611,219.61 $ 603,781.11 $ 7,438.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
29006-3211-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
29006-3211-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
29006-3211-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
29006-3211-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -291.330 $ -291.33 

  
29006-3211-94 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

29006-3211-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 322.480 $ 322.48 

  

29006-3211-94 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29006-3211-94 0100 9502 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 920.000 $ 920.00 

CUTTING CURB $1.000 
  
29006-3211-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
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29006-3211-94 0300 0600 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(CONC. ARCH BRIDGE, STA. 104+35.00) $25,000.000 
  

29006-3211-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 501.000 0.000 $ 0.00 278.000 $ 2,780.00

$10.000 
  

29006-3211-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
29006-3211-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,448.000 0.000 $ 0.00 1,385.650 $ 33,117.04

$23.900 
  
29006-3211-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 136.000 0.000 $ 0.00 0.000 $ 0.00 

$10.610 
  
29006-3211-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
29006-3211-94 0100 0060 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
29006-3211-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 126.000 0.000 $ 0.00 130.000 $ 3,679.00

$28.300 
  
29006-3211-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 10.000 0.000 $ 0.00 26.980 $ 1,186.04

$43.960 
  
29006-3211-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$11.920 
  
29006-3211-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 31.000 0.000 $ 0.00 0.000 $ 0.00 

$10.570 
  
29006-3211-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,204.000 0.000 $ 0.00 670.000 $ 2,680.00

$4.000 
  
29006-3211-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$355.840 
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29006-3211-94 0100 0130 209-08.09 FILTER SOCK CHECK DAM EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$500.570 

  
29006-3211-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 1,067.33

$1,067.330 
  
29006-3211-94 0100 0150 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$557.530 
  

29006-3211-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,358.000 0.000 $ 0.00 1,275.640 $ 38,562.60

$30.230 
  
29006-3211-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 139.000 0.000 $ 0.00 312.870 $ 12,036.11

$38.470 
  
29006-3211-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 24.400 $ 673.20 

$27.590 
  

29006-3211-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 152.000 0.000 $ 0.00 165.410 $ 36,390.20

$220.000 
  
29006-3211-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -500.380 $ -500.38 

  
29006-3211-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 77.780 $ 77.78 

  
29006-3211-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29006-3211-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$385.000 
  
29006-3211-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
29006-3211-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.530 $ 1,346.40

$880.000 
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29006-3211-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

29006-3211-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29006-3211-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 95.000 0.000 $ 0.00 105.190 $ 24,298.89

$231.000 
  

29006-3211-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 60.010 $ 60.01 

  
29006-3211-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29006-3211-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 82.880 $ 82.88 

  
29006-3211-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29006-3211-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,092.500 
  
29006-3211-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 9.000 $ 7,438.50 200.080 $ 165,366.12

$826.500 
  
29006-3211-94 0300 0610 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
29006-3211-94 0300 0620 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 29,487.000 0.000 $ 0.00 45,216.000 $ 56,520.00

$1.250 
  
29006-3211-94 0100 0240 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 117.000 0.000 $ 0.00 117.000 $ 27,912.69

$238.570 
  
29006-3211-94 0100 9500 621-05.01 TEMPORARY SHORING S.F. 0.000 0.000 $ 0.00 453.560 $ 4,535.60
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Temporary Shoring (Sheet Piling) $10.000 
  
29006-3211-94 0100 0250 702-01 CONCRETE CURB C.Y. 16.000 0.000 $ 0.00 13.760 $ 5,594.40

$406.570 
  
29006-3211-94 0100 0260 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 11.000 0.000 $ 0.00 9.790 $ 5,071.42

$518.020 
  
29006-3211-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,397.50

$68.750 
  
29006-3211-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$85.937 
  
29006-3211-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 156.250 $ 3,179.69

$20.350 
  
29006-3211-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 763.13 

$30.525 
  
29006-3211-94 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,430.00

$715.000 
  
29006-3211-94 0100 0300 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,507.50

$2,502.500 
  
29006-3211-94 0100 0310 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 22.000 0.000 $ 0.00 22.000 $ 220.00 

$10.000 
  
29006-3211-94 0100 0320 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 14,300.00

$3,575.000 
  
29006-3211-94 0100 0330 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 2.000 $ 148.50 

$74.250 
  
29006-3211-94 0100 0340 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 7.000 0.000 $ 0.00 7.000 $ 1,050.00

$150.000 
  
29006-3211-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
29006-3211-94 0100 0360 709-05.08 MACHINED RIP-RAP (CLASS B) TON 319.000 0.000 $ 0.00 397.290 $ 15,097.02
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$38.000 
  
29006-3211-94 0100 0370 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
29006-3211-94 0100 0380 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 440.000 0.000 $ 0.00 360.000 $ 9,000.00

$25.000 
  
29006-3211-94 0100 0390 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 9.000 $ 585.00 

$65.000 
  
29006-3211-94 0100 0400 712-05.03 WARNING LIGHTS (TYPE C) EACH 9.000 0.000 $ 0.00 9.000 $ 585.00 

$65.000 
  
29006-3211-94 0100 0410 712-06 SIGNS (CONSTRUCTION) S.F. 268.000 0.000 $ 0.00 241.000 $ 2,169.00

$9.000 
  
29006-3211-94 0100 0420 713-11.01 "U" SECTION STEEL POSTS LB. 207.000 0.000 $ 0.00 297.300 $ 817.58 

$2.750 
  
29006-3211-94 0100 0430 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 102.000 0.000 $ 0.00 116.600 $ 513.04 

$4.400 
  
29006-3211-94 0100 0440 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 30.000 0.000 $ 0.00 29.690 $ 391.91 

$13.200 
  
29006-3211-94 0100 0450 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 29.000 0.000 $ 0.00 33.750 $ 556.88 

$16.500 
  
29006-3211-94 0100 0460 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 165.00 

$165.000 
  

29006-3211-94 0100 0470 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 7.000 0.000 $ 0.00 6.000 $ 99.00 

$16.500 
  
29006-3211-94 0100 0480 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.193 $ 270.68 

$1,402.500 
  
29006-3211-94 0100 0490 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 22.000 $ 115.06 

$5.230 
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29006-3211-94 0100 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.407 $ 962.56 
$2,365.000 

  
29006-3211-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
29006-3211-94 0100 0520 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
29006-3211-94 0100 0540 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$26.170 
  
29006-3211-94 0100 0550 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 6,295.000 0.000 $ 0.00 537.780 $ 613.07 

$1.140 
  
29006-3211-94 0100 0560 801-01 SEEDING (WITH MULCH) UNIT 6.000 0.000 $ 0.00 11.620 $ 293.99 

$25.300 
  
29006-3211-94 0100 0570 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$26.400 
  
29006-3211-94 0100 0580 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.900 
  
29006-3211-94 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.385 
  
29006-3211-94 0100 0590 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
29006-3211-94 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.180 
  

Project Number: 29006-3211-94 Project Current Amount $ 7,438.50
Contract Current Amount $ 7,438.50 
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