
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK962 Estimate Number: 0008 Pay Period: 08/22/2012
to: 08/22/2012

Contract Location: Time Allowed: 205.0 days
RESURFACING ON I-81 FROM JEFFERSON CL TO GREEN CL Time Charged: 187.0 days

Elapsed Calendar Days: 187.0 days
Percent Time: 91.22 %
Percent Complete ($) 90.87 %
Percent Behind: 0.35 %

Contractor: Date Let: 12/09/2011
APAC-ATLANTIC, INC. Date Awarded: 12/21/2011
PO Box 6390 Date Contract Executed: 01/19/2012
Knoxville, TN 37914 Date Notice to Proceed: 02/09/2012
Phone: Date Work Began: 02/29/2012

Date to be Completed: 08/31/2012
Date Time Stopped: 08/13/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
32001-8127-44 100.00 IME-81-1(120) Jefferson County Line to Greene County Line

Current Contract Amount $ 10,271,054.12
Original Contract Amount $ 10,271,054.12 

Total to Date Prev to Date This Estimate
Participating $ 9,447,202.90 $ 9,447,202.90 $ 0.00 

Total Earnings $ 9,447,202.90 $ 9,447,202.90 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,447,202.90 $ 9,447,202.90 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 9,447,202.90 $ 9,447,202.90 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 9,447,202.90 $ 9,447,202.90 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
32001-8127-44 0100 9015 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
32001-8127-44 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
32001-8127-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,081.730 $ -21,081.73 

  
32001-8127-44 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 230,808.610 $ 230,808.61 

  
32001-8127-44 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 95,000.00

$95,000.000 
  
32001-8127-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 10,356.000 0.000 $ 0.00 9,467.070 $ 28,401.21

$3.000 
  
32001-8127-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 39.400 0.000 $ 0.00 39.400 $ 39,400.00
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$1,000.000 
  
32001-8127-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  
32001-8127-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 14,217.000 0.000 $ 0.00 4,899.280 $ 120,032.36

$24.500 
  
32001-8127-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 18,444.000 0.000 $ 0.00 14,023.830 $ 1,065,109.89

$75.950 
  
32001-8127-44 0100 0070 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 37,542.000 0.000 $ 0.00 38,136.460 $ 3,049,009.98

$79.950 
  
32001-8127-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -154,265.800 $ -154,265.80 

  
32001-8127-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,364.500 $ 30,364.50 

  
32001-8127-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
32001-8127-44 0100 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 86.000 0.000 $ 0.00 81.010 $ 60,757.50

$750.000 
  
32001-8127-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 9019 407-08 DENSITY ADDITION DOLL 0.000 0.000 $ 0.00 60,293.820 $ 60,293.82

$1.000 
  
32001-8127-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 0100 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 8,356.000 0.000 $ 0.00 8,011.800 $ 672,190.02

$83.900 
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32001-8127-44 0100 0110 411-03.10 ACS MIX(PG76-22) GRADING D TON 24,251.000 0.000 $ 0.00 21,612.490 $ 2,096,411.53

$97.000 
  
32001-8127-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,038.880 $ -15,038.88 

  
32001-8127-44 0100 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 130,836.400 $ 130,836.40

$1.000 
  
32001-8127-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,767.000 $ 28,767.00 

  
32001-8127-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32001-8127-44 0100 0120 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 39.000 0.000 $ 0.00 35.973 $ 28,778.40

$800.000 
  
32001-8127-44 0100 0130 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 32,874.000 0.000 $ 0.00 33,317.750 $ 441,460.19

$13.250 
  
32001-8127-44 0100 0140 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 12,650.000 0.000 $ 0.00 10,875.000 $ 15,768.75

$1.450 
  
32001-8127-44 0500 0550 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 245.000 0.000 $ 0.00 154.310 $ 61,724.00

$400.000 
  
32001-8127-44 0500 0560 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 1,135.000 0.000 $ 0.00 551.940 $ 96,589.50

$175.000 
  
32001-8127-44 0500 0570 617-01 BRIDGE DECK SEALANT S.Y. 12,678.000 0.000 $ 0.00 15,002.450 $ 187,530.63

$12.500 
  
32001-8127-44 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 9.000 $ 330.30 

$36.700 
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32001-8127-44 0100 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,215.000 0.000 $ 0.00 6,274.000 $ 115,127.90
$18.350 

  
32001-8127-44 0100 0160 705-02.05 RUB-RAIL (ONLY) L.F. 108.000 0.000 $ 0.00 137.500 $ 2,750.00

$20.000 
  
32001-8127-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.525 
  
32001-8127-44 0100 0170 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  
32001-8127-44 0100 0180 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 3.000 $ 1,950.00

$650.000 
  
32001-8127-44 0100 0190 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 35,700.00

$2,380.000 
  
32001-8127-44 0100 0200 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
32001-8127-44 0100 0210 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 23,200.00

$5,800.000 
  
32001-8127-44 0100 0220 706-01 GUARDRAIL REMOVED L.F. 1,233.000 0.000 $ 0.00 1,087.000 $ 2,445.75

$2.250 
  
32001-8127-44 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00

$110,000.000 
  
32001-8127-44 0100 0240 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 8,820.000 0.000 $ 0.00 6,300.000 $ 136,395.00

$21.650 
  
32001-8127-44 0100 0250 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 350.000 0.000 $ 0.00 460.000 $ 12,420.00

$27.000 
  
32001-8127-44 0100 0260 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 30.000 0.000 $ 0.00 219.000 $ 2,190.00

$10.000 
  
32001-8127-44 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 175.000 0.000 $ 0.00 37.000 $ 869.50 

$23.500 
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32001-8127-44 0100 0280 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 5,769.000 0.000 $ 0.00 2,870.250 $ 28,702.50
$10.000 

  
32001-8127-44 0100 0290 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 6.000 0.000 $ 0.00 10.000 $ 5,000.00

$500.000 
  
32001-8127-44 0100 0300 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
32001-8127-44 0100 0310 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 27,540.000 0.000 $ 0.00 2,667.000 $ 6,000.75

$2.250 
  
32001-8127-44 0100 0320 712-09.31 REMOVABLE BLACK-OUT TAPE (8IN) L.F. 8,400.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
32001-8127-44 0100 0330 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 20.000 0.000 $ 0.00 20.000 $ 3,000.00

$150.000 
  
32001-8127-44 0100 0340 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 300.000 0.000 $ 0.00 267.000 $ 8,010.00

$30.000 
  
32001-8127-44 0100 0350 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 29.000 0.000 $ 0.00 49.000 $ 1,470.00

$30.000 
  
32001-8127-44 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 50,000.00

$25,000.000 
  
32001-8127-44 0100 0370 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(R1-1, STOP) $300.000 
  
32001-8127-44 0100 0380 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(R5-1, DO NOT ENTER) $250.000 
  
32001-8127-44 0100 0390 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(R5-1a, WRONG WAY) $200.000 
  
32001-8127-44 0100 0400 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(R6-1, ONE WAY) $200.000 
  
32001-8127-44 0100 0410 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,502.000 0.000 $ 0.00 1,396.000 $ 34,900.00

$25.000 
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32001-8127-44 0100 0420 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,502.000 0.000 $ 0.00 1,469.000 $ 11,752.00
$8.000 

  
32001-8127-44 0100 0430 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 181.000 0.000 $ 0.00 178.000 $ 2,670.00

$15.000 
  
32001-8127-44 0100 0440 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,942.000 0.000 $ 0.00 1,675.000 $ 9,212.50

$5.500 
  
32001-8127-44 0100 0450 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
32001-8127-44 0100 0460 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 507,936.000 0.000 $ 0.00 533,873.000 $ 90,758.41

$0.170 
  
32001-8127-44 0100 0470 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 47.000 0.000 $ 0.00 43.178 $ 215,890.00

$5,000.000 
  
32001-8127-44 0100 0480 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 5,488.000 0.000 $ 0.00 4,648.000 $ 6,972.00

$1.500 
  
32001-8127-44 0100 0490 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 5,539.000 0.000 $ 0.00 1,196.000 $ 1,913.60

$1.600 
  
32001-8127-44 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 162,000.00

$162,000.000 
  
32001-8127-44 0100 0510 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
32001-8127-44 0100 0520 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 20.000 $ 340.00 

$17.000 
  
32001-8127-44 0100 0530 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 258.000 $ 1,290.00

$5.000 
  
32001-8127-44 0100 0540 730-14.03 LOOP WIRE L.F. 1,240.000 0.000 $ 0.00 814.000 $ 569.80 

$0.700 
  

Project Number: 32001-8127-44 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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