
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070025613 Vendor Name: EAST TENNESSEE TURF AND LANDSCAPE

Contract ID: CNK965 Estimate Number: 0004 Pay Period: 08/30/2013
to: 12/19/2013

Contract Location: Time Allowed: 167.0 days
THE SLOPE STABILIZATION ON US 25E (SR 32) Time Charged: 279.0 days

Elapsed Calendar Days: 279.0 days
Percent Time: 167.07 %
Percent Complete ($) 106.14 %
Percent Behind: 60.93 %

Contractor: Date Let: 12/09/2011
EAST TENNESSEE TURF AND LANDSCAPE Date Awarded: 12/21/2011
715 White Oak Circle Date Contract Executed: 01/26/2012
Morristown, TN 37814 Date Notice to Proceed: 02/16/2012
Phone: Date Work Began: 06/19/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 11/20/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13001-3231-04 100.00 N/A Slope Stabilization

Current Contract Amount $ 299,750.80 
Original Contract Amount $ 299,750.80 

Total to Date Prev to Date This Estimate
Participating $ 317,392.34 $ 317,222.34 $ 170.00 

Total Earnings $ 317,392.34 $ 317,222.34 $ 170.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 317,392.34 $ 317,222.34 $ 170.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 317,392.34 $ 317,222.34 $ 170.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 317,392.34 $ 317,222.34 $ 170.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
13001-3231-04 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 1.000 $ 170.00 -112.000 $ -19,040.00

$170.000 
  
13001-3231-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 770.000 0.000 $ 0.00 259.000 $ 2,849.00

$11.000 
  
13001-3231-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.200 
  
13001-3231-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
13001-3231-04 0100 0020 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 4,050.000 0.000 $ 0.00 4,408.665 $ 96,990.63

$22.000 
  
13001-3231-04 0100 0030 209-02.02 6" TEMPORARY SLOPE DRAIN L.F. 710.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
13001-3231-04 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,165.000 0.000 $ 0.00 0.000 $ 0.00 

$3.250 
  
13001-3231-04 0100 0050 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
13001-3231-04 0100 0060 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
13001-3231-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
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13001-3231-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,250.00
$25.000 

  
13001-3231-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 169.000 0.000 $ 0.00 137.000 $ 2,192.00

$16.000 
  
13001-3231-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
13001-3231-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
13001-3231-04 0100 0140 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 5,810.000 0.000 $ 0.00 14,276.000 $ 41,400.40

(EROSION CONTROL) $2.900 
  
13001-3231-04 0100 0150 801-01 SEEDING (WITH MULCH) UNIT 66.000 0.000 $ 0.00 65.610 $ 1,837.08

$28.000 
  
13001-3231-04 0100 9002 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
13001-3231-04 0100 0160 801-03 WATER (SEEDING & SODDING) M.G. 66.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
13001-3231-04 0100 9003 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.800 
  
13001-3231-04 0100 0170 803-01 SODDING (NEW SOD) S.Y. 36,444.000 0.000 $ 0.00 46,879.370 $ 161,733.83

$3.450 
  
13001-3231-04 0100 0180 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 5,905.000 0.000 $ 0.00 1,244.000 $ 1,679.40

$1.350 
  

Project Number: 13001-3231-04 Project Current Amount $ 170.00 
Contract Current Amount $ 170.00 
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