
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019416 Vendor Name: VANCE BROTHERS, INC.

Contract ID: CNL005 Estimate Number: 0003 Pay Period: 08/01/2012
to: 02/11/2013

Contract Location: Time Allowed: 124.0 days
MICROSURFACING ON SR 151 AND SR 51 Time Charged: 91.0 days

Elapsed Calendar Days: 91.0 days
Percent Time: 73.39 %
Percent Complete ($) 90.94 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
VANCE BROTHERS, INC. Date Awarded: 02/23/2012
PO Box 877366 Date Contract Executed: 03/09/2012
Kansas CIty, MO 64187 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 05/28/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 06/28/2012
Date Accepted: 07/11/2012

Estimate Paid: NO 

Counties:
CLAY 
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
14001-3204-94 5.94 HSIP-51(6) From SR-52 To Kentucky State Line
14001-4204-04 20.16 N/A From SR-52 To Kentucky State Line
14007-3204-94 4.98 HSIP-151(4) From Jackson County Line To Macon County Line
14007-4204-04 12.59 N/A From Jackson County Line To Macon County Line
44009-3214-94 13.78 HSIP-151(4) From SR-56 To Clay Co. Line
44009-4214-04 42.53 N/A From SR-56 To Clay Co. Line

Current Contract Amount $ 313,622.09 
Original Contract Amount $ 313,622.09 

Total to Date Prev to Date This Estimate
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Participating $ 290,606.50 $ 290,571.20 $ 35.30 
Total Earnings $ 290,606.50 $ 290,571.20 $ 35.30 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 290,606.50 $ 290,571.20 $ 35.30 
Test Report Payment Adjustment $ -436.06 $ -436.06 $ 0.00 

Total Adjusted Earnings $ 290,170.44 $ 290,135.14 $ 35.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 290,170.44 $ 290,135.14 $ 35.30 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
14001-3204-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
14001-4204-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
14007-3204-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
14007-4204-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
44009-3214-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
44009-4214-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
14001-3204-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14001-4204-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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14007-3204-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
14007-4204-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44009-3214-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3.680 $ -3.68 

  
44009-4214-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14001-3204-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14001-4204-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,191.080 $ 1,191.08 

  
14007-3204-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14007-4204-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 678.510 $ 678.51 

  
44009-3214-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44009-4214-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,621.580 $ 2,621.58 

  
14007-3204-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
44009-3214-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 80.000 0.000 $ 0.00 23.180 $ 115.90 

$5.000 
  
14001-4204-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 2.060 $ 1,565.60

$760.000 
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14007-4204-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 1.140 $ 866.40 

$760.000 
  
44009-4214-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 4.328 $ 3,289.28

$760.000 
  
14001-4204-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 36.000 0.000 $ 0.00 31.600 $ 23,595.40

$746.690 
  
14007-4204-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 23.000 0.000 $ 0.00 18.034 $ 13,465.81

$746.690 
  
44009-4214-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 77.000 0.000 $ 0.00 70.323 $ 52,509.48

$746.690 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 746.690 0.000 $ 0.00 -0.584 $ -436.06 

  
14001-4204-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 296.000 0.000 $ 0.00 261.840 $ 21,785.09

$83.200 
  
14007-4204-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 185.000 0.000 $ 0.00 150.110 $ 12,489.15

$83.200 
  
44009-4214-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 640.000 0.090 $ 7.49 584.960 $ 48,668.67

$83.200 
  
14007-3204-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 50.000 0.000 $ 0.00 50.000 $ 927.00 

$18.540 
  
14007-3204-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.810 
  
14007-3204-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,266.00

$2,266.000 
  
44009-3214-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 11,330.00

$2,266.000 
  
14007-3204-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 412.00 

$4.120 
  
44009-3214-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 213.000 $ 877.56 
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$4.120 
  
44009-3214-94 0100 0040 706-05 GUARDRAIL ADJUSTMENT L.F. 318.000 0.000 $ 0.00 400.000 $ 2,884.00

$7.210 
  
14001-4204-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,480.00

$4,480.000 
  
14007-4204-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,560.00

$2,560.000 
  
44009-4214-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,960.00

$8,960.000 
  
14007-3204-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
  
44009-3214-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
  
14007-3204-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
  
44009-3214-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
  
14001-4204-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 125.000 0.000 $ 0.00 293.500 $ 1,511.53

$5.150 
  
14007-4204-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 96.000 0.000 $ 0.00 63.000 $ 324.45 

$5.150 
  
44009-4214-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 96.000 0.000 $ 0.00 122.000 $ 628.30 

$5.150 
  
14007-3204-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 2,595.60

(W8-1) $216.300 
  
14001-3204-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 128.000 0.000 $ 0.00 150.000 $ 3,553.50

$23.690 
  
14007-3204-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 74.000 0.000 $ 0.00 75.000 $ 1,776.75
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$23.690 
  
44009-3214-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 257.000 0.000 $ 0.00 248.000 $ 5,875.12

$23.690 
  
14001-3204-94 0100 0020 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 34.000 $ 1,050.60

$30.900 
  
14001-3204-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 70.000 0.000 $ 0.00 87.000 $ 1,075.32

$12.360 
  
14007-3204-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 46.000 0.000 $ 0.00 46.000 $ 568.56 

$12.360 
  
44009-3214-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 23.000 $ 284.28 

$12.360 
  
14001-3204-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 515.00 

$515.000 
  
14001-3204-94 0100 0050 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 154.50 

$154.500 
  
14001-3204-94 0100 0060 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 515.00 

(YIELD AHEAD) $515.000 
  
14001-3204-94 0100 0070 716-03.10 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 515.00 

(YIELD) $515.000 
  
14001-3204-94 0100 0080 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 128.75 

$128.750 
  
14001-3204-94 0100 0090 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 6.000 0.000 $ 0.00 6.000 $ 309.00 

$51.500 
  
14001-3204-94 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 7.760 0.018 $ 27.81 7.639 $ 11,802.26

$1,545.000 
  
14007-3204-94 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 4.480 0.000 $ 0.00 4.334 $ 6,696.03

$1,545.000 
  
44009-3214-94 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 15.520 0.000 $ 0.00 15.015 $ 23,198.18
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$1,545.000 
  
14001-4204-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  
14007-4204-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
44009-4214-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00

$5,600.000 
  

Project Number: 14001-3204-94 Project Current Amount $ 27.81 
Project Number: 44009-4214-04 Project Current Amount $ 7.49 

Contract Current Amount $ 35.30 
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