
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL006 Estimate Number: 0004 Pay Period: 11/14/2012
to: 01/07/2013

Contract Location: Time Allowed: 50.0 days
RESURFACING ON SR-17 AND SR 319 Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 96.00 %
Percent Complete ($) 90.03 %
Percent Behind: 5.97 %

Contractor: Date Let: 03/23/2012
HIGHWAYS, INC. Date Awarded: 04/03/2012
PO Box 96 Date Contract Executed: 04/26/2012
Brentwood, TN 37024 Date Notice to Proceed: 08/12/2012
Phone: Date Work Began: 08/16/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/28/2012
Date Accepted: 12/05/2012

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33026-3227-94 7.39 STP/HSIP-17(15) Resurf.& Safety
33026-8227-14 45.89 STP/HSIP-17(15) From End of Glass Street(Begin Campbell Street) To SR-153
33150-3231-94 6.03 STP/HSIP-NHE-319(10) From Sr-153 To Amnicola Highway
33150-8231-14 40.69 STP/HSIP-NHE-319(10) From Sr-153 To Amnicola Highway

Current Contract Amount $ 1,498,041.88 
Original Contract Amount $ 1,474,536.88 

Total to Date Prev to Date This Estimate
Participating $ 1,378,167.41 $ 1,378,167.41 $ 0.00 

Total Earnings $ 1,378,167.41 $ 1,378,167.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,378,167.41 $ 1,378,167.41 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,378,167.41 $ 1,378,167.41 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,378,167.41 $ 1,378,167.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33026-3227-94 0100 9025 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 9026 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-3231-94 0100 9027 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-3227-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
33026-8227-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
33150-3231-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
33150-8231-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
33026-3227-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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33026-8227-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
33150-3231-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-3227-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-3231-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 600.000 0.000 $ 0.00 360.150 $ 7,203.00

$20.000 
  
33150-8231-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 600.000 0.000 $ 0.00 339.260 $ 6,785.20

$20.000 
  
33026-8227-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 11.130 $ 5,565.00

$500.000 
  
33150-8231-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 8.240 $ 4,120.00

$500.000 
  
33150-8231-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 12.000 0.000 $ 0.00 5.100 $ 2,550.00

$500.000 
  
33026-8227-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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33026-8227-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
33150-8231-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,038.000 0.000 $ 0.00 5,638.220 $ 523,452.34

$92.840 
  
33150-8231-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,209.000 0.000 $ 0.00 5,331.060 $ 494,935.61

$92.840 
  
33026-8227-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,527.020 $ 7,527.02 

  
33150-8231-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,116.970 $ 7,116.97 

  
33026-3227-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -19,597.850 $ -19,597.85

$1.000 
  
33150-3231-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8227-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,431.500 $ 5,431.50 
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33150-8231-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,134.500 $ 5,134.50 
  
33026-8227-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33150-8231-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-3227-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
33150-3231-94 0100 9033 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.000 0.000 $ 0.00 3.790 $ 1,705.50

$450.000 
  
33026-8227-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 86,794.000 0.000 $ 0.00 85,471.730 $ 42,735.87

$0.500 
  
33150-8231-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 65,831.000 0.000 $ 0.00 66,644.770 $ 33,322.39

$0.500 
  
33026-8227-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 8.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
33026-3227-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,450.000 0.000 $ 0.00 362.250 $ 5,796.00

$16.000 
  
33026-3227-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
33026-3227-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 6.000 $ 12,000.00

$2,000.000 
  
33150-3231-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
33026-3227-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 2,000.000 0.000 $ 0.00 250.000 $ 125.00 

$0.500 
  
33150-3231-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 350.000 0.000 $ 0.00 175.000 $ 87.50 

$0.500 
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33026-8227-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,200.00

$11,200.000 
  
33150-8231-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,800.00

$8,800.000 
  
33026-3227-94 0100 9500 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
33150-3231-94 0100 9501 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
33026-8227-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
33150-8231-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
33026-8227-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
33150-3231-94 0100 0030 712-05.01 WARNING LIGHTS (TYPE A) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
33150-8231-14 0100 0080 712-05.03 WARNING LIGHTS (TYPE C) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
33026-8227-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,006.000 0.000 $ 0.00 1,013.000 $ 7,091.00

$7.000 
  
33150-8231-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 759.000 0.000 $ 0.00 561.000 $ 3,927.00

$7.000 
  
33026-8227-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
33150-8231-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
33026-3227-94 0100 0050 713-02.30 FLEXIBLE TUBULAR DELINEATOR EACH 40.000 0.000 $ 0.00 40.000 $ 2,720.00

$68.000 

12/9/2013



  
33150-3231-94 0100 9502 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 0.000 0.000 $ 0.00 3.000 $ 825.00 

$275.000 
  
33026-3227-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 4.000 $ 620.00 

(BICYCLE SYMBOL (W11-1) $155.000 
  
33026-3227-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 4.000 $ 220.00 

(SHARE THE ROAD (W16-1) $55.000 
  
33026-3227-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 12.000 $ 1,920.00

(BIKE LANE (R3-17) $160.000 
  
33026-3227-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

(BICYCLE CURVE RT WARNING) $30.000 
  
33026-3227-94 0100 9503 713-16.24 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 700.00 

Bike Route (D11-1) Sign, Post and Installation $175.000 
  
33026-3227-94 0100 9504 713-16.25 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 350.00 

(Street Name) (D1-1a) $175.000 
  
33026-3227-94 0100 9505 713-16.26 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 300.00 

Signs ("Ends") (R3-17b) $150.000 
  
33026-3227-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 250.000 0.000 $ 0.00 169.000 $ 4,394.00

$26.000 
  
33150-3231-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 104.000 $ 2,704.00

$26.000 
  
33026-3227-94 0100 9506 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 64.000 $ 1,920.00

$30.000 
  
33150-3231-94 0100 9507 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 369.000 $ 11,070.00

$30.000 
  
33026-3227-94 0100 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 350.000 0.000 $ 0.00 114.000 $ 798.00 

$7.000 
  
33026-3227-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 170.000 0.000 $ 0.00 15.222 $ 258.77 

$17.000 
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33150-3231-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 13.000 0.000 $ 0.00 30.225 $ 513.83 

$17.000 
  
33026-3227-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 550.000 0.000 $ 0.00 486.000 $ 4,374.00

$9.000 
  
33150-3231-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 270.000 0.000 $ 0.00 347.000 $ 3,123.00

$9.000 
  
33026-3227-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 11.000 $ 1,650.00

$150.000 
  
33150-3231-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 18.000 $ 2,700.00

$150.000 
  
33026-3227-94 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
33150-3231-94 0100 0080 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,300.00

$325.000 
  
33150-3231-94 0100 9508 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 875.00 

$175.000 
  
33026-3227-94 0100 0160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
33150-3231-94 0100 0090 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
33150-3231-94 0100 0100 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
33150-3231-94 0100 9509 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
33150-3231-94 0100 9510 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
33026-3227-94 0100 9511 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 0.000 $ 0.00 45.000 $ 810.00 

$18.000 
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33150-3231-94 0100 9512 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 0.000 $ 0.00 18.000 $ 324.00 

$18.000 
  
33026-3227-94 0100 0170 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE ARROW EACH 12.000 0.000 $ 0.00 10.000 $ 2,750.00

$275.000 
  
33150-3231-94 0100 9513 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 0.000 0.000 $ 0.00 3.000 $ 675.00 

$225.000 
  
33026-3227-94 0100 0180 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 6.000 0.000 $ 0.00 4.000 $ 900.00 

$225.000 
  
33026-8227-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 0.000 $ 0.00 18.419 $ 9,117.41

$495.000 
  
33150-8231-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 16.202 $ 8,019.99

$495.000 
  
33150-3231-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.000 0.000 $ 0.00 10.192 $ 29,556.80

$2,900.000 
  
33026-3227-94 0100 9034 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 0.000 0.000 $ 0.00 2,251.000 $ 2,813.75

$1.250 
  
33150-3231-94 0100 0120 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 2,900.000 0.000 $ 0.00 2,514.000 $ 3,142.50

$1.250 
  
33026-3227-94 0100 9035 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 106.000 $ 106.00 

$1.000 
  
33150-3231-94 0100 0130 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 284.000 $ 284.00 

$1.000 
  
33026-3227-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.000 0.000 $ 0.00 12.338 $ 21,591.50

$1,750.000 
  
33026-3227-94 0100 0200 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.750 
  
33026-3227-94 0100 0210 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.750 
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33026-8227-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,520.00

$23,520.000 
  
33150-8231-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,480.00

$18,480.000 
  
33026-3227-94 0100 9514 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
33150-3231-94 0100 9515 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
33150-3231-94 0100 0140 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
33150-3231-94 0100 0150 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 12.000 $ 180.00 

$15.000 
  
33026-8227-14 0100 0130 730-14.02 SAW SLOT L.F. 1,570.000 0.000 $ 0.00 949.000 $ 2,372.50

$2.500 
  
33150-3231-94 0100 0160 730-14.02 SAW SLOT L.F. 350.000 0.000 $ 0.00 352.000 $ 880.00 

$2.500 
  
33150-8231-14 0100 0130 730-14.02 SAW SLOT L.F. 3,220.000 0.000 $ 0.00 2,962.000 $ 7,405.00

$2.500 
  
33026-8227-14 0100 0140 730-14.03 LOOP WIRE L.F. 7,600.000 0.000 $ 0.00 4,706.000 $ 2,117.70

$0.450 
  
33150-3231-94 0100 0170 730-14.03 LOOP WIRE L.F. 1,410.000 0.000 $ 0.00 1,616.000 $ 727.20 

$0.450 
  
33150-8231-14 0100 0140 730-14.03 LOOP WIRE L.F. 18,032.000 0.000 $ 0.00 14,722.000 $ 6,624.90

$0.450 
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