
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNL009 Estimate Number: 0010 Pay Period: 11/22/2013
to: 02/05/2014

Contract Location: Time Allowed: 473.0 days
CONCRETE BOX BRIDGE ON BATTERY LANE OVER WEST FORK BROWN CK Time Charged: 472.0 days

Elapsed Calendar Days: 472.0 days
Percent Time: 99.79 %
Percent Complete ($) 101.95 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
CIVIL CONSTRUCTORS, INC. Date Awarded: 04/17/2012
P O Box 685 Date Contract Executed: 04/25/2012
Franklin, TN 37065 Date Notice to Proceed: 05/16/2012
Phone: Date Work Began: 07/16/2012

Date to be Completed: 08/31/2013
Date Time Stopped: 08/30/2013
Date Accepted: 09/04/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19959-3483-94 100.00 BRZE-9312(69) Battery Lane Bridge over West Fork Brown's Creek @ L.M. 4.31

Current Contract Amount $ 655,236.70 
Original Contract Amount $ 618,071.70 

Total to Date Prev to Date This Estimate
Participating $ 666,319.71 $ 666,423.71 $ -104.00 

Total Earnings $ 666,319.71 $ 666,423.71 $ -104.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 666,319.71 $ 666,423.71 $ -104.00 
Test Report Payment Adjustment $ -715.41 $ -715.41 $ 0.00 
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Total Adjusted Earnings $ 665,604.30 $ 665,708.30 $ -104.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 665,604.30 $ 665,708.30 $ -104.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19959-3483-94 0100 9502 104-04 ADDITIONAL COMPENSATION LS 0.000 0.000 $ 0.00 1.000 $ 4,230.00

WINTER PROJECT $4,230.000 
  
19959-3483-94 0100 9503 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 1,650.00

GUARDRAIL ITEMS $1,650.000 
  
19959-3483-94 0100 9504 104-04.03 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

CONCRETE DRIVES $445.000 
  
19959-3483-94 0100 9505 104-04.04 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 170.00 

SPRAY THERMAL PM $170.000 
  
19959-3483-94 0100 9506 104-04.05 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 6,835.00

ROADWAY CONCRETE ITEMS $6,835.000 
  
19959-3483-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,940.00

$7,940.000 
  
19959-3483-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19959-3483-94 0300 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
19959-3483-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -35.310 $ -35.31 

  
19959-3483-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19959-3483-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -509.190 $ -509.19 

  
19959-3483-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 18,700.00

$18,700.000 
  
19959-3483-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

(12", STA. 88+13) $15.000 
  
19959-3483-94 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA. 89+17) $17.000 
  
19959-3483-94 0100 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 21.000 0.000 $ 0.00 0.000 $ 0.00 

(12", STA. 90+40) $15.000 
  
19959-3483-94 0300 0520 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 18,110.00

(3 SPAN PIPE ARCH BRIDGE-89+36) $18,110.000 
  
19959-3483-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 330.000 0.000 $ 0.00 524.630 $ 7,869.45

$15.000 
  
19959-3483-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
19959-3483-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 342.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
19959-3483-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
19959-3483-94 0100 0080 203-06 WATER M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19959-3483-94 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 534.000 0.000 $ 0.00 145.000 $ 3,095.75

$21.350 
  
19959-3483-94 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 440.000 0.000 $ 0.00 43.700 $ 854.34 
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$19.550 
  
19959-3483-94 0100 0110 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
19959-3483-94 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 370.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
19959-3483-94 0100 0130 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 40.000 0.000 $ 0.00 50.000 $ 300.00 

$6.000 
  
19959-3483-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 244.000 0.000 $ 0.00 0.000 $ 0.00 

$3.750 
  
19959-3483-94 0100 0150 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 59.000 0.000 $ 0.00 515.000 $ 1,030.00

$2.000 
  
19959-3483-94 0100 0160 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
19959-3483-94 0100 0170 209-09.01 SANDBAGS BAG 40.000 0.000 $ 0.00 707.000 $ 3,535.00

$5.000 
  
19959-3483-94 0100 0180 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 5.000 $ 1,125.00

$225.000 
  
19959-3483-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 426.000 0.000 $ 0.00 1,082.140 $ 23,807.08

$22.000 
  
19959-3483-94 0100 0200 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 390.000 0.000 $ 0.00 0.000 $ 0.00 

$31.100 
  
19959-3483-94 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$34.550 
  
19959-3483-94 0100 0220 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 149.000 0.000 $ 0.00 89.920 $ 8,506.43

$94.600 
  
19959-3483-94 0100 0230 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 159.000 0.000 $ 0.00 67.680 $ 6,625.87

$97.900 
  
19959-3483-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -476.040 $ -476.04 

  
19959-3483-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.522 $ 378.45 

$725.000 
0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 725.000 0.000 $ 0.00 -0.522 $ -378.45 

  
19959-3483-94 0100 0250 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$25.700 
  
19959-3483-94 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.480 $ 336.96 

$702.000 
0100 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 702.000 0.000 $ 0.00 -0.480 $ -336.96 

  
19959-3483-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 0270 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 44.000 0.000 $ 0.00 0.000 $ 0.00 

$113.000 
  
19959-3483-94 0100 0280 411-02.10 ACS MIX(PG70-22) GRADING D TON 59.000 0.000 $ 0.00 186.330 $ 23,104.92

$124.000 
  
19959-3483-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -245.960 $ -245.96 

  
19959-3483-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3483-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19959-3483-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19959-3483-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$592.250 
  
19959-3483-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$448.050 
  
19959-3483-94 0300 0530 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 138.000 0.000 $ 0.00 172.150 $ 88,657.25

$515.000 
  
19959-3483-94 0300 0540 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 33,176.000 0.000 $ 0.00 37,776.500 $ 32,110.03

$0.850 
  
19959-3483-94 0100 0290 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 64.000 0.000 $ 0.00 60.000 $ 3,660.00

$61.000 
  
19959-3483-94 0100 0300 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
19959-3483-94 0100 0310 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,848.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
19959-3483-94 0100 0320 701-02 CONCRETE DRIVEWAY S.F. 1,719.000 0.000 $ 0.00 0.000 $ 0.00 

$6.850 
  
19959-3483-94 0100 0330 705-01.04 METAL BEAM GUARD FENCE L.F. 112.000 0.000 $ 0.00 118.000 $ 7,375.00

$62.500 
  
19959-3483-94 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 138.000 0.000 $ 0.00 116.250 $ 1,854.19

$15.950 
  
19959-3483-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.925 
  
19959-3483-94 0100 0350 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 4,575.00

$1,525.000 
  
19959-3483-94 0100 0360 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
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19959-3483-94 0100 0370 706-01 GUARDRAIL REMOVED L.F. 104.000 0.000 $ 0.00 104.000 $ 104.00 
$1.000 

  
19959-3483-94 0100 0380 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 60.000 0.000 $ 0.00 83.120 $ 3,279.08

$39.450 
  
19959-3483-94 0100 0390 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$47.900 
  
19959-3483-94 0100 0400 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,250.00

$14,250.000 
  
19959-3483-94 0100 0410 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 48.000 0.000 $ 0.00 40.000 $ 1,800.00

$45.000 
  
19959-3483-94 0100 0420 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
19959-3483-94 0100 0430 712-05.03 WARNING LIGHTS (TYPE C) EACH 8.000 0.000 $ 0.00 16.000 $ 352.00 

$22.000 
  
19959-3483-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 360.000 -16.000 $ -104.00 318.000 $ 2,067.00

$6.500 
  
19959-3483-94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 68.000 0.000 $ 0.00 168.000 $ 1,848.00

$11.000 
  
19959-3483-94 0100 9501 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 729.500 $ 37,751.63

$51.750 
  
19959-3483-94 0100 9500 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 6.000 $ 27,990.00

$4,665.000 
  
19959-3483-94 0100 0460 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  
19959-3483-94 0100 0470 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.315 $ 1,575.00

$5,000.000 
  
19959-3483-94 0100 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,200.00

$23,200.000 
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19959-3483-94 0100 0490 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 680.000 0.000 $ 0.00 0.000 $ 0.00 
$3.400 

  
19959-3483-94 0900 0550 773-23.59 INSTALL MR-3/4IN MANTA RAY ANCHOR EACH 4.000 0.000 $ 0.00 5.000 $ 1,750.00

$350.000 
  
19959-3483-94 0900 0560 773-23.60 35FT CLASS 5 POLE SSP EACH 4.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
19959-3483-94 0900 0570 773-23.61 30FT CLASS 5 POLE SSP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
19959-3483-94 0900 0580 773-23.62 4IN. SCH 40 PVC CONDUIT W/ALL BENDS EACH 3,600.000 0.000 $ 0.00 3,468.000 $ 17,340.00

$5.000 
  
19959-3483-94 0900 0590 773-23.63 6 DUCT FORMATION W/SWEEPING BENDS L.F. 600.000 0.000 $ 0.00 578.000 $ 20,230.00

$35.000 
  
19959-3483-94 0900 0600 773-23.64 FURNISH & INSTALL PRECAST MANHOLE 6X12X7 EACH 2.000 0.000 $ 0.00 3.000 $ 64,920.00

$21,640.000 
  
19959-3483-94 0900 0610 773-23.65 20IN CASING-INCLUDES BORE L.F. 60.000 0.000 $ 0.00 50.000 $ 7,500.00

$150.000 
  
19959-3483-94 0900 0620 773-23.66 MANHOLE (ABANDON/REMOVE/GRAVEL BACKFILL) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
19959-3483-94 0900 0630 773-23.67 REMOVE POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
19959-3483-94 0900 0640 773-23.68 MARKER POST (PROVIDED BY BELLSOUTH) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
19959-3483-94 0900 0650 773-23.69 INSTALL FRAME & COVER(FURNISHED BY AT&T) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
19959-3483-94 0910 0660 775-64.61 16 IN P.C.350 D.I.P. W.M. INSIDE R.O.W. L.F. 294.000 0.000 $ 0.00 286.500 $ 64,462.50

$225.000 
  
19959-3483-94 0910 0670 775-64.62 8 IN P.C.350 D.I.P. W.M. INSIDE R.O.W. L.F. 32.000 0.000 $ 0.00 17.000 $ 2,295.00

$135.000 
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19959-3483-94 0910 0680 775-64.63 6 IN P.C.350 D.I.P. W.M. INSIDE R.O.W. L.F. 10.000 0.000 $ 0.00 10.000 $ 1,300.00
$130.000 

  
19959-3483-94 0910 0690 775-64.64 16 IN. GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 10,100.00

$10,100.000 
  
19959-3483-94 0910 0700 775-64.65 CUT-IN 16 IN. GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 15,250.00

$15,250.000 
  
19959-3483-94 0910 0710 775-64.66 8 IN. GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,570.00

$1,570.000 
  
19959-3483-94 0910 0720 775-64.67 6 IN. GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,160.00

$1,160.000 
  
19959-3483-94 0910 0730 775-64.68 DUCTILE IRON FITTINGS LB. 3,000.000 0.000 $ 0.00 3,943.000 $ 22,475.10

$5.700 
  
19959-3483-94 0910 0740 775-64.69 FIRE HYDRANT ASSM. EACH 1.000 0.000 $ 0.00 1.000 $ 3,260.00

$3,260.000 
  
19959-3483-94 0910 0750 775-64.70 CONNECT TO 16 IN. WATER MAIN EACH 2.000 0.000 $ 0.00 2.000 $ 3,500.00

$1,750.000 
  
19959-3483-94 0910 0760 775-64.71 CONNECT TO 8 IN. WATER MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,210.00

$1,210.000 
  
19959-3483-94 0910 0770 775-64.72 30 IN. STEEL CASING PIPE IN OPEN CUT L.F. 68.000 0.000 $ 0.00 68.000 $ 20,740.00

$305.000 
  
19959-3483-94 0910 0780 775-64.73 TAPP AND CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 1,095.00

$365.000 
  
19959-3483-94 0910 0790 775-64.74 METER BOX REMOVED METER REL. W/NEW BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,310.00

$655.000 
  
19959-3483-94 0910 0800 775-64.75 CONNECTION TO WATER SERVICE LINE EACH 1.000 0.000 $ 0.00 1.000 $ 260.00 

$260.000 
  
19959-3483-94 0910 0810 775-64.76 3/4 IN. COPPER WATER SERVICE PIPE L.F. 100.000 0.000 $ 0.00 197.000 $ 5,023.50

$25.500 
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19959-3483-94 0910 0820 775-64.77 5/8 IN. COPPER WATER SERVICE PIPE L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  
19959-3483-94 0910 0824 777-13.99 20IN STEEL CASING PIPE L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$295.000 
  
19959-3483-94 0910 0828 777-28.52 16IN STEEL CASING PIPE L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
19959-3483-94 0910 0840 777-28.96 CUT AND PLUG SEWER EACH 1.000 0.000 $ 0.00 1.000 $ 430.00 

$430.000 
  
19959-3483-94 0910 0850 777-28.97 ABANDON MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,070.00

$1,070.000 
  
19959-3483-94 0100 0500 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$6.750 
  
19959-3483-94 0100 0510 803-01 SODDING (NEW SOD) S.Y. 1,558.000 0.000 $ 0.00 1,230.200 $ 4,182.68

$3.400 
  

Project Number: 19959-3483-94 Project Current Amount $ -104.00
Contract Current Amount $ -104.00 
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