
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070042021 Vendor Name: CUMBERLAND VALLEY CONSTRUCTORS, INC.

Contract ID: CNL010 Estimate Number: 0007 Pay Period: 03/05/2013
to: 08/26/2013

Contract Location: Time Allowed: 193.0 days
BRIDGE CONSTRUCTION ON WESTLAWN DRIVE OVER BRANCH (LM 0.41) Time Charged: 213.0 days

Elapsed Calendar Days: 213.0 days
Percent Time: 110.36 %
Percent Complete ($) 97.49 %
Percent Behind: 12.87 %

Contractor: Date Let: 05/04/2012
CUMBERLAND VALLEY CONSTRUCTORS, INC. Date Awarded: 05/22/2012
1308 Baptist World Center Drive Date Contract Executed: 05/30/2012
Nashville, TN 37207 Date Notice to Proceed: 06/20/2012
Phone: Date Work Began: 07/30/2012

Date to be Completed: 12/29/2012
Date Time Stopped: 01/18/2013
Date Accepted: 02/28/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19959-3582-94 100.00 BRZE-9312(68) WESTLAWN DRIVE BRIDGE OVER BRANCH

Current Contract Amount $ 237,173.80 
Original Contract Amount $ 237,173.80 

Total to Date Prev to Date This Estimate
Participating $ 230,940.31 $ 230,665.95 $ 274.36 

Total Earnings $ 230,940.31 $ 230,665.95 $ 274.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 230,940.31 $ 230,665.95 $ 274.36 
Test Report Payment Adjustment $ -125.00 $ -125.00 $ 0.00 
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Total Adjusted Earnings $ 230,815.31 $ 230,540.95 $ 274.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 230,815.31 $ 230,540.95 $ 274.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19959-3582-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
19959-3582-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -20.000 $ -3,400.00

$170.000 
  
19959-3582-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1.510 $ 1.51 -104.680 $ -104.68 

  
19959-3582-94 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -261.320 $ -261.32 

  
19959-3582-94 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0300 0450 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,100.00

(EX. SLAB BRIDGE, STA. 54+25.94) $25,100.000 
  
19959-3582-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 92.000 0.000 $ 0.00 92.560 $ 3,054.48

$33.000 
  
19959-3582-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.600 
  
19959-3582-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$49.500 
  
19959-3582-94 0100 0030 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 38.000 0.000 $ 0.00 38.000 $ 1,254.00

$33.000 
  
19959-3582-94 0100 0040 204-01 CULVERT EXCAVATION (UNCLASSIFIED) C.Y. 113.000 0.000 $ 0.00 113.330 $ 3,739.89

$33.000 
  
19959-3582-94 0100 0050 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19959-3582-94 0100 0060 209-03.20 FILTER SOCK (8 INCH) L.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
19959-3582-94 0100 0070 209-03.53 STREAM MITIGATION - ARTICULATED CONCRETE MAT S.Y. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
19959-3582-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 25.000 0.000 $ 0.00 24.040 $ 601.00 

$25.000 
  
19959-3582-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 75.000 0.000 $ 0.00 75.000 $ 300.00 

$4.000 
  
19959-3582-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 100.000 0.000 $ 0.00 60.000 $ 210.00 

$3.500 
  
19959-3582-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
19959-3582-94 0100 0120 209-08.09 FILTER SOCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
19959-3582-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 

$125.000 
  
19959-3582-94 0100 0140 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 

$125.000 
0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 125.000 0.000 $ 0.00 -1.000 $ -125.00 

  
19959-3582-94 0100 0150 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 200.000 0.000 $ 0.00 265.000 $ 7,950.00

$30.000 
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19959-3582-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 111.000 -7.430 $ -386.36 0.000 $ 0.00 
$52.000 

  
19959-3582-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 197.000 0.000 $ 0.00 0.000 $ 0.00 

$23.500 
  
19959-3582-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 15.000 0.000 $ 0.00 10.790 $ 396.53 

$36.750 
  
19959-3582-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 33.000 0.000 $ 0.00 32.800 $ 4,477.20

$136.500 
  
19959-3582-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 22.000 0.000 $ 0.00 35.850 $ 5,081.74

$141.750 
  
19959-3582-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -200.340 $ -200.34 

  
19959-3582-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19.500 $ 19.50 

  
19959-3582-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19959-3582-94 0100 0220 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$36.750 
  
19959-3582-94 0100 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19959-3582-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 29.000 0.000 $ 0.00 60.070 $ 8,830.29
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$147.000 
  
19959-3582-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -68.300 $ -68.30 

  
19959-3582-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0300 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29.900 $ 29.90 

  
19959-3582-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19959-3582-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$805.000 
  
19959-3582-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$609.000 
  
19959-3582-94 0300 9022 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 56.860 $ 15,920.80

$280.000 
  
19959-3582-94 0300 0460 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 79.000 1.040 $ 728.00 89.360 $ 62,552.00

$700.000 
  
19959-3582-94 0300 0470 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 15,678.000 849.600 $ 934.56 13,392.000 $ 14,731.20

$1.100 
  
19959-3582-94 0100 0250 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 22.000 0.000 $ 0.00 8.000 $ 720.00 

$90.000 
  
19959-3582-94 0300 0480 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 52.000 0.000 $ 0.00 52.000 $ 9,880.00

$190.000 
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19959-3582-94 0100 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 34.000 0.000 $ 0.00 108.000 $ 7,776.00

$72.000 
  
19959-3582-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19959-3582-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
19959-3582-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
19959-3582-94 0100 0280 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
19959-3582-94 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,100.00

$1,700.000 
  
19959-3582-94 0100 0300 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
19959-3582-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 55.000 0.000 $ 0.00 7.480 $ 299.20 

$40.000 
  
19959-3582-94 0100 0320 709-05.09 MACHINED RIP-RAP (CLASS C) TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
19959-3582-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
19959-3582-94 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 288.00 

$48.000 
  
19959-3582-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 162.000 0.000 $ 0.00 104.000 $ 1,040.00

$10.000 
  
19959-3582-94 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 72.000 $ 1,296.00

$18.000 
  
19959-3582-94 0100 0370 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 

$10,000.000 
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19959-3582-94 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,800.00

$11,800.000 
  
19959-3582-94 0100 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 233.000 0.000 $ 0.00 233.110 $ 466.22 

$2.000 
  
19959-3582-94 0100 0400 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 250.000 0.000 $ 0.00 180.000 $ 540.00 

(8 INCH) $3.000 
  
19959-3582-94 0900 0490 775-62.94 30 IN STEEL CASING PIPE IN OPEN CUT L.F. 45.000 0.000 $ 0.00 45.000 $ 6,750.00

$150.000 
  
19959-3582-94 0900 0500 775-62.95 6 IN P.C.350 D.I.P. W.M. INSIDE R.O.W. L.F. 78.000 0.000 $ 0.00 78.000 $ 8,346.00

$107.000 
  
19959-3582-94 0900 0510 775-62.96 ADJUST WV TO GRADE EACH 2.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
19959-3582-94 0900 0520 775-62.97 DUCTILE IRON FITTINGS LB. 300.000 0.000 $ 0.00 300.000 $ 1,500.00

$5.000 
  
19959-3582-94 0900 0530 775-62.98 CONNECT TO 6 IN. WATER MAIN EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
19959-3582-94 0900 0540 777-28.98 24 IN. STEEL CASING PIPE IN OPEN CUT L.F. 45.000 0.000 $ 0.00 45.000 $ 4,500.00

$100.000 
  
19959-3582-94 0100 0410 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
19959-3582-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
19959-3582-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 300.000 -200.670 $ -1,003.35 0.000 $ 0.00 

$5.000 
  
19959-3582-94 0100 0440 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 311.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

Project Number: 19959-3582-94 Project Current Amount $ 274.36 
Contract Current Amount $ 274.36 

2/28/2014



2/28/2014


