
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNL013 Estimate Number: 0005 Pay Period: 10/19/2012
to: 11/20/2012

Contract Location: Time Allowed: 185.0 days
COAT IN LAND BETWEEN THE LAKES NATIONAL RECREATION AREA Time Charged: 175.0 days

Elapsed Calendar Days: 175.0 days
Percent Time: 94.59 %
Percent Complete ($) 104.58 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
HMA CONTRACTORS, LLC Date Awarded: 02/23/2012
PO Box 1001 Date Contract Executed: 03/09/2012
Mt Juliet, TN 37121 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 06/22/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/20/2012
Date Accepted: 10/05/2012

Estimate Paid: NO 

Counties:
STEWART 

Project Number BID PCT Fed State Project Number Description 1
81945-3476-94 100.00 PLHD/PFH-206-1(1) Full Depth Reclamation and Bituminous Seal Coat

Current Contract Amount $ 1,439,707.95 
Original Contract Amount $ 1,439,707.95 

Total to Date Prev to Date This Estimate
Participating $ 1,500,062.47 $ 1,499,576.28 $ 486.19 

Total Earnings $ 1,500,062.47 $ 1,499,576.28 $ 486.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,500,062.47 $ 1,499,576.28 $ 486.19 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,500,062.47 $ 1,499,576.28 $ 486.19 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,500,062.47 $ 1,499,576.28 $ 486.19 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
81945-3476-94 0700 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
81945-3476-94 0700 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,191.160 $ 1,191.16 

  

81945-3476-94 0700 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,188.940 $ 2,188.94 

  

81945-3476-94 0700 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 800.000 0.000 $ 0.00 1,028.990 $ 18,779.07

$18.250 
  
81945-3476-94 0700 0020 308-10.01 FULL DEPTH PAVEMENT RECLAMATION S.Y. 107,923.000 294.660 $ 486.19 113,997.000 $ 188,095.05

$1.650 
  

81945-3476-94 0700 0030 308-10.02 CEMENT (FULL DEPTH PAVEMENT 
RECLAMATION) TON 1,900.000 0.000 $ 0.00 1,869.990 $ 218,788.83

$117.000 
  

81945-3476-94 0700 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 39.000 0.000 $ 0.00 13.670 $ 7,860.25

$575.000 
  
81945-3476-94 0700 0050 405-01.01 BITUMINOUS MATERIAL (BSC) TON 140.000 0.000 $ 0.00 154.670 $ 131,469.50

$850.000 
  
81945-3476-94 0700 0060 405-01.02 MINERAL AGGREGATE (BSC) TON 1,400.000 0.000 $ 0.00 1,627.840 $ 56,974.40
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$35.000 
  
81945-3476-94 0700 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

81945-3476-94 0700 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81945-3476-94 0700 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 11,000.000 0.000 $ 0.00 11,702.330 $ 848,418.93

$72.500 
  

81945-3476-94 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,676.060 $ -13,676.06 

  
81945-3476-94 0700 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81945-3476-94 0700 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,376.800 $ 5,376.80 

  

81945-3476-94 0700 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81945-3476-94 0700 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
81945-3476-94 0700 0090 712-06 SIGNS (CONSTRUCTION) S.F. 600.000 0.000 $ 0.00 306.000 $ 2,249.10

$7.350 
  
81945-3476-94 0700 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.800 0.000 $ 0.00 33.693 $ 16,846.50

$500.000 
  
81945-3476-94 0700 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  

Project Number: 81945-3476-94 Project Current Amount $ 486.19 
Contract Current Amount $ 486.19 

12/14/2012


