
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL017 Estimate Number: 0010 Pay Period: 05/01/2013
to: 01/17/2014

Contract Location: Time Allowed: 240.0 days
IN LEBANON Time Charged: 181.0 days

Elapsed Calendar Days: 181.0 days
Percent Time: 75.42 %
Percent Complete ($) 82.85 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
LOJAC ENTERPRISES, INC. Date Awarded: 05/22/2012
P.O. Box 998 Date Contract Executed: 06/01/2012
Lebanon, TN 37088 Date Notice to Proceed: 06/22/2012
Phone: Date Work Began: 07/16/2012

Date to be Completed: 02/16/2013
Date Time Stopped: 12/19/2012
Date Accepted: 03/08/2013

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95950-3573-04 100.00 N/A SIA Serving Kenwal Steel in Lebanon

Current Contract Amount $ 2,007,697.34 
Original Contract Amount $ 2,007,144.84 

Total to Date Prev to Date This Estimate
Participating $ 1,652,346.93 $ 1,639,512.76 $ 12,834.17

Total Earnings $ 1,652,346.93 $ 1,639,512.76 $ 12,834.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,652,346.93 $ 1,639,512.76 $ 12,834.17 
Test Report Payment Adjustment $ -4,161.76 $ -4,743.01 $ 581.25 
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Total Adjusted Earnings $ 1,648,185.17 $ 1,634,769.75 $ 13,415.42 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,648,185.17 $ 1,634,769.75 $ 13,415.42 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95950-3573-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
95950-3573-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 19.000 $ 19,000.00 0.000 $ 0.00 

$1,000.000 
  
95950-3573-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -131.650 $ -131.65 -1,772.410 $ -1,772.41 

  
95950-3573-04 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,589.900 $ -7,589.90 

  
95950-3573-04 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 79,000.00

$79,000.000 
  
95950-3573-04 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
95950-3573-04 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 83.000 0.000 $ 0.00 288.000 $ 10,944.00

(3@30" RCP, 644+70 S.R. 109) $38.000 
  
95950-3573-04 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 25.000 0.000 $ 0.00 25.000 $ 750.00 
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(3@42" RCP, 306+00, K.I.A.R.) $30.000 
  
95950-3573-04 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 57.000 0.000 $ 0.00 57.000 $ 1,710.00

(3@42" RCP, 308+76.16, K.I.A.R., BUS. $30.000 
  
95950-3573-04 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 6,154.000 3.110 $ 34.05 4,931.900 $ 54,004.31

$10.950 
  
95950-3573-04 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.140 
  
95950-3573-04 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 43,675.000 1.639 $ 16.64 33,806.519 $ 343,136.17

$10.150 
  
95950-3573-04 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,747.000 0.000 $ 0.00 1,953.570 $ 9,279.46

$4.750 
  
95950-3573-04 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 726.340 $ 11,930.13

$16.425 
  
95950-3573-04 0100 0100 203-06 WATER M.G. 193.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95950-3573-04 0100 0110 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,314.000 0.000 $ 0.00 992.160 $ 9,921.60

$10.000 
  
95950-3573-04 0100 0120 204-08 FOUNDATION FILL MATERIAL C.Y. 173.000 0.000 $ 0.00 20.470 $ 777.86 

$38.000 
  
95950-3573-04 0100 0130 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$128.000 
  
95950-3573-04 0100 0140 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 166.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
95950-3573-04 0100 0150 209-03.57 STREAM MITIGATION - (DESCRIPTION) L.F. 203.000 0.000 $ 0.00 0.000 $ 0.00 

(BOX BRIDGE @ STA. 655+23, SR109) $36.000 
  
95950-3573-04 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 182.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95950-3573-04 0100 0170 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 513.000 0.000 $ 0.00 90.000 $ 720.00 
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(LOW FLOW CHANNEL) $8.000 
  
95950-3573-04 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,125.000 0.000 $ 0.00 1,531.000 $ 5,358.50

$3.500 
  
95950-3573-04 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 949.000 0.000 $ 0.00 1,045.000 $ 1,306.25

$1.250 
  
95950-3573-04 0100 0200 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 86.000 0.000 $ 0.00 86.000 $ 774.00 

$9.000 
  
95950-3573-04 0100 0210 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 10.000 $ 3,500.00

$350.000 
  
95950-3573-04 0100 0220 209-09.01 SANDBAGS BAG 1,250.000 0.000 $ 0.00 1,000.000 $ 4,000.00

$4.000 
  
95950-3573-04 0100 0230 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 5.000 0.000 $ 0.00 5.000 $ 625.00 

$125.000 
  
95950-3573-04 0100 0240 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
95950-3573-04 0100 0250 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
95950-3573-04 0100 0260 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 240.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
95950-3573-04 0100 0270 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
95950-3573-04 0100 0280 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
95950-3573-04 0100 0290 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
95950-3573-04 0100 0300 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
95950-3573-04 0100 0310 209-65.14 TEMPORARY STREAM DIVERSION LS 1.000 0.000 $ 0.00 1.000 $ 4,900.00
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$4,900.000 
  
95950-3573-04 0100 0320 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 8,800.000 0.000 $ 0.00 7,574.540 $ 90,894.48

$12.000 
  
95950-3573-04 0100 0330 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,854.000 0.000 $ 0.00 773.440 $ 12,375.04

$16.000 
  
95950-3573-04 0100 0340 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 26.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
95950-3573-04 0100 0350 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 461.000 0.000 $ 0.00 1,198.130 $ 34,146.71

$28.500 
  
95950-3573-04 0100 0360 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 33.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
95950-3573-04 0100 0370 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,609.000 0.000 $ 0.00 1,431.450 $ 88,034.18

$61.500 
  
95950-3573-04 0100 0380 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,224.000 0.000 $ 0.00 1,091.250 $ 76,332.94

$69.950 
  
95950-3573-04 0100 0390 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 170.000 0.000 $ 0.00 272.270 $ 21,373.20

$78.500 
  
95950-3573-04 0100 0400 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 5.000 0.000 $ 0.00 7.400 $ 6,290.00

$850.000 
  
95950-3573-04 0100 0410 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 129.000 0.000 $ 0.00 239.110 $ 15,279.13

$63.900 
  
95950-3573-04 0100 0420 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 143.000 0.000 $ 0.00 172.510 $ 15,508.65

$89.900 
  
95950-3573-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,878.190 $ -7,878.19 

  
95950-3573-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 837.600 $ 837.60 
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95950-3573-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 0430 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
95950-3573-04 0100 0440 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 73.000 0.000 $ 0.00 0.000 $ 0.00 

$31.900 
  
95950-3573-04 0100 0450 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
95950-3573-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 0460 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,052.000 0.000 $ 0.00 160.000 $ 320.00 

$2.000 
  
95950-3573-04 0100 0470 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 57.000 0.000 $ 0.00 0.000 $ 0.00 

$129.000 
  
95950-3573-04 0100 0480 411-01.10 ACS MIX(PG64-22) GRADING D TON 732.000 0.000 $ 0.00 971.680 $ 86,479.52

$89.000 
  
95950-3573-04 0100 0490 411-02.10 ACS MIX(PG70-22) GRADING D TON 49.000 0.000 $ 0.00 89.750 $ 11,577.75

$129.000 
  
95950-3573-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,221.310 $ -1,221.31 

  
95950-3573-04 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 503.800 $ 503.80 
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95950-3573-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
95950-3573-04 0100 0500 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
95950-3573-04 0100 0510 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 632.000 0.000 $ 0.00 0.000 $ 0.00 

$7.250 
  
95950-3573-04 0100 0520 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 41.000 0.000 $ 0.00 0.000 $ 0.00 

$615.000 
  
95950-3573-04 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 -16.060 $ -6,094.77 437.370 $ 165,981.92

$379.500 
  
95950-3573-04 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$287.100 
  
95950-3573-04 0300 1250 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 833.000 0.030 $ 9.90 108.100 $ 35,673.00

$330.000 
  
95950-3573-04 0300 1260 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 205,747.000 0.000 $ 0.00 139,331.000 $ 114,251.42

$0.820 
0300 1260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.820 0.000 $ 0.00 -4,714.000 $ -3,865.48 

  
95950-3573-04 0100 0530 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 152.000 0.000 $ 0.00 152.500 $ 7,396.25

$48.500 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 48.500 0.000 $ 0.00 -0.500 $ -24.25 

  
95950-3573-04 0100 0540 607-03.30 18" PIPE CULVERT L.F. 561.000 0.000 $ 0.00 553.500 $ 26,097.53

$47.150 
  
95950-3573-04 0100 0550 607-05.30 24" PIPE CULVERT L.F. 262.000 0.000 $ 0.00 256.000 $ 17,152.00

$67.000 
  
95950-3573-04 0100 0560 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 83.000 0.000 $ 0.00 80.000 $ 2,820.00

$35.250 
  
95950-3573-04 0100 0570 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
95950-3573-04 0100 0580 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.040 $ 676.00 
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$650.000 
  
95950-3573-04 0100 0590 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
95950-3573-04 0100 0600 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,150.00

$2,150.000 
  
95950-3573-04 0100 0610 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 7.000 0.000 $ 0.00 7.000 $ 17,150.00

$2,450.000 
  
95950-3573-04 0100 0620 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 18,250.00

$3,650.000 
  
95950-3573-04 0100 0630 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 50.000 0.000 $ 0.00 100.000 $ 3,500.00

$35.000 
  
95950-3573-04 0100 0640 702-01 CONCRETE CURB C.Y. 36.000 0.000 $ 0.00 20.680 $ 4,280.76

$207.000 
  
95950-3573-04 0100 0650 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 105.000 0.000 $ 0.00 112.325 $ 19,881.53

$177.000 
  
95950-3573-04 0100 0660 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$62.500 
  
95950-3573-04 0100 0670 705-01.04 METAL BEAM GUARD FENCE L.F. 96.000 0.000 $ 0.00 100.000 $ 6,250.00

$62.500 
0100 0670 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 62.500 0.000 $ 0.00 -4.000 $ -250.00 

  
95950-3573-04 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.125 
  
95950-3573-04 0100 0680 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,766.000 0.000 $ 0.00 1,762.500 $ 27,318.75

$15.500 
  
95950-3573-04 0100 0690 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 82.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
95950-3573-04 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,743.75

$23.250 
0100 9013 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 23.250 25.000 $ 581.25 0.000 $ 0.00 
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95950-3573-04 0100 9016 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
95950-3573-04 0100 0700 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 2.000 $ 1,050.00

$525.000 
  
95950-3573-04 0100 0710 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 2.000 $ 3,100.00

$1,550.000 
  
95950-3573-04 0100 0720 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 1,950.00

$1,950.000 
  
95950-3573-04 0100 0730 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
95950-3573-04 0100 0740 706-01 GUARDRAIL REMOVED L.F. 500.000 0.000 $ 0.00 505.000 $ 505.00 

$1.000 
  
95950-3573-04 0100 0750 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 

$175.000 
  
95950-3573-04 0100 0760 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,171.000 0.000 $ 0.00 432.600 $ 11,204.34

$25.900 
  
95950-3573-04 0100 0770 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 431.000 0.000 $ 0.00 1,005.490 $ 26,645.49

$26.500 
  
95950-3573-04 0100 0780 709-05.08 MACHINED RIP-RAP (CLASS B) TON 670.000 0.000 $ 0.00 0.000 $ 0.00 

$25.900 
  
95950-3573-04 0100 0790 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 528.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
95950-3573-04 0100 0800 710-05 LATERAL UNDERDRAIN L.F. 94.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95950-3573-04 0100 0810 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
95950-3573-04 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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95950-3573-04 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,810.000 0.000 $ 0.00 960.000 $ 9,600.00

$10.000 
  
95950-3573-04 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 26.000 0.000 $ 0.00 66.000 $ 2,178.00

$33.000 
  
95950-3573-04 0100 0850 712-06 SIGNS (CONSTRUCTION) S.F. 417.000 0.000 $ 0.00 528.000 $ 4,884.00

$9.250 
  
95950-3573-04 0100 0860 712-06.01 VERTICAL PANELS S.F. 37.000 0.000 $ 0.00 66.000 $ 1,287.00

$19.500 
  
95950-3573-04 0100 0870 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  
95950-3573-04 0100 0880 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 645.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
95950-3573-04 0100 0890 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,316.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95950-3573-04 0100 0900 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
95950-3573-04 0100 0910 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95950-3573-04 0100 0920 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
95950-3573-04 0100 0930 713-16.06 DEAD END SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

$145.000 
  
95950-3573-04 0100 0940 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 230.00 

$115.000 
  
95950-3573-04 0100 0950 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 135.00 

(STOP) $135.000 
  
95950-3573-04 0100 0960 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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95950-3573-04 0100 9500 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 15.000 $ 787.50 

$52.500 
  
95950-3573-04 0100 0970 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 71.000 0.000 $ 0.00 50.000 $ 600.00 

$12.000 
  
95950-3573-04 0100 0980 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 

$150.000 
  
95950-3573-04 0100 0990 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
95950-3573-04 0100 1000 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.493 $ 2,986.00

$2,000.000 
  
95950-3573-04 0100 1010 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 86.000 0.000 $ 0.00 22.000 $ 220.00 

$10.000 
  
95950-3573-04 0100 1020 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
95950-3573-04 0100 1030 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 697.000 0.000 $ 0.00 1,004.000 $ 1,004.00

$1.000 
  
95950-3573-04 0100 1040 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
95950-3573-04 0100 1050 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(ONLY) $75.000 
  
95950-3573-04 0100 1060 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.174 $ 4,109.00

$3,500.000 
  
95950-3573-04 0100 1070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,150.00

$35,150.000 
  
95950-3573-04 0100 1080 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 810.000 0.000 $ 0.00 134.000 $ 335.00 

$2.500 
  
95950-3573-04 0100 1090 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(8 INCH) $2.000 
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95950-3573-04 0100 1100 801-01 SEEDING (WITH MULCH) UNIT 115.000 0.000 $ 0.00 23.140 $ 416.52 

$18.000 
0100 1100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 18.000 0.000 $ 0.00 -1.140 $ -20.52 

  
95950-3573-04 0100 1110 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 66.210 $ 2,648.40

$40.000 
  
95950-3573-04 0100 1120 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
95950-3573-04 0100 1130 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
95950-3573-04 0100 1140 801-02 SEEDING (WITHOUT MULCH) UNIT 95.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
95950-3573-04 0100 1150 801-03 WATER (SEEDING & SODDING) M.G. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 23.140 $ 249.91 

$10.800 
0100 9014 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 10.800 0.000 $ 0.00 -0.140 $ -1.51 

  
95950-3573-04 0100 1160 802-01.10 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 700.00 

(QUERCUS RUBRA 1.25"-1.50" CAL., B&B) $70.000 
  
95950-3573-04 0100 1170 802-01.11 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 630.00 

(CARPINUS CAROLINIANA 1.25"-1.50" CAL $70.000 
  
95950-3573-04 0100 1180 802-01.12 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 630.00 

(CORNUS FLORIDA 1.25"-1.50" CAL., B&B) $70.000 
  
95950-3573-04 0100 1190 802-01.13 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 630.00 

(ACER SACCHARINUM 1.25"-1.50" CAL., B&B) $70.000 
  
95950-3573-04 0100 1200 802-01.14 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 630.00 

(ACER RUBRUM 1.25"-1.50" CAL., B&B) $70.000 
  
95950-3573-04 0100 1210 803-01 SODDING (NEW SOD) S.Y. 2,777.000 0.000 $ 0.00 20,871.610 $ 43,830.38

$2.100 
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95950-3573-04 0100 1220 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 10,519.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

  
95950-3573-04 0100 1230 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 451.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95950-3573-04 0100 1240 806-02.03 PROJECT MOWING CYCL 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

Project Number: 95950-3573-04 Project Current Amount $ 13,415.42
Contract Current Amount $ 13,415.42 

2/10/2014


