
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNL018 Estimate Number: 0004 Pay Period: 08/01/2012
to: 08/01/2012

Contract Location: Time Allowed: 124.0 days
MICROSURFACING ON SR 313, SR 60 AND SR 74 Time Charged: 124.0 days

Elapsed Calendar Days: 124.0 days
Percent Time: 100.00 %
Percent Complete ($) 87.32 %
Percent Behind: 12.68 %

Contractor: Date Let: 02/10/2012
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/23/2012
1615 Sholar Avenue Date Contract Executed: 03/09/2012
Chattanooga, TN 37406 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 05/10/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 07/31/2012

Estimate Paid: NO 

Counties:
BRADLEY 
POLK 

Project Number BID PCT Fed State Project Number Description 1
06009-3221-94 3.24 HSIP-60(20) From Crown Colony Rd To SR-306
06009-4221-04 11.03 N/A From Crown Colony Rd To SR-306
06010-3225-94 10.93 HSIP-74(9) From End of Bridge Over Conasauga River To Ramp From SR-60
06010-4225-04 43.62 HSIP-74(9) From End of Bridge Over Conasauga River To Ramp From SR-60
06019-3207-94 5.28 HSIP-313(4) Fm SR-74 To Polk County Line
06019-4207-04 18.61 N/A Fm SR-74 To Polk County Line
70015-3206-94 1.29 HSIP-313(4) From Bradley County Line To SR-33
70015-4206-04 6.01 N/A From Bradley County Line To SR-33

Current Contract Amount $ 1,127,468.55 
Original Contract Amount $ 1,127,468.55 

2/26/2016



Total to Date Prev to Date This Estimate
Participating $ 1,002,423.51 $ 1,002,954.34 $ -530.83 

Total Earnings $ 1,002,423.51 $ 1,002,954.34 $ -530.83 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,002,423.51 $ 1,002,954.34 $ -530.83 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,002,423.51 $ 1,002,954.34 $ -530.83 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,002,423.51 $ 1,002,954.34 $ -530.83 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

06009-3221-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06009-4221-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06010-3225-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06010-4225-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06019-3207-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06019-4207-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

70015-3206-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$740.000 

70015-4206-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

06009-3221-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06009-4221-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06010-3225-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06010-4225-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06019-3207-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06019-4207-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70015-3206-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70015-4206-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06009-3221-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06009-4221-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -8.590 $ -8.59 1,779.830 $ 1,779.83 

06010-3225-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

06010-4225-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 13.400 $ 13.40 8,580.210 $ 8,580.21 

06019-3207-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

06019-4207-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 25.770 $ 25.77 4,108.920 $ 4,108.92 

70015-3206-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70015-4206-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 8.590 $ 8.59 1,179.340 $ 1,179.34 

06009-4221-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 -0.250 $ -75.00 1.850 $ 555.00 
$300.000 

06010-4225-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.390 $ 117.00 15.000 $ 4,500.00
$300.000 

06019-4207-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.750 $ 225.00 6.550 $ 1,965.00
$300.000 

70015-4206-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.250 $ 75.00 2.210 $ 663.00 
$300.000 

06009-3221-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.400 0.000 $ 0.00 3.587 $ 1,904.70
$531.000 

06010-3225-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 17.600 0.000 $ 0.00 20.346 $ 10,803.73
$531.000 
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Number

Line 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

06009-4221-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 70.000 0.000 $ 0.00 48.403 $ 40,077.68
$828.000 

06010-4225-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 282.000 0.000 $ 0.00 235.214 $ 194,757.19
$828.000 

06019-4207-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 120.000 0.000 $ 0.00 112.533 $ 93,177.32
$828.000 

70015-4206-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 39.000 0.000 $ 0.00 32.758 $ 27,123.62
$828.000 

06009-4221-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 580.000 0.000 $ 0.00 400.140 $ 40,014.00
$100.000 

06010-4225-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,346.000 0.000 $ 0.00 1,949.080 $ 194,908.00
$100.000 

06019-4207-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 994.000 0.000 $ 0.00 930.080 $ 93,008.00
$100.000 

70015-4206-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 320.000 0.000 $ 0.00 270.630 $ 27,063.00
$100.000 

06009-4221-04 0100 0040 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

06009-4221-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 900.00 
$900.000 

06010-4225-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,860.00
$4,860.000 

06019-4207-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,520.00
$2,520.000 
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Supplemental Description Unit Price
70015-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 720.00 

$720.000 

06009-3221-94 0100 0020 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

06010-3225-94 0100 0020 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

06019-3207-94 0100 0010 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

70015-3206-94 0100 0010 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

06009-4221-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

06009-4221-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 319.000 0.000 $ 0.00 341.000 $ 1,108.25
$3.250 

06010-4225-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 589.000 0.000 $ 0.00 474.250 $ 1,541.31
$3.250 

06019-4207-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 153.000 $ 497.25 
$3.250 

70015-4206-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 114.000 0.000 $ 0.00 81.000 $ 263.25 
$3.250 

06009-3221-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 485.000 0.000 $ 0.00 256.000 $ 6,144.00
$24.000 

06010-3225-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 880.000 0.000 $ 0.00 880.000 $ 21,120.00
$24.000 

06019-3207-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 390.000 0.000 $ 0.00 400.000 $ 9,600.00
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$24.000 

70015-3206-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 120.000 0.000 $ 0.00 119.000 $ 2,856.00
$24.000 

06009-3221-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 19.000 0.000 $ 0.00 101.000 $ 2,424.00
$24.000 

06010-3225-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 114.000 -38.000 $ -912.00 62.000 $ 1,488.00
$24.000 

06009-3221-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 27.222 $ 503.61 
$18.500 

06010-3225-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 39.999 $ 739.98 
$18.500 

06009-3221-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 602.000 0.000 $ 0.00 127.000 $ 1,111.25
$8.750 

06010-3225-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 940.000 0.000 $ 0.00 528.000 $ 4,620.00
$8.750 

06019-3207-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 277.000 0.000 $ 0.00 169.000 $ 1,478.75
$8.750 

70015-3206-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 56.000 $ 490.00 
$8.750 

06009-3221-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 12.000 $ 1,740.00
$145.000 

06010-3225-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 13.000 $ 1,885.00
$145.000 

06019-3207-94 0100 0040 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
$145.000 
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06019-3207-94 0100 0050 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$6.500 

06009-3221-94 0100 0080 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 52.000 0.000 $ 0.00 0.000 $ 0.00 
$17.500 

06010-3225-94 0100 0080 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 900.00 
$225.000 

06010-3225-94 0100 0090 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 
$225.000 

06010-3225-94 0100 0100 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$145.000 

06009-3221-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.400 0.000 $ 0.00 8.537 $ 16,860.58
$1,975.000 

06010-3225-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 38.500 0.000 $ 0.00 43.002 $ 84,928.95
$1,975.000 

06019-3207-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.600 0.000 $ 0.00 24.539 $ 48,464.53
$1,975.000 

70015-3206-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.400 0.000 $ 0.00 7.420 $ 14,654.50
$1,975.000 

06010-3225-94 0100 0120 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 770.000 0.000 $ 0.00 515.000 $ 334.75 
$0.650 

06019-3207-94 0100 0070 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 72.000 0.000 $ 0.00 40.000 $ 26.00 
$0.650 

06010-3225-94 0100 0130 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 50.000 0.000 $ 0.00 114.000 $ 57.00 
$0.500 
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Supplemental Description Unit Price
06009-4221-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 

06010-4225-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,720.00
$9,720.000 

06019-4207-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,040.00
$5,040.000 

70015-4206-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,440.00
$1,440.000 

06009-4221-04 0100 0090 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

06009-4221-04 0100 0100 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 20.000 $ 360.00 
$18.000 

06009-4221-04 0100 0110 730-14.02 SAW SLOT L.F. 140.000 0.000 $ 0.00 138.000 $ 483.00 
$3.500 

06009-4221-04 0100 0120 730-14.03 LOOP WIRE L.F. 560.000 0.000 $ 0.00 370.000 $ 185.00 
$0.500 

Project Number: 06009-4221-04 Project Current Amount $ -83.59 
Project Number: 06010-3225-94 Project Current Amount $ -912.00
Project Number: 06010-4225-04 Project Current Amount $ 130.40 
Project Number: 06019-4207-04 Project Current Amount $ 250.77 
Project Number: 70015-4206-04 Project Current Amount $ 83.59 

Contract Current Amount $ -530.83 
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