
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL028 Estimate Number: 0004 Pay Period: 09/06/2012
to: 09/06/2012

Contract Location: Time Allowed: 70.0 days
AT THE INTERSECTION OF PERRY SWITCH ROAD IN JACKSON Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 85.71 %
Percent Complete ($) 98.64 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
FORD CONSTRUCTION COMPANY Date Awarded: 05/22/2012
P O Box 527 Date Contract Executed: 06/01/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 06/22/2012
Phone: Date Work Began: 08/03/2012

Date to be Completed: 08/30/2012
Date Time Stopped: 08/20/2012
Date Accepted: 09/18/2012

Estimate Paid: NO 

Counties:
MADISON 

Project Number BID PCT Fed State Project Number Description 1
57946-3462-94 100.00 HSIP-926(2) HARTS BRIDGE ROAD INTERSECTION AT PERRY SWITCH ROAD IN

Current Contract Amount $ 67,038.50 
Original Contract Amount $ 67,038.50 

Total to Date Prev to Date This Estimate
Participating $ 66,805.67 $ 66,805.67 $ 0.00 

Total Earnings $ 66,805.67 $ 66,805.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 66,805.67 $ 66,805.67 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/14/2012



 
 

 
 

Total Adjusted Earnings $ 66,805.67 $ 66,805.67 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 66,805.67 $ 66,805.67 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
57946-3462-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
57946-3462-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57946-3462-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57946-3462-94 0100 0010 209-06.11 WATTLE (SIZE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

(12 INCH) $4.500 
  
57946-3462-94 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 72.000 0.000 $ 0.00 75.680 $ 2,875.84

$38.000 
  
57946-3462-94 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.378 $ 226.80 

$600.000 
  
57946-3462-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57946-3462-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57946-3462-94 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 252.000 0.000 $ 0.00 246.240 $ 30,829.25

$125.200 
  

57946-3462-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

12/14/2012



CONTENT 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 433.830 $ 433.83 
  
57946-3462-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57946-3462-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 129.600 $ 129.60 

  
57946-3462-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57946-3462-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00

$4,200.000 
  
57946-3462-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 840.00 

$28.000 
  
57946-3462-94 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 232.000 0.000 $ 0.00 232.000 $ 1,682.00

$7.250 
  
57946-3462-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 336.000 0.000 $ 0.00 450.000 $ 1,080.00

$2.400 
  
57946-3462-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 38.000 0.000 $ 0.00 56.700 $ 263.66 

$4.650 
  
57946-3462-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 13.000 0.000 $ 0.00 12.500 $ 150.00 

$12.000 
  
57946-3462-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 67.000 0.000 $ 0.00 61.500 $ 861.00 

$14.000 
  
57946-3462-94 0100 0120 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  
57946-3462-94 0100 0130 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
57946-3462-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 65.000 0.000 $ 0.00 46.000 $ 782.00 

12/14/2012



$17.000 
  

57946-3462-94 0100 0150 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
57946-3462-94 0100 0160 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
57946-3462-94 0100 0170 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.100 0.000 $ 0.00 1.226 $ 4,842.70

$3,950.000 
  
57946-3462-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,400.00

$8,400.000 
  
57946-3462-94 0100 0190 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 

$440.000 
  
57946-3462-94 0100 0200 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,650.00

$1,650.000 
  
57946-3462-94 0100 0210 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 70.000 0.000 $ 0.00 69.600 $ 132.24 

$1.900 
  

57946-3462-94 0100 0220 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 60.000 0.000 $ 0.00 50.900 $ 213.78 

(14,500 LBS.MIN.BRK STRENGTH) $4.200 
  
57946-3462-94 0100 0230 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 60.000 0.000 $ 0.00 50.900 $ 167.97 

$3.300 
  
57946-3462-94 0100 0240 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 

$440.000 
  
57946-3462-94 0100 0250 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

(FLASHING BEACON) $1,200.000 
  
57946-3462-94 0100 0260 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  

57946-3462-94 0100 0270 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 
LENGTH EACH 2.000 0.000 $ 0.00 2.000 $ 1,760.00

$880.000 

12/14/2012



  
57946-3462-94 0100 0280 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 1.000 0.000 $ 0.00 1.000 $ 330.00 

$330.000 
  
57946-3462-94 0100 0290 730-22.03 GUYING DEVICE (VERTICAL ANCHOR) EACH 1.000 0.000 $ 0.00 1.000 $ 430.00 

$430.000 
  

Project Number: 57946-3462-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

12/14/2012


