
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL030 Estimate Number: 0005 Pay Period: 08/01/2012
to: 01/24/2013

Contract Location: Time Allowed: 103.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 64, SR 145 & SR 380 Time Charged: 86.0 days

Elapsed Calendar Days: 86.0 days
Percent Time: 83.50 %
Percent Complete ($) 100.87 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
TINSLEY ASPHALT, LLC Date Awarded: 02/23/2012
303 Ake Street Date Contract Executed: 03/14/2012
Estill Springs, TN 37330 Date Notice to Proceed: 04/04/2012
Phone: Date Work Began: 04/18/2012

Date to be Completed: 07/15/2012
Date Time Stopped: 06/28/2012
Date Accepted: 07/18/2012

Estimate Paid: NO 

Counties:
CANNON 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
08048-3219-94 35.44 HSIP-64(13) Safety Improvements on State Route 64 near Lassiter Road
08950-3202-94 40.82 HRRR-145(3) Safety Improvements on State Route 145 from Locke Creek
89075-3505-94 23.74 STP-SIP-380(6) Safety Improvements at the Intersection of State Route 380

Current Contract Amount $ 177,936.25 
Original Contract Amount $ 175,328.25 

Total to Date Prev to Date This Estimate
Participating $ 179,573.28 $ 179,574.83 $ -1.55 

Total Earnings $ 179,573.28 $ 179,574.83 $ -1.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 179,573.28 $ 179,574.83 $ -1.55 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 179,573.28 $ 179,574.83 $ -1.55 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 179,573.28 $ 179,574.83 $ -1.55 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
08048-3219-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
08950-3202-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
89075-3505-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
08048-3219-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08950-3202-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 67.710 $ 67.71 

  
08048-3219-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.490 $ 24.49 

  
08950-3202-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 264.880 $ 264.88 

  
08048-3219-94 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 52.000 0.000 $ 0.00 84.000 $ 1,680.00

$20.000 
  
08048-3219-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 10.000 0.000 $ 0.00 6.450 $ 258.00 

$40.000 
  
08048-3219-94 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  
08048-3219-94 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
08048-3219-94 0100 0030 209-99.91 EROSION CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
08048-3219-94 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 34.000 0.000 $ 0.00 23.810 $ 1,190.50

$50.000 
  
08048-3219-94 0100 0050 406-04.02 HIGH FRICTION SURFACE TREATMENT S.Y. 778.000 0.000 $ 0.00 828.330 $ 41,416.50

$50.000 
  
08048-3219-94 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08048-3219-94 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08048-3219-94 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 8.000 0.000 $ 0.00 10.140 $ 2,028.00

$200.000 
  
89075-3505-94 0100 0010 411-01.10 ACS MIX(PG64-22) GRADING D TON 108.000 0.000 $ 0.00 118.260 $ 22,469.40

$190.000 
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08048-3219-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18.960 $ -18.96 
  
89075-3505-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -145.570 $ -145.57 

  
08048-3219-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08048-3219-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08048-3219-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89075-3505-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08950-3202-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 10.940 0.000 $ 0.00 7.057 $ 2,046.53

$290.000 
  
89075-3505-94 0100 0020 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,619.000 0.000 $ 0.00 1,619.000 $ 9,714.00

$6.000 
  
08048-3219-94 0100 0070 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 8.000 0.000 $ 0.00 6.450 $ 4,192.50

$650.000 
  
08950-3202-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 900.000 -0.100 $ -1.50 737.500 $ 11,062.50

$15.000 
  
08950-3202-94 0100 9500 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 175.000 $ 3,766.00

Single Guardrail (type 2 with long posts/ 7 ft) $21.520 
  
08950-3202-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$22.500 
  
08950-3202-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 3.000 $ 6,300.00

$2,100.000 
  
08950-3202-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
08048-3219-94 0100 0080 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
08950-3202-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 6,425.000 0.000 $ 0.00 6,784.550 $ 20,353.65

$3.000 
  
08950-3202-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,000.000 -0.100 $ -0.05 1,037.500 $ 518.75 

$0.500 
  
08048-3219-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,333.33

$3,333.330 
  
08950-3202-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,333.33

$3,333.330 
  
89075-3505-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,333.34

$3,333.340 
  
89075-3505-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 5.000 0.000 $ 0.00 5.000 $ 135.00 

$27.000 
  
08048-3219-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 35.000 -20.000 $ -40.00 36.000 $ 72.00 

$2.000 
  
89075-3505-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 5.000 20.000 $ 40.00 25.000 $ 50.00 

$2.000 
  
89075-3505-94 0100 0060 713-02.35 BARRIER DELINEATION SHEETING L.F. 12.000 0.000 $ 0.00 22.600 $ 1,130.00

$50.000 
  
08048-3219-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 260.000 0.000 $ 0.00 181.200 $ 380.52 

$2.100 
  
08048-3219-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 85.000 -38.400 $ -134.40 113.800 $ 398.30 
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$3.500 
  
89075-3505-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 85.000 38.400 $ 134.40 147.690 $ 516.92 

$3.500 
  
08048-3219-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 34.000 -7.500 $ -73.13 35.500 $ 346.13 

$9.750 
  
89075-3505-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 12.000 7.500 $ 73.13 19.500 $ 190.13 

$9.750 
  
08048-3219-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 26.000 0.000 $ 0.00 28.460 $ 300.25 

$10.550 
  
89075-3505-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 39.000 0.000 $ 0.00 39.000 $ 411.45 

$10.550 
  
08048-3219-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 7.000 -1.000 $ -40.00 7.000 $ 280.00 

$40.000 
  
89075-3505-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 1.000 $ 40.00 1.000 $ 40.00 

$40.000 
  
08950-3202-94 0100 0080 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 362.000 0.000 $ 0.00 348.000 $ 3,306.00

$9.500 
  
89075-3505-94 0100 0110 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 19.000 0.000 $ 0.00 27.000 $ 256.50 

$9.500 
  
08048-3219-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 13.000 0.000 $ 0.00 13.000 $ 988.00 

$76.000 
  
89075-3505-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 43.000 0.000 $ 0.00 37.476 $ 1,124.28

$30.000 
  
08048-3219-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 15.000 $ 225.00 

$15.000 
  
89075-3505-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 22.000 $ 330.00 

$15.000 
  
89075-3505-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
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$200.000 
  
89075-3505-94 0100 0150 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
08048-3219-94 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.550 0.000 $ 0.00 0.495 $ 796.95 

$1,610.000 
  
08950-3202-94 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 10.940 0.000 $ 0.00 10.921 $ 17,582.81

$1,610.000 
  
89075-3505-94 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.574 $ 924.14 

$1,610.000 
  
89075-3505-94 0100 0170 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 100.000 $ 200.00 

$2.000 
  
08048-3219-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
08950-3202-94 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
89075-3505-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
08048-3219-94 0100 0200 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
08048-3219-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
08048-3219-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

Project Number: 08048-3219-94 Project Current Amount $ -287.53
Project Number: 08950-3202-94 Project Current Amount $ -1.55 
Project Number: 89075-3505-94 Project Current Amount $ 287.53 

Contract Current Amount $ -1.55 
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