
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNL031 Estimate Number: 0006 Pay Period: 08/16/2012
to: 09/14/2012

Contract Location: Time Allowed: 250.0 days
INTERSECTION IMPROVEMENTS ON US 70(SR 1)ATBAKER RD & VOSS RD Time Charged: 173.0 days

Elapsed Calendar Days: 173.0 days
Percent Time: 69.20 %
Percent Complete ($) 117.13 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
DELTA CONTRACTING COMPANY, LLC Date Awarded: 02/23/2012
P O Box 1812 Date Contract Executed: 03/05/2012
Jackson, TN 38302 Date Notice to Proceed: 03/26/2012
Phone: 731-424-6306 Date Work Began: 03/29/2012

Date to be Completed: 11/30/2012
Date Time Stopped: 09/14/2012
Date Accepted: 09/14/2012

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09003-3224-04 100.00 N/A Intersections at Baker Road and Voss Road.

Current Contract Amount $ 749,826.57 
Original Contract Amount $ 749,826.57 

Total to Date Prev to Date This Estimate
Participating $ 883,063.17 $ 906,569.99 $ -23,506.82

Total Earnings $ 883,063.17 $ 906,569.99 $ -23,506.82 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 883,063.17 $ 906,569.99 $ -23,506.82 
Test Report Payment Adjustment $ 0.00 $ -422.50 $ 422.50 
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Total Adjusted Earnings $ 883,063.17 $ 906,147.49 $ -23,084.32 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 883,063.17 $ 906,147.49 $ -23,084.32 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

09003-3224-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 17,080.00

$17,080.000 
  
09003-3224-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
09003-3224-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 165.520 $ 165.52 -2,719.450 $ -2,719.45 

  

09003-3224-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,337.290 $ 5,337.29 

  
09003-3224-04 0100 9016 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 682.860 $ 682.86 682.860 $ 682.86 

(607-02.02) $1.000 
  
09003-3224-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 20,500.00

$20,500.000 
  

09003-3224-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 6,975.000 -3,292.500 $ -26,340.00 6,589.000 $ 52,712.00

$8.000 
  

09003-3224-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  
09003-3224-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
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$14.000 
  
09003-3224-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 533.900 $ 6,406.80

$12.000 
  
09003-3224-04 0100 0050 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
09003-3224-04 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 92.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

09003-3224-04 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 3,368.000 0.000 $ 0.00 2,739.000 $ 5,478.00

$2.000 
  
09003-3224-04 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 15.000 0.000 $ 0.00 19.000 $ 6,650.00

$350.000 
  

09003-3224-04 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,741.000 0.000 $ 0.00 5,898.120 $ 104,101.82

$17.650 
  

09003-3224-04 0100 0100 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 500.000 0.000 $ 0.00 112.650 $ 2,590.95

(LIMESTONE) $23.000 
  
09003-3224-04 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 25.000 0.000 $ 0.00 65.530 $ 2,948.85

$45.000 
  

09003-3224-04 0100 0120 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 921.000 0.000 $ 0.00 1,130.870 $ 110,825.26

$98.000 
  

09003-3224-04 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 627.000 0.000 $ 0.00 780.230 $ 76,462.54

$98.000 
  
09003-3224-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,415.650 $ 1,415.65 

  
09003-3224-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 766.700 $ 766.70 
  

09003-3224-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3224-04 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 16.000 0.000 $ 0.00 5.007 $ 1,001.40

$200.000 
  
09003-3224-04 0100 0150 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 63.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

09003-3224-04 0100 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 1.749 $ 1,399.20

$800.000 
  
09003-3224-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3224-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3224-04 0100 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,097.000 0.000 $ 0.00 1,139.430 $ 109,385.28

$96.000 
  

09003-3224-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,142.350 $ 4,142.35 

  
09003-3224-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3224-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 818.980 $ 818.98 

  

09003-3224-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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09003-3224-04 0100 0180 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.430 0.000 $ 0.00 0.334 $ 3,491.82

$10,454.550 
  
09003-3224-04 0100 9015 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -303.200 $ -303.20 -303.200 $ -303.20

$1.000 
  
09003-3224-04 0100 0190 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
09003-3224-04 0100 9500 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 24.000 $ 1,248.00 24.000 $ 1,248.00

$52.000 
  
09003-3224-04 0100 0200 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 8.000 0.000 $ 0.00 16.000 $ 1,344.00

$84.000 
  
09003-3224-04 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 84.000 40.000 $ 1,040.00 197.000 $ 5,122.00

$26.000 
  
09003-3224-04 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.610 $ 4,957.50

$750.000 
  

09003-3224-04 0100 0230 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 876.000 0.000 $ 0.00 801.000 $ 1,041.30

$1.300 
0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.300 325.000 $ 422.50 0.000 $ 0.00 

  
09003-3224-04 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 102.000 0.000 $ 0.00 175.000 $ 3,335.50

$19.060 
  
09003-3224-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.590 
  

09003-3224-04 0100 0250 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,430.00

$2,215.000 
  

09003-3224-04 0100 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 6.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
09003-3224-04 0100 0270 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 18.000 0.000 $ 0.00 18.000 $ 2,340.00

$130.000 
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09003-3224-04 0100 0280 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 176.860 $ 7,251.26

$41.000 
  
09003-3224-04 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  

09003-3224-04 0100 0300 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,500.000 0.000 $ 0.00 100.000 $ 350.00 

$3.500 
  
09003-3224-04 0100 0310 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 65.000 $ 1,300.00

$20.000 
  
09003-3224-04 0100 0320 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 130.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3224-04 0100 0330 712-05.03 WARNING LIGHTS (TYPE C) EACH 30.000 0.000 $ 0.00 30.000 $ 600.00 

$20.000 
  
09003-3224-04 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 368.000 0.000 $ 0.00 340.000 $ 1,700.00

$5.000 
  
09003-3224-04 0100 0350 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
09003-3224-04 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
09003-3224-04 0100 0370 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 510.00 

(STOP 30" x 30") $170.000 
  
09003-3224-04 0100 0380 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 360.00 

(DO NOT ENTER 36" x 36") $180.000 
  

09003-3224-04 0100 0390 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 448.000 0.000 $ 0.00 79.900 $ 1,757.80

$22.000 
  
09003-3224-04 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 102.000 0.000 $ 0.00 91.000 $ 1,274.00

$14.000 
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09003-3224-04 0100 0410 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,750.00

$175.000 
  

09003-3224-04 0100 0420 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
09003-3224-04 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.280 0.000 $ 0.00 1.584 $ 1,980.00

$1,250.000 
  

09003-3224-04 0100 0440 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.900 
  

09003-3224-04 0100 0450 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.640 0.000 $ 0.00 2.256 $ 10,377.60

$4,600.000 
  
09003-3224-04 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,000.00

$29,000.000 
  
09003-3224-04 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 226.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  

09003-3224-04 0100 0480 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 170.000 $ 850.00 

(EROSION CONTROL) $5.000 
  
09003-3224-04 0900 0520 760-14.01 35-5 (INSTALL 35FT CL5 W POLE L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 910.00 

$910.000 
  
09003-3224-04 0900 0530 760-14.02 40-5 (INSTALL 40FT C5 W POLE L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 1,185.00

$1,185.000 
  
09003-3224-04 0900 0540 760-14.03 45-4 (INSTALL 45FT C4 W POLE L&M) EACH 5.000 0.000 $ 0.00 5.000 $ 7,475.00

$1,495.000 
  
09003-3224-04 0900 0550 760-14.04 A5 (INSTALL PRI DEAD END L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

$225.000 
  
09003-3224-04 0900 0560 760-14.05 A5-2 (INSTALL PRI TAKEOFF L&M) EACH 2.000 0.000 $ 0.00 2.000 $ 630.00 

$315.000 
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09003-3224-04 0900 0570 760-14.06 A6 (INSTALL PRI DDEAD END L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 385.00 

$385.000 
  
09003-3224-04 0900 0580 760-14.07 C1-3 (NSTALL 3 PH TAN FIX L&M) EACH 3.000 0.000 $ 0.00 3.000 $ 4,200.00

$1,400.000 
  
09003-3224-04 0900 0590 760-14.08 C2-2 (INSTALL 3 PH ANG FIX L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 1,615.00

$1,615.000 
  
09003-3224-04 0900 0600 760-14.09 C7 (INSTALL 3 PH D END FBGL L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 1,275.00

$1,275.000 
  
09003-3224-04 0900 0610 760-14.10 E1-2 (INSTALL GUY 8000LB L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 290.00 

$290.000 
  
09003-3224-04 0900 0620 760-14.11 E1-3 (INSTLL GUY 13000LBS L&M) EACH 4.000 0.000 $ 0.00 4.000 $ 1,300.00

$325.000 
  
09003-3224-04 0900 0630 760-14.12 E3-10 (INSTALL 8FT GUY MKR L&M) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
09003-3224-04 0900 0640 760-14.13 E2-2 (INSTALL OH GUY 8000LB L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 665.00 

$665.000 
  
09003-3224-04 0900 0650 760-14.14 F1-2 (INSTALL 8000LB ANC L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 620.00 

$620.000 
  
09003-3224-04 0900 0660 760-14.15 F1-4DP (INSTALL 20000LB ANC L&M) EACH 3.000 0.000 $ 0.00 3.000 $ 2,865.00

$955.000 
  
09003-3224-04 0900 0670 760-14.16 M2-11 (INSTALL GRD W ROD L&M) EACH 6.000 0.000 $ 0.00 6.000 $ 1,860.00

$310.000 
  
09003-3224-04 0900 0680 760-14.17 M5-6 (INSTALL 15KV ARSTR L&M) EACH 2.000 0.000 $ 0.00 2.000 $ 410.00 

$205.000 
  
09003-3224-04 0900 0690 760-14.18 M5-9 (INSTALL 200A F CUTOUT L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 310.00 

$310.000 
  
09003-3224-04 0900 0700 760-14.19 M5-23 (INSTALL 48IN INS GUY LNK L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
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09003-3224-04 0900 0710 760-14.20 M3-4 (INST 1 PH CO ARSTR & BRKT L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
09003-3224-04 0900 0720 760-14.21 M26-5 (INSTALL SECURITY LIGHT L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 410.00 

$410.000 
  
09003-3224-04 0900 0730 760-14.22 K11C (INSTALL EYE BOLT SRVC SPOOL L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
09003-3224-04 0900 0740 760-14.23 K15C (INSTALL EYE NUT SRVC SPOOL L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
09003-3224-04 0900 0750 760-14.24 ACSR336 (INST 336 ACSR COND L&M 1000FT) L.F. 4,410.000 0.000 $ 0.00 4,410.000 $ 18,742.50

$4.250 
  
09003-3224-04 0900 0760 760-14.25 ACSR3/0 (INST 3/0 ACSR COND L&M 1000FT) L.F. 1,470.000 0.000 $ 0.00 1,470.000 $ 3,924.90

$2.670 
  
09003-3224-04 0900 0770 760-14.26 ACSR4 (INSTALL 4 ACSR COND L&M 1000FT) L.F. 720.000 0.000 $ 0.00 720.000 $ 1,389.60

$1.930 
  
09003-3224-04 0900 0780 760-14.27 DPX6 (INSTALL 6 AL DPX COND L&M 1000FT) L.F. 10.000 0.000 $ 0.00 10.000 $ 16.00 

$1.600 
  
09003-3224-04 0900 0790 760-14.28 35-5 (REMOVE 35FT CLASS 5 POLE LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 

$235.000 
  
09003-3224-04 0900 0800 760-14.29 35-6 (RMOVE 35FT CLASS 6 POLE LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 

$235.000 
  
09003-3224-04 0900 0810 760-14.30 40-4 (REMOVE 40FT CLASS 4 POLE LABOR) EACH 3.000 0.000 $ 0.00 3.000 $ 945.00 

$315.000 
  
09003-3224-04 0900 0820 760-14.31 45-4 (REMOVE 45FT CLASS 4 POLE LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 790.00 

$395.000 
  
09003-3224-04 0900 0830 760-14.32 A5 (REMOVE PRIMARY DEAD END LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 80.00 

$80.000 
  
09003-3224-04 0900 0840 760-14.33 A5-1 (REMOVE PRIMARY TAKEOFF LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 

4/26/2013



  

09003-3224-04 0900 0850 760-14.34 A7 (REMOVE 1 PH CROSSARM DEADEND 
LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
09003-3224-04 0900 0860 760-14.35 C7 (REM 3 PH FBGL CRSRM D DEND LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 395.00 

$395.000 
  

09003-3224-04 0900 0870 760-14.36 C1-2 (REMOVE 3PH TANGENT FIXTURE 
LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 470.00 

$235.000 
  
09003-3224-04 0900 0880 760-14.37 C2-2 (REMOVE 3PH ANGLE FIXTUR LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 395.00 

$395.000 
  
09003-3224-04 0900 0890 760-14.38 M26-5 (REMOVE SECURITY LIGHT LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
09003-3224-04 0900 0900 760-14.39 M5-23 (REMOVE 48IN INS GUY LINK LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 80.00 

$80.000 
  
09003-3224-04 0900 0910 760-14.40 M5-6 (REMOVE 15KV ARRESTOR LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
  
09003-3224-04 0900 0920 760-14.41 M5-9 (REMOVE 200A FUSED CUTOUT LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
  
09003-3224-04 0900 0930 760-14.42 E1-2 (REMOVE GUY LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
  
09003-3224-04 0900 0940 760-14.43 E1-3 (REMOVE GUY LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
09003-3224-04 0900 0950 760-14.44 E3-10 (REMOVE GUY MARKER LABOR) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
09003-3224-04 0900 0960 760-14.45 FI-2 (REMOVE ANCHOR LABOR) EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
09003-3224-04 0900 0970 760-14.46 F1-3 (REMOVE ANCHOR LABOR) EACH 3.000 0.000 $ 0.00 3.000 $ 480.00 

$160.000 
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09003-3224-04 0900 0980 760-14.47 E3-2 (REMOVE WRAP GUY LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 
$160.000 

  
09003-3224-04 0900 0990 760-14.48 E2-2 (REMOVE OVERHEAD GUY LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  

09003-3224-04 0900 1000 760-14.49 K11C (REMOVE EYEBOLT SERVICE SPL 
LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 25.00 

$25.000 
  
09003-3224-04 0900 1010 760-14.50 K15C (REMOVE EYENUT SRVC SPL LABOR) EACH 1.000 0.000 $ 0.00 1.000 $ 25.00 

$25.000 
  

09003-3224-04 0900 1020 760-14.51 ACSR336 (REM 336 ACSR COND LABOR 
1000FT) L.F. 4,371.000 0.000 $ 0.00 4,371.000 $ 5,157.78

$1.180 
  

09003-3224-04 0900 1030 760-14.52 ACSR3/0 (REM 3/0 ACSR COND LABOR 
1000FT) L.F. 1,465.000 0.000 $ 0.00 1,465.000 $ 1,391.75

$0.950 
  
09003-3224-04 0900 1040 760-14.53 ACSR (REM 4 ACSR COND LABOR 1000FT) L.F. 342.000 0.000 $ 0.00 342.000 $ 297.54 

$0.870 
  
09003-3224-04 0900 1050 760-14.54 HD6 (REM 6 HD CU COND LABOR) L.F. 376.000 0.000 $ 0.00 376.000 $ 327.12 

$0.870 
  
09003-3224-04 0900 1060 760-14.55 M3-10V 35T (TRANSFER 35A V RCLSR L&M) EACH 1.000 0.000 $ 0.00 1.000 $ 1,180.00

$1,180.000 
  
09003-3224-04 0900 1070 760-14.56 G106-15T (TRANSFER 15KVA XFMR L&M) EACH 2.000 0.000 $ 0.00 1.000 $ 630.00 

$630.000 
  
09003-3224-04 0910 1082 775-69.63 6IN SDR 21 PVC OPEN CUT L.F. 2,015.000 0.000 $ 0.00 2,910.000 $ 34,920.00

$12.000 
  
09003-3224-04 0910 1084 775-69.64 6IN SDR 21 PVC PUSH THROUGH CASING L.F. 120.000 0.000 $ 0.00 120.000 $ 1,680.00

$14.000 
  
09003-3224-04 0910 1086 775-69.65 4IN DIP FLUSH HYDRANT LEAD PIPE L.F. 8.000 0.000 $ 0.00 8.000 $ 264.00 

$33.000 
  
09003-3224-04 0910 1088 775-69.66 6IN RESILENT SEAT GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 
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$850.000 
  
09003-3224-04 0910 1092 775-69.67 MECHANICAL JOINT FITTINGS LB. 1,400.000 0.000 $ 0.00 531.000 $ 1,274.40

$2.400 
  
09003-3224-04 0910 1094 775-69.68 WATER LINE MARKERS EACH 4.000 0.000 $ 0.00 4.000 $ 280.00 

$70.000 
  
09003-3224-04 0910 1096 775-69.69 FLUSH HYDRANT ASSEMBLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,540.00

$2,540.000 
  
09003-3224-04 0910 1098 775-69.70 4INX4IN TAPPING SADDLE-VALVE-& BOX EACH 2.000 0.000 $ 0.00 3.000 $ 6,015.00

$2,005.000 
  
09003-3224-04 0910 1102 775-69.71 SERVICE LINE CONNECTION EACH 6.000 0.000 $ 0.00 8.000 $ 7,200.00

$900.000 
  
09003-3224-04 0910 1104 775-69.72 RELOCATE RES METER W/NEW METER BOX EACH 5.000 0.000 $ 0.00 6.000 $ 4,800.00

$800.000 
  
09003-3224-04 0910 1106 775-69.73 3/4IN DR-9 HDPE SERVIE LINE OPEN CUT L.F. 60.000 0.000 $ 0.00 132.000 $ 462.00 

$3.500 
  
09003-3224-04 0910 1108 775-69.74 3/4IN DR-9 HDPE SERV LN PUSH THRU CSNG L.F. 120.000 0.000 $ 0.00 120.000 $ 540.00 

$4.500 
  
09003-3224-04 0910 1112 775-69.75 2IN STEEL CASING DIRECTIONAL BORE L.F. 120.000 0.000 $ 0.00 120.000 $ 3,120.00

$26.000 
  
09003-3224-04 0910 1114 775-69.76 GRAVEL BACKFILL TON 100.000 0.000 $ 0.00 141.930 $ 5,109.48

$36.000 
  
09003-3224-04 0910 1116 775-69.77 TRACER WIRE L.F. 2,315.000 0.000 $ 0.00 3,282.000 $ 1,641.00

$0.500 
  
09003-3224-04 0910 1118 775-69.78 METAL LOCATOR TAPE L.F. 2,315.000 0.000 $ 0.00 3,282.000 $ 1,641.00

$0.500 
  
09003-3224-04 0910 1122 775-69.91 12IN STEEL CASING DIRECTIONAL BORE L.F. 120.000 0.000 $ 0.00 120.000 $ 10,800.00

$90.000 
  
09003-3224-04 0920 1240 777-31.40 6 IN SDR 21 PVC FM A (OPEN CUT) L.F. 467.000 0.000 $ 0.00 500.000 $ 7,000.00
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$14.000 
  
09003-3224-04 0920 1250 777-31.41 8 IN SDR 21 PVC FM B (OPEN CUT) L.F. 1,093.000 0.000 $ 0.00 1,060.000 $ 17,755.00

$16.750 
  
09003-3224-04 0920 1260 777-31.42 6 IN CLASS 51 DI FM A (IN CASING) L.F. 37.000 0.000 $ 0.00 37.000 $ 1,665.00

$45.000 
  
09003-3224-04 0920 1270 777-31.43 12 IN STEEL CASING PIPE (OPEN CUT) L.F. 30.000 0.000 $ 0.00 30.000 $ 3,000.00

$100.000 
  
09003-3224-04 0920 1280 777-31.44 DI MECHANICAL JOINT FITTINGS LB. 1,000.000 0.000 $ 0.00 139.000 $ 333.60 

$2.400 
  
09003-3224-04 0920 1290 777-31.45 CONN AT FM A STA 0+00 LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
09003-3224-04 0920 1300 777-31.46 CONN AT FM A STA 5+04 & FM B STA 0+00 LS 1.000 0.000 $ 0.00 1.000 $ 4,025.00

$4,025.000 
  
09003-3224-04 0920 1310 777-31.47 CONN AT FM B STA 10+93 LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
09003-3224-04 0920 1320 777-31.48 CR. STONE PIPE BACKFILL (TDOT 7 OR 57) C.Y. 75.000 0.000 $ 0.00 51.540 $ 2,577.00

$50.000 
  

09003-3224-04 0920 1330 777-31.49 UNDERCUTTING CR. STONE AND PIPE 
REFILL C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
09003-3224-04 0920 1340 777-31.50 CL A CONCRETE FOR THRUST BLOCKS C.Y. 15.000 0.000 $ 0.00 3.500 $ 700.00 

$200.000 
  
09003-3224-04 0900 1350 777-31.69 MANUAL AIR RELEASE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

09003-3224-04 0900 1360 777-31.70 AUTOMATIC AIR/VACUUM VALVE 
ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
09003-3224-04 0100 0490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 139.440 $ 4,183.20

$30.000 
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09003-3224-04 0100 0500 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 204.200 $ 10,210.00

$50.000 
  
09003-3224-04 0100 0510 803-01 SODDING (NEW SOD) S.Y. 6,967.000 0.000 $ 0.00 17,343.120 $ 34,686.24

$2.000 
  

Project Number: 09003-3224-04 Project Current Amount $ -23,084.32
Contract Current Amount $ -23,084.32
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