
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028849 Vendor Name: REYNOLDS FENCE & GUARDRAIL, INC.

Contract ID: CNL036 Estimate Number: 0004 Pay Period: 07/01/2012
to: 04/29/2013

Contract Location: Time Allowed: 93.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS AT INTERSECTIONS Time Charged: 93.0 days

Elapsed Calendar Days: 93.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.93 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
REYNOLDS FENCE & GUARDRAIL, INC. Date Awarded: 02/23/2012
9320 Machado Drive Date Contract Executed: 03/09/2012
Indian Trail, NC 28079 Date Notice to Proceed: 03/30/2012
Phone: 704-753-4992 Date Work Began: 04/12/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 06/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 
KNOX 

Project Number BID PCT Fed State Project Number Description 1
29004-3239-94 23.49 STP-SIP-32(75) Safety Improvements at the Intersection of State Route 32
29030-3225-94 17.19 HRRR-375(7) Safety Improvements on State Route 375 from Rocky Springs
47094-3405-94 34.22 HRRR-1289(10) Safety Improvements on Washington Pike from Maloneyville
47947-3437-94 25.10 HRRR-2407(10) Safety Improvements on Circle Road/Old Rutledge Pike/Clear

Current Contract Amount $ 344,295.55 
Original Contract Amount $ 344,295.55 

Total to Date Prev to Date This Estimate
Participating $ 357,402.92 $ 358,128.77 $ -725.85 

Total Earnings $ 357,402.92 $ 358,128.77 $ -725.85 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 357,402.92 $ 358,128.77 $ -725.85 
Test Report Payment Adjustment $ -0.08 $ 0.00 $ -0.08 

Total Adjusted Earnings $ 357,402.84 $ 358,128.77 $ -725.93 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 357,402.84 $ 358,128.77 $ -725.93 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
29004-3239-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
29030-3225-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
47094-3405-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
47947-3437-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
29004-3239-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.120 $ -0.12 -33.650 $ -33.65 

  
29030-3225-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47094-3405-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47947-3437-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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29004-3239-94 0100 9008 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

29030-3225-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47094-3405-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47947-3437-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3239-94 0100 0010 202-08.28 REMOVAL OF MEDIAN BARRIER (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 200.000 $ 8,400.00

(NORTH OF INTERSECTION) $42.000 
  

29004-3239-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 667.000 2.440 $ 14.64 669.440 $ 4,016.64

$6.000 
  

29004-3239-94 0100 9001 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
29004-3239-94 0100 9002 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
29004-3239-94 0100 0030 209-99.91 EROSION CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  

29030-3225-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 4.700 0.000 $ 0.00 4.743 $ 3,486.11

$735.000 
  

47094-3405-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 12.240 0.000 $ 0.00 9.673 $ 7,109.66

$735.000 
  

47947-3437-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 6.500 0.000 $ 0.00 5.436 $ 3,995.46

$735.000 
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47094-3405-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 76.00 
$38.000 

  
47947-3437-94 0100 9018 705-01.14 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 76.00 

$38.000 
  
47947-3437-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 375.000 0.000 $ 0.00 318.750 $ 6,056.25

$19.000 
  
47094-3405-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 75.000 0.000 $ 0.00 175.000 $ 3,937.50

$22.500 
  
47947-3437-94 0100 9016 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 18.750 $ 421.88 

$22.500 
  
47947-3437-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 31.250 $ 890.63 

$28.500 
  
47094-3405-94 0100 9003 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
47947-3437-94 0100 0030 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$640.000 
  
47947-3437-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 
  
47094-3405-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 18,400.00

$2,300.000 
  
47947-3437-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 6.000 $ 13,800.00

$2,300.000 
  
47094-3405-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 8.000 0.000 $ 0.00 8.000 $ 6,000.00

$750.000 
  
47947-3437-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 7.000 $ 5,250.00

$750.000 
  
29004-3239-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 760.000 0.000 $ 0.00 691.330 $ 4,320.81

$6.250 
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29030-3225-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 200.000 0.000 $ 0.00 212.500 $ 1,328.13
$6.250 

  
47094-3405-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 885.000 0.000 $ 0.00 1,052.250 $ 6,576.56

$6.250 
  
47947-3437-94 0100 0070 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 702.000 0.000 $ 0.00 403.565 $ 2,522.28

$6.250 
  
47094-3405-94 0100 0060 705-04.25 GUARDRAIL & BARRIER DELINEATOR EACH 8.000 0.000 $ 0.00 4.000 $ 64.00 

$16.000 
  

29004-3239-94 0100 0050 705-08.13 PERMANENT IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 14,900.00

$14,900.000 
  
47094-3405-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 476.000 0.000 $ 0.00 575.000 $ 862.50 

$1.500 
  
47947-3437-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 575.000 0.000 $ 0.00 550.000 $ 825.00 

$1.500 
  
47947-3437-94 0100 0090 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  

29004-3239-94 0100 0060 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO 
GUARDRAIL) L.F. 11.000 0.000 $ 0.00 15.000 $ 1,125.00

$75.000 
  
29004-3239-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,625.00

$1,625.000 
  
29030-3225-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,625.00

$1,625.000 
  
47094-3405-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,625.00

$1,625.000 
  
47947-3437-94 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,625.00

$1,625.000 
  
29030-3225-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 15.000 0.000 $ 0.00 15.000 $ 420.00 
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$28.000 
  
47094-3405-94 0100 0090 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 414.000 0.000 $ 0.00 140.910 $ 2,113.65

$15.000 
  
47947-3437-94 0100 0110 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 47.000 0.000 $ 0.00 46.970 $ 704.55 

$15.000 
  
29004-3239-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 80.000 0.000 $ 0.00 80.000 $ 560.00 

$7.000 
  
29030-3225-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 120.000 0.000 $ 0.00 130.000 $ 910.00 

$7.000 
  
47094-3405-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 110.000 0.000 $ 0.00 110.000 $ 770.00 

$7.000 
  
47947-3437-94 0100 0120 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 60.000 0.000 $ 0.00 60.000 $ 420.00 

$7.000 
  
29004-3239-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 260.000 0.000 $ 0.00 340.000 $ 952.00 

$2.800 
  
29030-3225-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 65.000 0.000 $ 0.00 70.000 $ 196.00 

$2.800 
  
47094-3405-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 260.000 0.000 $ 0.00 288.300 $ 807.24 

$2.800 
  
47947-3437-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 423.000 0.000 $ 0.00 441.400 $ 1,235.92

$2.800 
  
29004-3239-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 450.000 0.000 $ 0.00 733.300 $ 2,933.20

$4.000 
  
29030-3225-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,041.000 0.000 $ 0.00 1,394.100 $ 5,576.40

$4.000 
  
47094-3405-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 366.000 0.000 $ 0.00 434.800 $ 1,739.20

$4.000 
  
47947-3437-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 450.000 0.000 $ 0.00 643.700 $ 2,574.80
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$4.000 
  
29004-3239-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 41.000 0.000 $ 0.00 41.000 $ 492.00 

$12.000 
  
47094-3405-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 20.000 0.000 $ 0.00 36.000 $ 432.00 

$12.000 
  
47947-3437-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 46.000 0.000 $ 0.00 40.500 $ 486.00 

$12.000 
  
29004-3239-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 197.000 -10.750 $ -150.50 213.250 $ 2,985.50

$14.000 
  
29030-3225-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 322.000 -5.750 $ -80.50 334.750 $ 4,686.50

$14.000 
  
47094-3405-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 133.000 0.000 $ 0.00 116.000 $ 1,624.00

$14.000 
  
47947-3437-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 160.000 0.000 $ 0.00 165.000 $ 2,310.00

$14.000 
  
29004-3239-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 12.000 0.000 $ 0.00 13.000 $ 650.00 

$50.000 
  
29030-3225-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 23.000 0.000 $ 0.00 26.000 $ 1,300.00

$50.000 
  
47094-3405-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 9.000 0.000 $ 0.00 13.000 $ 650.00 

$50.000 
  
47947-3437-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
47094-3405-94 0100 0160 713-20.30 SIGN ADJUSTMENTS EACH 4.000 0.000 $ 0.00 6.000 $ 1,050.00

$175.000 
  
47947-3437-94 0100 0180 713-20.30 SIGN ADJUSTMENTS EACH 5.000 -3.000 $ -525.00 3.000 $ 525.00 

$175.000 
  
29004-3239-94 0100 9019 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 44.000 $ 1,540.00
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$35.000 
  
29030-3225-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 295.000 0.000 $ 0.00 299.000 $ 10,465.00

$35.000 
  
47094-3405-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 404.000 0.000 $ 0.00 401.000 $ 14,035.00

$35.000 
  
47947-3437-94 0100 0190 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 366.000 0.000 $ 0.00 363.000 $ 12,705.00

$35.000 
  

29004-3239-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 8.000 0.625 $ 15.63 113.225 $ 2,830.63

$25.000 
0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 25.000 -0.003 $ -0.08 -0.003 $ -0.08 

  
29004-3239-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 71.000 $ 816.50 

$11.500 
  
29030-3225-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 169.000 0.000 $ 0.00 139.850 $ 1,608.28

$11.500 
  
47094-3405-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 234.000 0.000 $ 0.00 216.832 $ 2,493.57

$11.500 
  
47947-3437-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 151.000 0.000 $ 0.00 102.170 $ 1,174.96

$11.500 
  

29004-3239-94 0100 0160 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  

29030-3225-94 0100 0120 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 51.000 0.000 $ 0.00 174.000 $ 1,653.00

$9.500 
  
29004-3239-94 0100 0170 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 126.000 0.000 $ 0.00 120.000 $ 840.00 

$7.000 
  
29030-3225-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 12.700 0.000 $ 0.00 12.323 $ 25,262.15

$2,050.000 
  

SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
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29030-3225-94 0100 0140 716-13.04 DOTTED LINE) L.F. 100.000 0.000 $ 0.00 54.000 $ 162.00 
$3.000 

  
29004-3239-94 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.600 0.000 $ 0.00 1.621 $ 3,031.27

$1,870.000 
  
47094-3405-94 0100 0190 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 22.850 0.000 $ 0.00 22.261 $ 41,628.07

$1,870.000 
  
47947-3437-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 10.500 0.000 $ 0.00 17.263 $ 32,281.81

$1,870.000 
  

47094-3405-94 0100 0200 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 84.000 0.000 $ 0.00 30.000 $ 90.00 

$3.000 
  

47947-3437-94 0100 0220 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 86.000 0.000 $ 0.00 35.000 $ 105.00 

$3.000 
  
29004-3239-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
29030-3225-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
47094-3405-94 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
47947-3437-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
29004-3239-94 0100 0200 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 8.000 0.000 $ 0.00 8.000 $ 28,520.00

$3,565.000 
  

Project Number: 29004-3239-94 Project Current Amount $ -120.43
Project Number: 29030-3225-94 Project Current Amount $ -80.50 
Project Number: 47947-3437-94 Project Current Amount $ -525.00

Contract Current Amount $ -725.93 

6/4/2013


