
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL045 Estimate Number: 0007 Pay Period: 12/16/2012
to: 12/16/2012

Contract Location: Time Allowed: 151.0 days
FROM THE RAMP TO SR-22 TO US-45E (SR-215), AND ON US-45W (SR Time Charged: 150.0 days

Elapsed Calendar Days: 150.0 days
Percent Time: 99.34 %
Percent Complete ($) 83.87 %
Percent Behind: 15.47 %

Contractor: Date Let: 03/23/2012
FORD CONSTRUCTION COMPANY Date Awarded: 04/03/2012
P O Box 527 Date Contract Executed: 04/12/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 05/03/2012
Phone: Date Work Began: 06/25/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/29/2012
Date Accepted: 10/03/2012

Estimate Paid: NO 

Counties:
OBION 

Project Number BID PCT Fed State Project Number Description 1
66004-3226-94 3.68 STP/HSIP-NHE-3(123) S.R. 3; FROM: L.M. 22.50 (RAMP TO S.R.22) TO: L.M. 30.00
66004-8226-14 67.94 STP/HSIP-NHE-3(123) S.R. 3; FROM: L.M. 22.50 (RAMP TO S.R.22) TO: L.M. 30.00
66007-3228-94 2.35 STP/HSIP-NHE-5(92) S.R.5; FROM: L.M. 0.00 (GIBSON CO. LINE) TO: L.M. 7.15
66007-8228-14 26.03 STP/HSIP-NHE-5(92) S.R.5; FROM: L.M. 0.00 (GIBSON CO. LINE) TO: L.M. 7.15

Current Contract Amount $ 5,186,869.23 
Original Contract Amount $ 5,186,869.23 

Total to Date Prev to Date This Estimate
Participating $ 4,388,464.41 $ 4,388,464.41 $ 0.00 

Total Earnings $ 4,388,464.41 $ 4,388,464.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 4,388,464.41 $ 4,388,464.41 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 4,388,464.41 $ 4,388,464.41 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 4,388,464.41 $ 4,388,464.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
66004-3226-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
66004-8226-14 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
66007-3228-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
66007-8228-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
66004-3226-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-3228-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,651.720 $ -6,651.72 

  
66004-3226-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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66004-8226-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-3228-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  
66007-8228-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 345.000 0.000 $ 0.00 469.440 $ 20,185.92

$43.000 
  
66004-8226-14 0100 0020 203-06 WATER M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 0020 203-06 WATER M.G. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 11.140 0.000 $ 0.00 9.480 $ 10,428.00

$1,100.000 
  
66004-8226-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,382.000 0.000 $ 0.00 2,108.850 $ 47,449.13

('C' OR 'D') $22.500 
  
66007-8228-14 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,126.000 0.000 $ 0.00 1,905.120 $ 42,865.20

('C' OR 'D') $22.500 
  
66004-8226-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 184.000 0.000 $ 0.00 0.000 $ 0.00 

$172.000 
  
66007-8228-14 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 159.000 0.000 $ 0.00 181.240 $ 31,173.28

$172.000 
  
66004-8226-14 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 317.000 0.000 $ 0.00 145.260 $ 13,668.97

$94.100 
  
66007-8228-14 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,477.000 0.000 $ 0.00 1,322.710 $ 124,467.01

$94.100 
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66004-8226-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 61.200 $ 61.20 

  
66007-8228-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 621.600 $ 621.60 

  
66004-8226-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 98.590 $ 78,576.23

$797.000 
  
66007-8228-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 32.333 $ 25,769.40

$797.000 
  
66004-8226-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,748.000 0.000 $ 0.00 7,980.230 $ 809,993.35

$101.500 
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66007-8228-14 0100 0080 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,314.000 0.000 $ 0.00 1,764.150 $ 179,061.23
$101.500 

  
66004-8226-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 19,687.000 0.000 $ 0.00 15,383.510 $ 1,603,730.92

(PG70-22) $104.250 
  
66007-8228-14 0100 0090 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 6,366.000 0.000 $ 0.00 6,474.730 $ 674,990.60

(PG70-22) $104.250 
  
66004-8226-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,316.660 $ 10,316.66 

  
66007-8228-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,479.770 $ 4,479.77 

  
66004-8226-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66004-8226-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,808.000 $ 11,808.00 

  
66007-8228-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,173.600 $ 4,173.60 

  
66004-8226-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66007-8228-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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66004-3226-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 15.000 0.000 $ 0.00 13.770 $ 14,458.50

$1,050.000 
  
66007-3228-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 14.300 0.000 $ 0.00 8.770 $ 9,208.50

$1,050.000 
  
66004-3226-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 15.000 0.000 $ 0.00 13.200 $ 13,860.00

$1,050.000 
  
66004-8226-14 0100 0085 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 478.000 0.000 $ 0.00 193.200 $ 5,023.20

$26.000 
  
66004-8226-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 133,760.000 0.000 $ 0.00 83,882.890 $ 130,018.48

$1.550 
  
66007-8228-14 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 23,600.000 0.000 $ 0.00 23,002.220 $ 35,653.44

$1.550 
  
66004-8226-14 0100 0100 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 1,260.000 0.000 $ 0.00 2,140.000 $ 4,494.00

$2.100 
  
66007-8228-14 0100 0110 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  
66004-3226-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 24,950.00

$2,495.000 
  
66007-3228-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 29,940.00

$2,495.000 
  
66004-8226-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 34,750.00

$34,750.000 
  
66007-8228-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 34,750.00

$34,750.000 
  
66004-8226-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 1,757.000 0.000 $ 0.00 2,448.000 $ 21,297.60

$8.700 
  
66007-8228-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 1,345.000 0.000 $ 0.00 761.000 $ 6,620.70

$8.700 
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66004-8226-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
66004-3226-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,000.000 0.000 $ 0.00 1,002.000 $ 43,086.00

$43.000 
  
66007-3228-94 0100 0030 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 472.000 0.000 $ 0.00 480.000 $ 20,640.00

$43.000 
  
66004-3226-94 0100 0050 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,000.000 0.000 $ 0.00 968.000 $ 13,213.20

$13.650 
  
66007-8228-14 0100 0140 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 80.000 0.000 $ 0.00 74.000 $ 743.70 

$10.050 
  
66007-8228-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 263.000 $ 3,589.95

$13.650 
  
66007-8228-14 0100 0160 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
66004-8226-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.500 0.000 $ 0.00 31.694 $ 26,622.96

$840.000 
  
66007-8228-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 9.968 $ 8,373.12

$840.000 
  
66004-8226-14 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 100.000 0.000 $ 0.00 777.000 $ 4,079.25

$5.250 
  
66004-3226-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 33.750 0.000 $ 0.00 33.914 $ 78,341.34

$2,310.000 
  
66007-3228-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.489 0.000 $ 0.00 20.901 $ 48,281.31

$2,310.000 
  
66007-8228-14 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.489 0.000 $ 0.00 0.000 $ 0.00 

$2,310.000 
  
66004-8226-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 42,150.00

$42,150.000 
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66007-8228-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 42,150.00

$42,150.000 
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