
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL047 Estimate Number: 0004 Pay Period: 07/16/2012
to: 07/27/2012

Contract Location: Time Allowed: 128.0 days
RESURFACING ON US 45E (SR 43) FROM OLD SR 43 TO SR 216 Time Charged: 124.0 days

Elapsed Calendar Days: 124.0 days
Percent Time: 96.88 %
Percent Complete ($) 94.59 %
Percent Behind: 2.29 %

Contractor: Date Let: 02/10/2012
FORD CONSTRUCTION COMPANY Date Awarded: 02/23/2012
P O Box 527 Date Contract Executed: 03/05/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 03/26/2012
Phone: Date Work Began: 04/26/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/27/2012
Date Accepted: 07/27/2012

Estimate Paid: NO 

Counties:
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
92003-3267-94 5.95 STP/HSIP-NHE-43(36) FROM: L.M. 6.98 (OLD SR 43) TO: L.M. 14.45 (SR 216 RAMP)
92003-8267-14 94.05 STP/HSIP-NHE-43(36) FROM: L.M. 6.98 (OLD SR 43) TO: L.M. 14.45 (SR 216 RAMP)

Current Contract Amount $ 3,642,893.60 
Original Contract Amount $ 3,637,912.40 

Total to Date Prev to Date This Estimate
Participating $ 3,627,542.81 $ 3,613,942.62 $ 13,600.19

Total Earnings $ 3,627,542.81 $ 3,613,942.62 $ 13,600.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,627,542.81 $ 3,613,942.62 $ 13,600.19 

12/14/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 3,627,542.81 $ 3,613,942.62 $ 13,600.19 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 3,627,542.81 $ 3,613,942.62 $ 13,600.19 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
92003-3267-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
92003-8267-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
92003-3267-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92003-8267-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,387.090 $ -4,387.09 

  

92003-3267-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92003-8267-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 -94,030.590 $ -94,030.59

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 74.600 $ 74.60 163,888.140 $ 163,888.14 

  
92003-8267-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 350.000 0.000 $ 0.00 50.560 $ 1,971.84

$39.000 
  
92003-8267-14 0100 0020 203-06 WATER M.G. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92003-8267-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, TON 3,656.000 0.000 $ 0.00 258.160 $ 5,602.07
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GRADING (DESCRIPTION)
(DESCRIPTION) $21.700 

  

92003-8267-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 161.000 0.000 $ 0.00 23.720 $ 3,842.64

$162.000 
  
92003-8267-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92003-8267-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8.400 $ 8.40 

  

92003-8267-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92003-8267-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 37.000 2.285 $ 1,633.78 66.100 $ 47,261.50

$715.000 
  
92003-8267-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92003-8267-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92003-8267-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,016.000 0.000 $ 0.00 4,792.780 $ 453,876.27

$94.700 
  
92003-8267-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 20,127.000 0.000 $ 0.00 20,146.650 $ 1,986,459.69

$98.600 
  

92003-8267-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,829.070 $ 5,829.07 

  
92003-3267-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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92003-8267-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -3,094.070 $ -3,094.07
$1.000 

  
92003-8267-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92003-8267-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,669.600 $ 12,669.60 

  

92003-8267-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92003-3267-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 25.840 0.000 $ 0.00 24.285 $ 25,499.25

$1,050.000 
  
92003-8267-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 368,988.000 801.780 $ 1,122.49 359,526.470 $ 503,337.06

$1.400 
  

92003-8267-14 0100 0090 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 30.000 0.000 $ 0.00 38.120 $ 11,520.25

$302.210 
  
92003-8267-14 0100 0100 617-01 BRIDGE DECK SEALANT S.Y. 2,375.000 1,104.110 $ 13,249.32 4,823.220 $ 57,878.64

$12.000 
  

92003-3267-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 13.000 0.000 $ 0.00 14.000 $ 36,400.00

$2,600.000 
  
92003-8267-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 52,300.00

$52,300.000 
  
92003-8267-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 35.000 $ 1,167.60

$33.360 
  
92003-8267-14 0100 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 35.000 $ 1,029.00

$29.400 
  
92003-8267-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 1,497.000 -310.000 $ -2,480.00 2,208.000 $ 17,664.00

$8.000 
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92003-8267-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 3,600.00

$900.000 
  
92003-3267-94 0100 9502 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 0.000 0.000 $ 0.00 4.000 $ 882.00 

$220.500 
  

92003-3267-94 0100 9503 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 0.000 0.000 $ 0.00 4.000 $ 714.00 

$178.500 
  
92003-3267-94 0100 9504 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 289.80 

Signs W10-3R and Support $144.900 
  
92003-3267-94 0100 9505 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 289.80 

Signs W10-3L and Support $144.900 
  
92003-8267-14 0100 0140 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,755.000 0.000 $ 0.00 1,299.000 $ 55,857.00

$43.000 
  

92003-8267-14 0100 0150 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 1,755.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

92003-3267-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 242.000 0.000 $ 0.00 405.900 $ 8,523.90

$21.000 
  
92003-3267-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 475.000 0.000 $ 0.00 462.000 $ 6,052.20

$13.100 
  

92003-3267-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 38.000 0.000 $ 0.00 36.000 $ 6,480.00

$180.000 
  

92003-3267-94 0100 9506 716-03.02 PLASTIC WORD PAVEMENT MARKING 
(RXR) EACH 0.000 0.000 $ 0.00 4.000 $ 2,100.00

$525.000 
  
92003-8267-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 40.620 0.000 $ 0.00 40.002 $ 33,601.68

$840.000 
  

92003-3267-94 0100 0060 716-12.01 ENHANCED FLATLINE THERMO PVMT L.M. 34.120 0.000 $ 0.00 38.354 $ 140,950.95
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MRKNG (4IN LINE)
$3,675.000 

  

92003-3267-94 0100 0070 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 4,024.000 0.000 $ 0.00 4,182.000 $ 9,618.60

$2.300 
  

92003-3267-94 0100 0080 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 198.000 0.000 $ 0.00 1,126.000 $ 2,364.60

$2.100 
  
92003-8267-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 69,525.00

$69,525.000 
  

Project Number: 92003-8267-14 Project Current Amount $ 13,600.19
Contract Current Amount $ 13,600.19 

12/14/2012


