
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNL048 Estimate Number: 0003 Pay Period: 07/07/2012
to: 07/07/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING (THIN MIX) ON SR 69 FROM THREE WAY RD TO SR 202 Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 94.00 %
Percent Complete ($) 106.03 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
DELTA CONTRACTING COMPANY, LLC Date Awarded: 02/23/2012
P O Box 1812 Date Contract Executed: 03/05/2012
Jackson, TN 38302 Date Notice to Proceed: 05/21/2012
Phone: 731-424-6306 Date Work Began: 05/21/2012

Date to be Completed: 07/09/2012
Date Time Stopped: 07/06/2012
Date Accepted: 06/29/2012

Estimate Paid: NO 

Counties:
DECATUR 

Project Number BID PCT Fed State Project Number Description 1
20003-3223-94 12.31 HSIP-NHE-69(79) SR-69 FROM: L.M. 14.58 (THREE WAY ROAD) TO 19.73 (SR-202)
20003-4223-04 87.69 HSIP-NHE-69(79) SR-69 FROM: L.M. 14.58 (THREE WAY ROAD) TO 19.73 (SR-202)

Current Contract Amount $ 1,159,087.19 
Original Contract Amount $ 1,159,087.19 

Total to Date Prev to Date This Estimate
Participating $ 1,273,094.93 $ 1,273,094.93 $ 0.00 

Total Earnings $ 1,273,094.93 $ 1,273,094.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,273,094.93 $ 1,273,094.93 $ 0.00 

9/26/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,273,094.93 $ 1,273,094.93 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,273,094.93 $ 1,273,094.93 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
20003-3223-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
20003-4223-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
20003-3223-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
20003-4223-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,210.170 $ -4,210.17 

  

20003-3223-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

20003-4223-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24,196.370 $ 24,196.37 

  
20003-4223-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 600.000 0.000 $ 0.00 1,247.770 $ 59,892.96

$48.000 
  
20003-4223-04 0100 0020 203-06 WATER M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

20003-4223-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, TON 1,769.000 0.000 $ 0.00 814.960 $ 18,996.72
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GRADING (DESCRIPTION)
(C OR D) $23.310 

  

20003-4223-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 276.000 0.000 $ 0.00 281.060 $ 38,786.28

$138.000 
  
20003-4223-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 350.440 $ 350.44 

  
20003-4223-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 141.450 $ 141.45 

  
20003-4223-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
20003-4223-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 19.750 $ 16,906.00

$856.000 
  
20003-4223-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

20003-4223-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
20003-4223-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,000.000 0.000 $ 0.00 1,218.350 $ 124,149.87

$101.900 
  
20003-4223-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 7,044.000 0.000 $ 0.00 7,274.790 $ 755,850.68

(PG70-22) $103.900 
  

20003-4223-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,782.520 $ 18,782.52 

  
20003-3223-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
20003-4223-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
20003-4223-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
20003-4223-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,350.910 $ 6,350.91 

  

20003-4223-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

20003-3223-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 10.300 0.000 $ 0.00 10.300 $ 8,961.00

$870.000 
  

20003-3223-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 30.000 0.000 $ 0.00 29.000 $ 79,750.00

$2,750.000 
  
20003-4223-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,900.00

$24,900.000 
  
20003-4223-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 680.000 0.000 $ 0.00 716.000 $ 7,160.00

$10.000 
  
20003-3223-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 340.000 0.000 $ 0.00 528.000 $ 16,896.00

$32.000 
  

20003-3223-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 130.000 0.000 $ 0.00 60.600 $ 1,212.00

$20.000 
  
20003-3223-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 315.000 0.000 $ 0.00 169.000 $ 1,859.00

$11.000 
  

20003-3223-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 8.000 $ 1,440.00

$180.000 
  
20003-4223-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.200 0.000 $ 0.00 17.245 $ 8,622.50

$500.000 
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20003-3223-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 14.871 0.000 $ 0.00 16.852 $ 37,074.40

$2,200.000 
  

20003-3223-94 0100 0080 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
DOTTED LINE) L.F. 240.000 0.000 $ 0.00 113.000 $ 226.00 

$2.000 
  
20003-4223-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,800.00

$24,800.000 
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