
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL054 Estimate Number: 0003 Pay Period: 06/21/2012
to: 08/23/2012

Contract Location: Time Allowed: 124.0 days
RESURFACING (THIN MIX) ON SR 257 FROM US 41 TO US 31W Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 49.19 %
Percent Complete ($) 108.27 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
ROGERS GROUP, INC. Date Awarded: 02/23/2012
PO Box 25250 Date Contract Executed: 03/09/2012
Nashville, TN 37202 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 04/26/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 05/29/2012
Date Accepted: 06/07/2012

Estimate Paid: NO 

Counties:
ROBERTSON 
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
74019-3207-94 15.52 HSIP-257(5) SR-257, FROM SR-11 @ L.M. 11.72 TO SR-41 @ L.M. 0.22
74019-4207-04 84.48 N/A SR-257, FROM SR-11 @ L.M. 11.72 TO SR-41 @ L.M. 0.22

Current Contract Amount $ 570,306.40 
Original Contract Amount $ 487,206.40 

Total to Date Prev to Date This Estimate
Participating $ 641,462.44 $ 641,558.85 $ -96.41 

Total Earnings $ 641,462.44 $ 641,558.85 $ -96.41 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 641,462.44 $ 641,558.85 $ -96.41 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 641,462.44 $ 641,558.85 $ -96.41 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 641,462.44 $ 641,558.85 $ -96.41 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
74019-3207-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
74019-4207-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
74019-3207-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74019-4207-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74019-3207-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74019-4207-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,061.680 $ 19,061.68 

  

74019-3207-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

74019-4207-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 950.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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74019-4207-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
74019-4207-04 0100 9500 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 1,329.170 $ 104,339.85

$78.500 
  
74019-4207-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,484.940 $ 2,484.94 

  
74019-4207-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74019-4207-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74019-4207-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 35.000 0.000 $ 0.00 27.680 $ 15,639.20

$565.000 
  
74019-4207-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74019-4207-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74019-4207-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,413.000 0.000 $ 0.00 5,106.570 $ 369,205.01

(PG64-22) $72.300 
  

74019-4207-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,182.310 $ 3,182.31 

  
74019-4207-04 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74019-3207-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 9.500 0.000 $ 0.00 9.500 $ 6,127.50

$645.000 
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74019-3207-94 0100 0030 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 5.040 $ 2,520.00

$500.000 
  
74019-3207-94 0100 9014 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -96.410 $ -96.41 -96.410 $ -96.41 

$1.000 
  
74019-3207-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 274.000 0.000 $ 0.00 225.000 $ 4,500.00

$20.000 
  
74019-3207-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

74019-3207-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 12.000 0.000 $ 0.00 14.000 $ 28,700.00

$2,050.000 
  
74019-3207-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 824.000 0.000 $ 0.00 925.000 $ 1,387.50

$1.500 
  
74019-3207-94 0100 0070 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 45.000 0.000 $ 0.00 100.000 $ 1,100.00

$11.000 
  
74019-4207-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
74019-4207-04 0100 9501 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 1,725.00

$1,725.000 
  
74019-4207-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 500.00 

$20.000 
  
74019-4207-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
74019-4207-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 609.000 0.000 $ 0.00 474.500 $ 2,372.50

$5.000 
  
74019-3207-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 420.000 0.000 $ 0.00 404.000 $ 8,080.00

$20.000 
  
74019-4207-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 74.000 0.000 $ 0.00 71.000 $ 568.00 
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$8.000 
  

74019-4207-04 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
74019-4207-04 0100 9502 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 23.033 $ 17,850.58

$775.000 
  

74019-4207-04 0100 0110 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

74019-3207-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 24.000 0.000 $ 0.00 23.943 $ 34,118.78

$1,425.000 
  
74019-4207-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,216.00

$9,216.000 
  

Project Number: 74019-3207-94 Project Current Amount $ -96.41 
Contract Current Amount $ -96.41 
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