
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL057 Estimate Number: 0003 Pay Period: 08/01/2012
to: 09/26/2012

Contract Location: Time Allowed: 128.0 days
RESURFACING ON SR 397 FROM US 31 (SR 6) TO US 431 (SR 106) Time Charged: 128.0 days

Elapsed Calendar Days: 128.0 days
Percent Time: 100.00 %
Percent Complete ($) 75.97 %
Percent Behind: 24.03 %

Contractor: Date Let: 02/10/2012
LOJAC ENTERPRISES, INC. Date Awarded: 02/23/2012
P.O. Box 998 Date Contract Executed: 03/05/2012
Lebanon, TN 37088 Date Notice to Proceed: 03/26/2012
Phone: Date Work Began: 06/14/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 07/31/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94092-3228-94 7.35 STP/HSIP-397(11) FROM STATE ROUTE 6 (L.M. 5.70) TO STATE ROUTE 106 (L.M.
94092-8228-14 92.65 STP/HSIP-397(11) FROM STATE ROUTE 6 (L.M. 5.70) TO STATE ROUTE 106 (L.M.

Current Contract Amount $ 593,794.00 
Original Contract Amount $ 593,794.00 

Total to Date Prev to Date This Estimate
Participating $ 453,162.50 $ 452,194.57 $ 967.93 

Total Earnings $ 453,162.50 $ 452,194.57 $ 967.93 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 453,162.50 $ 452,194.57 $ 967.93 

10/29/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 453,162.50 $ 452,194.57 $ 967.93 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 453,162.50 $ 452,194.57 $ 967.93 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94092-3228-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94092-8228-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94092-3228-94 0100 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94092-8228-14 0100 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94092-3228-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94092-8228-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,744.760 $ -2,744.76 -2,744.760 $ -2,744.76 

  

94092-3228-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94092-8228-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,359.770 $ 8,359.77 

  

94092-3228-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
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GRADING D
$18.000 

  

94092-8228-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 219.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
94092-8228-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 600.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
94092-8228-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94092-8228-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94092-8228-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94092-8228-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 25.000 0.000 $ 0.00 9.880 $ 5,434.00

$550.000 
  

94092-8228-14 0100 0040 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)
(UNDILUTED) TON 4.000 0.000 $ 0.00 2.940 $ 1,617.00

$550.000 
  
94092-8228-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94092-8228-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94092-8228-14 0100 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 4,812.000 0.000 $ 0.00 4,283.610 $ 352,326.92

$82.250 
  

94092-8228-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,500.380 $ -6,500.38 
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94092-3228-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
94092-8228-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94092-8228-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94092-8228-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,226.000 $ 2,226.00 

  

94092-8228-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94092-3228-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 5.010 0.000 $ 0.00 4.460 $ 2,230.00

$500.000 
  
94092-8228-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,760.000 530.030 $ 3,312.69 3,945.860 $ 24,661.63

$6.250 
  
94092-3228-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,500.000 0.000 $ 0.00 50.000 $ 750.00 

$15.000 
  
94092-3228-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
94092-3228-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  

94092-3228-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
94092-8228-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,750.00

$13,750.000 
  
94092-8228-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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94092-8228-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
94092-8228-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 374.000 80.000 $ 400.00 386.000 $ 1,930.00

$5.000 
  
94092-8228-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
94092-3228-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 288.00 

(W16-1 SHARE THE ROAD) $144.000 
  
94092-3228-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

(W11-1) $175.000 
  
94092-3228-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 220.000 0.000 $ 0.00 227.000 $ 4,540.00

$20.000 
  

94092-8228-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 400.000 0.000 $ 0.00 16.333 $ 81.67 

$5.000 
  
94092-8228-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 296.000 0.000 $ 0.00 99.000 $ 792.00 

$8.000 
  

94092-8228-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 40.000 0.000 $ 0.00 9.000 $ 810.00 

$90.000 
  

94092-8228-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

94092-8228-14 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
94092-8228-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.520 0.000 $ 0.00 8.661 $ 4,330.50

$500.000 
  

94092-8228-14 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 7.520 0.000 $ 0.00 6.571 $ 15,770.40

$2,400.000 
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94092-8228-14 0100 0190 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 450.000 0.000 $ 0.00 309.000 $ 309.00 

$1.000 
  

94092-8228-14 0100 0200 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 81.000 $ 81.00 

$1.000 
  
94092-8228-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,900.00

$2,900.000 
  
94092-8228-14 0100 0220 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
94092-8228-14 0100 0230 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 24.000 $ 192.00 

$8.000 
  
94092-8228-14 0100 0240 730-14.02 SAW SLOT L.F. 4,100.000 0.000 $ 0.00 2,256.000 $ 4,512.00

$2.000 
  
94092-8228-14 0100 0250 730-14.03 LOOP WIRE L.F. 9,540.000 0.000 $ 0.00 5,045.000 $ 1,765.75

$0.350 
  

Project Number: 94092-3228-94 Project Current Amount $ 0.00 
Project Number: 94092-8228-14 Project Current Amount $ 967.93 

Contract Current Amount $ 967.93 

10/29/2012


