
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007990 Vendor Name: PATTY CONSTRUCTION INC.

Contract ID: CNL059 Estimate Number: 0005 Pay Period: 09/08/2012
to: 09/08/2012

Contract Location: Time Allowed: 130.0 days
RESURFACING ON US-11 (SR-2) FROM HATTLEY DRIVE TO OAK STREET Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 81.54 %
Percent Complete ($) 95.74 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
PATTY CONSTRUCTION INC. Date Awarded: 04/03/2012
P.O. Box 396 Date Contract Executed: 05/03/2012
Lenoir City, TN 37771 Date Notice to Proceed: 05/24/2012
Phone: Date Work Began: 06/19/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/06/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53004-3243-94 9.23 STP/HSIP-2(217) From: L.M. 10.10 To: L.M.13.35
53004-8243-14 90.77 N/A Resurface & Safety

Current Contract Amount $ 950,981.80 
Original Contract Amount $ 946,935.25 

Total to Date Prev to Date This Estimate
Participating $ 900,812.55 $ 900,812.55 $ 0.00 

Total Earnings $ 900,812.55 $ 900,812.55 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 900,812.55 $ 900,812.55 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 900,812.55 $ 900,812.55 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 900,812.55 $ 900,812.55 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
53004-3243-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
53004-8243-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
53004-3243-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -398.070 $ -398.07 

  
53004-3243-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 3.100 0.000 $ 0.00 3.100 $ 310.00 

$100.000 
  
53004-8243-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 476.000 0.000 $ 0.00 431.450 $ 7,636.67

$17.700 
  
53004-8243-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,835.000 0.000 $ 0.00 1,748.420 $ 132,355.39

$75.700 
  
53004-8243-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,151.390 $ -5,151.39 

  
53004-8243-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,588.500 $ 1,588.50 

  
53004-8243-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 22.340 $ 13,404.00

$600.000 
  
53004-8243-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 244.000 0.000 $ 0.00 234.640 $ 16,072.84

$68.500 
  
53004-8243-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,266.000 0.000 $ 0.00 6,225.170 $ 530,073.23

$85.150 
  
53004-8243-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,901.830 $ -8,901.83 

  
53004-3243-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53004-8243-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,174.000 $ 6,174.00 
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53004-8243-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
53004-3243-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.600 0.000 $ 0.00 2.230 $ 4,460.00

$2,000.000 
  
53004-8243-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 17,980.000 0.000 $ 0.00 17,576.350 $ 26,364.53

$1.500 
  
53004-3243-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,000.000 0.000 $ 0.00 1,000.860 $ 26,272.58

$26.250 
  
53004-3243-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 915.000 0.000 $ 0.00 900.000 $ 14,850.00

$16.500 
  
53004-3243-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,856.25

$24.750 
  
53004-3243-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,300.00

$575.000 
  
53004-3243-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  
53004-3243-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
53004-3243-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 1,100.000 0.000 $ 0.00 1,150.000 $ 1,725.00

$1.500 
  
53004-8243-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
53004-8243-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 285.000 0.000 $ 0.00 285.000 $ 6,555.00

$23.000 
  
53004-8243-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,427.000 0.000 $ 0.00 1,165.500 $ 8,158.50

$7.000 
  
53004-8243-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,350.00

$675.000 
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53004-3243-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
(W1-2) $225.000 

  
53004-3243-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

(W2-2) $225.000 
  
53004-8243-14 0100 0120 715-02 ASPHALTIC CONCRETE CURB (6 INCHES) L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$4.600 
  
53004-3243-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 113.000 0.000 $ 0.00 116.000 $ 1,032.40

$8.900 
  
53004-3243-94 0100 0110 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 32.000 0.000 $ 0.00 36.000 $ 320.40 

$8.900 
  
53004-3243-94 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,288.000 0.000 $ 0.00 1,128.000 $ 4,681.20

$4.150 
  
53004-3243-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 18.000 0.000 $ 0.00 56.555 $ 1,131.10

$20.000 
  
53004-3243-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 941.000 0.000 $ 0.00 984.000 $ 9,544.80

$9.700 
  
53004-3243-94 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 19.000 $ 1,710.00

$90.000 
  
53004-3243-94 0100 0160 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 361.000 0.000 $ 0.00 120.000 $ 210.00 

$1.750 
  
53004-3243-94 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 8.000 0.000 $ 0.00 4.000 $ 720.00 

$180.000 
  
53004-3243-94 0100 0180 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
53004-3243-94 0100 0190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  
53004-3243-94 0100 0200 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 230.00 

$115.000 
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53004-8243-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 18.985 $ 8,922.95
$470.000 

  
53004-8243-14 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.623 $ 27,088.65

$2,550.000 
  
53004-8243-14 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.000 0.000 $ 0.00 3.178 $ 6,356.00

$2,000.000 
  
53004-8243-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00

$22,000.000 
  
53004-3243-94 0100 9500 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 0.000 0.000 $ 0.00 1.000 $ 4,046.55

$4,046.550 
  
53004-8243-14 0100 0170 730-14.02 SAW SLOT L.F. 9,000.000 0.000 $ 0.00 1,973.000 $ 5,129.80

$2.600 
  
53004-8243-14 0100 0180 730-14.03 LOOP WIRE L.F. 18,000.000 0.000 $ 0.00 4,327.000 $ 2,163.50

$0.500 
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