
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNL060 Estimate Number: 0003 Pay Period: 06/21/2012
to: 09/25/2012

Contract Location: Time Allowed: 124.0 days
RESURFACING (MICROSURFACE OR THIN MIX OVERLAY) ON SR 373 Time Charged: 82.0 days

Elapsed Calendar Days: 82.0 days
Percent Time: 66.13 %
Percent Complete ($) 102.42 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
LINCOLN PAVING, LLC Date Awarded: 02/23/2012
PO Box 1034 Date Contract Executed: 03/09/2012
Fayetteville, TN 37334 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 05/07/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 06/19/2012
Date Accepted: 06/26/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60009-3210-94 7.48 HSIP-373(8) SR-373: From SR-50 (L.M. 0.00) to Marshall Co. Line (L.M.
60009-4210-04 92.52 N/A SR-373: From SR-50 (L.M. 0.00) to Marshall Co. Line (L.M.

Current Contract Amount $ 518,087.27 
Original Contract Amount $ 518,087.27 

Total to Date Prev to Date This Estimate
Participating $ 531,201.33 $ 511,288.25 $ 19,913.08

Total Earnings $ 531,201.33 $ 511,288.25 $ 19,913.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 531,201.33 $ 511,288.25 $ 19,913.08 

10/29/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 531,201.33 $ 511,288.25 $ 19,913.08 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 531,201.33 $ 511,288.25 $ 19,913.08 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
60009-3210-94 0100 9009 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60009-4210-04 0100 9010 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60009-3210-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60009-4210-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60009-3210-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60009-4210-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2.530 $ -2.53 -2.530 $ -2.53 

  
60009-4210-04 1100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60009-3210-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60009-4210-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

10/29/2012



0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 790.050 $ 790.05 
  

60009-4210-04 1100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 16,166.220 $ 16,166.22 16,166.220 $ 16,166.22

$1.000 
  

60009-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 15.930 $ 398.25 15.930 $ 398.25 

$25.000 
  

60009-4210-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 30.000 0.000 $ 0.00 24.200 $ 14,762.00

$610.000 
  
60009-4210-04 1100 0110 411-03.17 ACS MIX(PG64-22) THIN LIFT D ASPHALT S.Y. 134,173.000 0.000 $ 0.00 134,173.000 $ 401,177.27

(PG64-22) $2.990 
  

60009-4210-04 1100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 3,553.590 $ 3,553.59 3,553.590 $ 3,553.59

$1.000 
  
60009-4210-04 1100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -202.450 $ -202.45 2,834.300 $ 2,834.30

$1.000 
  

60009-4210-04 1100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60009-3210-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 16.000 0.000 $ 0.00 15.029 $ 4,809.28

$320.000 
  

60009-3210-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
60009-3210-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 87.500 $ 87.50 

$1.000 
  
60009-4210-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
60009-4210-04 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

10/29/2012



  
60009-4210-04 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60009-4210-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 346.000 $ 1,730.00

$5.000 
  
60009-4210-04 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
60009-3210-94 0100 0040 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
60009-3210-94 0100 0050 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 10.000 0.000 $ 0.00 10.000 $ 1,650.00

$165.000 
  
60009-3210-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,750.00

(ADANCE RXR WARNING) $175.000 
  
60009-3210-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 760.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0100 713-16.24 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 760.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0110 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0120 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
  
60009-3210-94 0100 0130 713-16.27 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 7.000 $ 1,050.00

(YIELD) $150.000 
  
60009-3210-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 705.000 0.000 $ 0.00 534.000 $ 13,350.00

$25.000 

10/29/2012



  
60009-4210-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

60009-3210-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING 
(RXR) EACH 10.000 0.000 $ 0.00 10.000 $ 3,500.00

$350.000 
  

60009-4210-04 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 31.000 0.000 $ 0.00 30.761 $ 43,065.40

$1,400.000 
  
60009-4210-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  

Project Number: 60009-4210-04 Project Current Amount $ 19,913.08
Contract Current Amount $ 19,913.08 

10/29/2012


