
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNL062 Estimate Number: 0005 Pay Period: 09/08/2012
to: 06/20/2013

Contract Location: Time Allowed: 50.0 days
RESURFACING ON SR-258 FROM US-31E (SR-6) TO NEW HOPE ROAD Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 102.00 %
Percent Complete ($) 65.32 %
Percent Behind: 36.68 %

Contractor: Date Let: 03/23/2012
HMA CONTRACTORS, LLC Date Awarded: 04/03/2012
PO Box 1001 Date Contract Executed: 04/26/2012
Mt Juliet, TN 37121 Date Notice to Proceed: 05/14/2012
Phone: Date Work Began: 05/14/2012

Date to be Completed: 07/02/2012
Date Time Stopped: 07/03/2012
Date Accepted: 07/06/2012

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83018-3220-94 5.71 STP/HSIP-258(9) From S.R. 6 (L.M. 0.00) to New Hope Road (L.M. 8.09)
83018-8220-14 94.29 STP/HSIP-258(9) From S.R. 6 (L.M. 0.00) to New Hope Road (L.M. 8.09)

Current Contract Amount $ 1,084,341.60 
Original Contract Amount $ 1,084,341.60 

Total to Date Prev to Date This Estimate
Participating $ 705,445.43 $ 690,814.75 $ 14,630.68

Total Earnings $ 705,445.43 $ 690,814.75 $ 14,630.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 705,445.43 $ 690,814.75 $ 14,630.68 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 705,445.43 $ 690,814.75 $ 14,630.68 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 705,445.43 $ 690,814.75 $ 14,630.68 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83018-3220-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
83018-8220-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 -1.000 $ -740.00 -1.000 $ -740.00

$740.000 
  
83018-3220-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
83018-8220-14 0100 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
83018-3220-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -0.730 $ -0.73 

  
83018-8220-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -819.350 $ -819.35 

  
83018-3220-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-3220-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 2.910 $ 101.85 

$35.000 
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83018-8220-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

  
83018-8220-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 51.000 0.000 $ 0.00 32.560 $ 18,884.80

$580.000 
  
83018-8220-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 0030 411-03.10 ACS MIX(PG76-22) GRADING D TON 10,001.000 -49.320 $ -4,098.49 6,869.460 $ 570,852.13

$83.100 
  
83018-8220-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 77.620 $ 77.62 -10,815.230 $ -10,815.23 

  
83018-8220-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-8220-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,195.000 $ 6,195.00 

  
83018-8220-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83018-3220-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.910 0.000 $ 0.00 0.100 $ 75.00 
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$750.000 
  
83018-8220-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,920.000 1,020.450 $ 19,388.55 1,856.940 $ 35,281.86

$19.000 
  
83018-3220-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 450.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
83018-3220-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
83018-3220-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2,400.000 
  
83018-3220-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
83018-8220-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
83018-8220-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
83018-8220-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
83018-8220-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 510.000 0.000 $ 0.00 840.000 $ 5,040.00

$6.000 
  
83018-3220-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 417.000 0.000 $ 0.00 510.000 $ 10,200.00

$20.000 
  
83018-3220-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 47.000 0.000 $ 0.00 36.000 $ 720.00 

$20.000 
  
83018-3220-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 464.000 0.000 $ 0.00 58.000 $ 580.00 

$10.000 
  
83018-8220-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 260.000 0.000 $ 0.00 181.000 $ 3,620.00

$20.000 
  
83018-8220-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 448.000 0.000 $ 0.00 641.000 $ 6,410.00
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$10.000 
  
83018-8220-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 48.000 0.000 $ 0.00 27.000 $ 3,375.00

$125.000 
  
83018-8220-14 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
83018-8220-14 0100 0130 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
83018-8220-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.940 0.006 $ 3.00 5.294 $ 2,647.00

$500.000 
  
83018-8220-14 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 1,323.000 $ 1,984.50

$1.500 
  
83018-8220-14 0100 0160 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,800.000 0.000 $ 0.00 236.000 $ 177.00 

$0.750 
  
83018-3220-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 11.880 0.000 $ 0.00 0.000 $ 0.00 

$1,700.000 
  
83018-8220-14 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.800 0.000 $ 0.00 19.498 $ 33,146.60

$1,700.000 
  
83018-8220-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
83018-8220-14 0100 0190 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
83018-8220-14 0100 0200 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 12.000 $ 180.00 

$15.000 
  
83018-8220-14 0100 0210 730-14.02 SAW SLOT L.F. 4,290.000 0.000 $ 0.00 517.000 $ 1,034.00

$2.000 
  
83018-8220-14 0100 0220 730-14.03 LOOP WIRE L.F. 9,450.000 0.000 $ 0.00 1,342.000 $ 671.00 

$0.500 
  

Project Number: 83018-8220-14 Project Current Amount $ 14,630.68
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Contract Current Amount $ 14,630.68 

12/9/2013


