
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNL064 Estimate Number: 0010 Pay Period: 01/10/2013
to: 02/25/2013

Contract Location: Time Allowed: 212.0 days
BRIDGE REHAB & REPAIR ON I-40 OVER TURNBULL AND NAILS CREEK Time Charged: 212.0 days

Elapsed Calendar Days: 212.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.78 %
Percent Behind: 6.22 %

Contractor: Date Let: 02/10/2012
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 02/23/2012
P O Box 363 Date Contract Executed: 03/14/2012
Brentwood, TN 37024-0363 Date Notice to Proceed: 04/03/2012
Phone: Date Work Began: 04/03/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 10/31/2012

Estimate Paid: NO 

Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22001-3186-94 62.03 BH-IE-40-3(154) I-40 over Turnbull Creek
22001-4185-04 37.97 N/A Dual Bridges on Interstate 40 over Nails Creek

Current Contract Amount $ 2,068,871.27 
Original Contract Amount $ 2,028,521.27 

Total to Date Prev to Date This Estimate
Participating $ 1,941,952.57 $ 1,941,952.57 $ 0.00 

Total Earnings $ 1,941,952.57 $ 1,941,952.57 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,941,952.57 $ 1,941,952.57 $ 0.00 

3/25/2013



 
 

 
 

Test Report Payment Adjustment $ -16,423.39 $ -16,423.39 $ 0.00 
Total Adjusted Earnings $ 1,925,529.18 $ 1,925,529.18 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,925,529.18 $ 1,925,529.18 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
22001-3186-94 0500 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
22001-4185-04 0500 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
22001-3186-94 0500 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $1,000.000 
  
22001-4185-04 0500 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $1,000.000 
  
22001-3186-94 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9024 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 484.500 $ 484.50 

  
22001-4185-04 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 471.440 $ 471.44 

  

22001-3186-94 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-4185-04 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-3186-94 0500 9500 202-01.04 REMOVAL AND DISPOSAL OF TRASH AND C.Y. 0.000 0.000 $ 0.00 850.000 $ 25,500.00
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DEBRIS
$30.000 

  

22001-4185-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 39,742.45

(22-I-0040-14.38, EBL & WBL) $39,742.450 
  

22001-3186-94 0500 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$5.950 
  

22001-3186-94 0500 9022 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.140 
  

22001-4185-04 0500 0020 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 2,000.000 0.000 $ 0.00 623.570 $ 21,139.02

$33.900 
  
22001-3186-94 0500 9023 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.925 
  
22001-3186-94 0500 0020 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$126.470 
  
22001-3186-94 0500 0030 204-05 ROCK DRILLING (BRIDGES) L.F. 360.000 0.000 $ 0.00 54.000 $ 1,606.50

$29.750 
  
22001-4185-04 0500 0030 204-05 ROCK DRILLING (BRIDGES) L.F. 96.000 0.000 $ 0.00 72.000 $ 2,142.00

$29.750 
  
22001-3186-94 0500 0040 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 326.000 0.000 $ 0.00 1,431.860 $ 69,817.49

$48.760 
  
22001-4185-04 0500 0040 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 84.000 0.000 $ 0.00 123.580 $ 6,025.76

$48.760 
  
22001-3186-94 0500 0050 209-05 SEDIMENT REMOVAL C.Y. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$14.880 
  
22001-3186-94 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 622.000 0.000 $ 0.00 793.000 $ 3,489.20

$4.400 
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22001-4185-04 0500 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 600.000 0.000 $ 0.00 273.000 $ 1,201.20
$4.400 

  

22001-4185-04 0500 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$2.210 
  
22001-4185-04 0500 0070 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$440.000 
  
22001-3186-94 0500 0070 209-09.01 SANDBAGS BAG 1,800.000 0.000 $ 0.00 400.000 $ 2,536.00

$6.340 
  
22001-3186-94 0500 0080 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$162.610 
  
22001-4185-04 0500 0080 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 1.000 $ 162.61 

$162.610 
  
22001-3186-94 0500 0090 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$2.980 
  
22001-3186-94 0500 9034 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 0.000 0.000 $ 0.00 600.000 $ 25,758.00

$42.930 
  
22001-4185-04 0500 0090 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 600.000 0.000 $ 0.00 600.000 $ 25,758.00

$42.930 
  
22001-3186-94 0500 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 102.000 0.000 $ 0.00 0.000 $ 0.00 

$32.570 
  
22001-4185-04 0500 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 130.000 0.000 $ 0.00 0.000 $ 0.00 

$32.570 
  

22001-3186-94 0500 0112 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 143.000 0.000 $ 0.00 433.370 $ 58,591.62

$135.200 
  

22001-4185-04 0500 0112 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 538.000 0.000 $ 0.00 394.500 $ 53,336.40

$135.200 
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22001-3186-94 0500 9017 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9017 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,500.540 $ -2,500.54 
  
22001-4185-04 0500 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,276.270 $ -2,276.27 

  
22001-3186-94 0500 9018 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22001-4185-04 0500 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 107.900 $ 107.90 

  

22001-3186-94 0500 9019 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-4185-04 0500 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-3186-94 0500 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$766.200 
  

22001-4185-04 0500 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$766.200 
  
22001-3186-94 0500 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22001-4185-04 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-3186-94 0500 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-4185-04 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
22001-3186-94 0500 0132 411-03.10 ACS MIX(PG76-22) GRADING D TON 519.000 0.000 $ 0.00 329.840 $ 44,594.37

$135.200 
  
22001-4185-04 0500 0132 411-03.10 ACS MIX(PG76-22) GRADING D TON 408.000 0.000 $ 0.00 317.840 $ 42,971.97

$135.200 
  

22001-3186-94 0500 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -475.790 $ -475.79 

  

22001-4185-04 0500 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -458.490 $ -458.49 

  
22001-3186-94 0500 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22001-4185-04 0500 9014 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22001-3186-94 0500 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 198.900 $ 198.90 

  
22001-4185-04 0500 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 127.400 $ 127.40 

  

22001-3186-94 0500 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-4185-04 0500 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22001-3186-94 0500 0140 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 2.000 0.000 $ 0.00 0.510 $ 1,122.31

$2,200.600 
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22001-4185-04 0500 0140 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 1.000 0.000 $ 0.00 0.350 $ 770.21 

$2,200.600 
  
22001-3186-94 0500 0150 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,400.000 0.000 $ 0.00 3,150.000 $ 11,938.50

$3.790 
  
22001-4185-04 0500 0150 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,906.000 0.000 $ 0.00 2,955.560 $ 11,201.57

$3.790 
  
22001-3186-94 0500 0160 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 4,937.86

$4,937.855 
  
22001-4185-04 0500 0160 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 4,937.86

$4,937.855 
  

22001-3186-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 695.290 $ 110,222.93

$158.528 
  
22001-3186-94 0500 0170 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 654.000 0.000 $ 0.00 773.380 $ 306,505.96

$396.320 
  
22001-4185-04 0500 9032 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 0.000 0.000 $ 0.00 537.810 $ 213,144.86

$396.320 
  
22001-3186-94 0500 0180 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 56,243.000 0.000 $ 0.00 56,462.370 $ 40,088.28

$0.710 
  
22001-4185-04 0500 0170 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 414.000 0.000 $ 0.00 0.000 $ 0.00 

(HIGH EARLY STRENGTH) $452.880 
  

22001-3186-94 0500 0190 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 830.000 0.000 $ 0.00 4,274.200 $ 24,320.20

$5.690 
0500 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.690 0.000 $ 0.00 -34.200 $ -194.60 

  

22001-4185-04 0500 0180 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,025.000 0.000 $ 0.00 2,511.420 $ 14,289.98

$5.690 
0500 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.690 0.000 $ 0.00 -2,511.420 $ -14,289.98 
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22001-3186-94 0500 0200 604-10.05 CONCRETE S.F. 1,624.000 0.000 $ 0.00 0.000 $ 0.00 
$39.560 

  
22001-4185-04 0500 9033 604-10.05 CONCRETE S.F. 0.000 0.000 $ 0.00 485.010 $ 19,187.00

$39.560 
  
22001-3186-94 0500 0210 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 20,247.41

$20,247.405 
  
22001-4185-04 0500 0190 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 20,247.41

$20,247.405 
  
22001-4185-04 0500 0200 604-10.18 REINFORCING STEEL (REPAIRS) LB. 47,728.000 0.000 $ 0.00 47,728.000 $ 33,886.88

$0.710 
  

22001-3186-94 0500 0220 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 240.000 0.000 $ 0.00 48.300 $ 11,522.45

$238.560 
  

22001-4185-04 0500 0210 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 0.220 $ 52.48 

$238.560 
  

22001-3186-94 0500 0230 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$189.460 
  

22001-4185-04 0500 0220 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 160.000 0.000 $ 0.00 91.120 $ 17,263.60

$189.460 
  
22001-3186-94 0500 0240 604-10.54 CONCRETE REPAIRS S.F. 5,009.000 0.000 $ 0.00 3,959.100 $ 224,322.61

$56.660 
  
22001-4185-04 0500 0230 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$56.660 
  
22001-4185-04 0500 9501 604-10.58 EPOXY INJECTION (INJECTION) GAL. 0.000 0.000 $ 0.00 5.000 $ 1,000.00

$200.000 
  

22001-4185-04 0500 9502 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 0.000 0.000 $ 0.00 10.000 $ 1,850.00

$185.000 
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22001-3186-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22001-3186-94 0500 0250 617-01 BRIDGE DECK SEALANT S.Y. 2,430.000 0.000 $ 0.00 2,430.000 $ 35,648.10

$14.670 
  
22001-4185-04 0500 0240 617-01 BRIDGE DECK SEALANT S.Y. 1,776.000 0.000 $ 0.00 1,674.000 $ 24,557.58

$14.670 
  
22001-3186-94 0500 0260 621-03.11 72" TEMPORARY DRAINAGE PIPE L.F. 520.000 0.000 $ 0.00 288.000 $ 44,236.80

$153.600 
  
22001-3186-94 0500 0270 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,314.000 0.000 $ 0.00 2,965.480 $ 104,977.99

$35.400 
  
22001-4185-04 0500 0250 709-10.01 GABIONS (DESCRIPTION) C.Y. 310.000 0.000 $ 0.00 132.650 $ 17,216.64

(MATTRESS - 1'-0" THICK) $129.790 
  
22001-3186-94 0500 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,295.23

$3,295.230 
  
22001-4185-04 0500 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,295.23

$3,295.230 
  
22001-3186-94 0500 9503 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
22001-3186-94 0500 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 56.000 0.000 $ 0.00 150.000 $ 5,280.00

$35.200 
  
22001-4185-04 0500 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 84.000 0.000 $ 0.00 162.000 $ 5,702.40

$35.200 
  
22001-3186-94 0500 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$35.100 
  
22001-4185-04 0500 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 84.000 0.000 $ 0.00 0.000 $ 0.00 

$35.100 
  
22001-3186-94 0500 0310 712-06 SIGNS (CONSTRUCTION) S.F. 1,000.000 0.000 $ 0.00 292.000 $ 2,073.20

$7.100 
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22001-4185-04 0500 0290 712-06 SIGNS (CONSTRUCTION) S.F. 864.000 0.000 $ 0.00 882.000 $ 6,262.20

$7.100 
  
22001-3186-94 0500 0320 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$766.900 
  
22001-4185-04 0500 0300 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,533.80

$766.900 
  
22001-3186-94 0500 0330 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,720.000 0.000 $ 0.00 0.000 $ 0.00 

$3.320 
  
22001-4185-04 0500 0310 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,440.000 0.000 $ 0.00 0.000 $ 0.00 

$3.320 
  
22001-3186-94 0500 0340 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 20,461.50

$6,820.500 
  
22001-4185-04 0500 0320 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 20,461.50

$6,820.500 
  
22001-3186-94 0500 0350 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 8.000 0.000 $ 0.00 16.000 $ 2,166.40

$135.400 
  
22001-4185-04 0500 0330 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 22.000 0.000 $ 0.00 12.000 $ 1,624.80

$135.400 
  

22001-3186-94 0500 9035 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 0.000 0.000 $ 0.00 0.548 $ 7,126.47

$13,004.500 
  

22001-4185-04 0500 0340 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.466 $ 6,060.10

$13,004.500 
  
22001-3186-94 0500 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 49,323.36

$49,323.360 
  
22001-4185-04 0500 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 49,323.36

$49,323.360 
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22001-3186-94 0500 0370 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 899.000 0.000 $ 0.00 33.330 $ 93.32 
$2.800 

  
22001-4185-04 0500 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 160.000 0.000 $ 0.00 207.780 $ 581.78 

$2.800 
  

22001-4185-04 0500 0370 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 600.000 0.000 $ 0.00 600.000 $ 3,600.00

(DIAMETER) $6.000 
  
22001-3186-94 0500 0380 801-01 SEEDING (WITH MULCH) UNIT 41.000 0.000 $ 0.00 59.110 $ 1,938.81

$32.800 
0500 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 32.800 0.000 $ 0.00 -59.110 $ -1,938.81 

  
22001-3186-94 0500 0390 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 63.000 0.000 $ 0.00 0.000 $ 0.00 

$32.800 
  
22001-3186-94 0500 9020 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.760 
  
22001-3186-94 0500 0400 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$55.800 
  
22001-3186-94 0500 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.680 
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