
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNL066 Estimate Number: 0007 Pay Period: 11/21/2012
to: 11/21/2012

Contract Location: Time Allowed: 169.0 days
REPAIR OF 3 BRIDGES ON SR 160 OVER SR 343 &NORFOLK SOUTHERN Time Charged: 159.0 days

Elapsed Calendar Days: 159.0 days
Percent Time: 94.08 %
Percent Complete ($) 104.02 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 05/22/2012
9190 Bradford Hicks Drive Date Contract Executed: 06/05/2012
Livingston, TN 38570 Date Notice to Proceed: 06/15/2012
Phone: 931-823-7345 Date Work Began: 06/15/2012

Date to be Completed: 11/30/2012
Date Time Stopped: 11/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
32008-4217-04 100.00 N/A SR 160 Bridges over SR 32 and Norfolk Southern RR

Current Contract Amount $ 1,079,648.23 
Original Contract Amount $ 1,079,648.23 

Total to Date Prev to Date This Estimate
Participating $ 1,120,272.81 $ 1,120,272.81 $ 0.00 

Total Earnings $ 1,120,272.81 $ 1,120,272.81 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,120,272.81 $ 1,120,272.81 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,120,272.81 $ 1,120,272.81 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,120,272.81 $ 1,120,272.81 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
32008-4217-04 0500 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-4217-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
32008-4217-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32008-4217-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -484.480 $ -484.48 

  
32008-4217-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$5.190 
  

32008-4217-04 0500 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 194.000 0.000 $ 0.00 150.120 $ 24,721.76

$164.680 
  
32008-4217-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -504.800 $ -504.80 

  
32008-4217-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 70.140 $ 70.14 

  
32008-4217-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
32008-4217-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32008-4217-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-4217-04 0500 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 309.000 0.000 $ 0.00 164.000 $ 29,493.76

$179.840 
  

32008-4217-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 108.650 $ 108.65 

  
32008-4217-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-4217-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 136.430 $ 136.43 

  

32008-4217-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32008-4217-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,668.000 0.000 $ 0.00 919.520 $ 6,473.42

$7.040 
  
32008-4217-04 0500 0050 604-03.20 BRIDGE JOINT MODIFICATION L.F. 274.000 0.000 $ 0.00 531.290 $ 133,481.30

$251.240 
  

32008-4217-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 9,663.000 0.000 $ 0.00 10,747.360 $ 57,605.85

$5.360 
  
32008-4217-04 0500 0070 604-10.05 CONCRETE S.F. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$80.850 
  
32008-4217-04 0500 0080 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 11,917.40

$11,917.400 
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32008-4217-04 0500 0090 604-10.42 CONCRETE REPAIRS C.F. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$566.450 
  

32008-4217-04 0500 0100 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 137.000 0.000 $ 0.00 28.110 $ 5,088.47

$181.020 
  
32008-4217-04 0500 0110 604-10.54 CONCRETE REPAIRS S.F. 34.000 0.000 $ 0.00 73.160 $ 7,842.02

$107.190 
  
32008-4217-04 0500 0120 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 2.000 0.000 $ 0.00 1.500 $ 4,502.45

$3,001.630 
  
32008-4217-04 0500 0130 604-10.58 EPOXY INJECTION (INJECTION) GAL. 5.000 0.000 $ 0.00 0.281 $ 30.44 

$108.340 
  

32008-4217-04 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 50.000 0.000 $ 0.00 17.250 $ 1,775.37

$102.920 
  
32008-4217-04 0500 0150 617-01 BRIDGE DECK SEALANT S.Y. 850.000 0.000 $ 0.00 1,067.500 $ 13,301.05

$12.460 
  

32008-4217-04 0500 0160 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-
URETHANE) S.Y. 6,927.000 0.000 $ 0.00 7,464.420 $ 463,316.55

$62.070 
  

32008-4217-04 0500 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 2.000 $ 4,875.30

$2,437.650 
  
32008-4217-04 0500 0180 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 92.000 0.000 $ 0.00 148.000 $ 2,003.92

$13.540 
  

32008-4217-04 0500 0190 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 6.000 0.000 $ 0.00 6.000 $ 16,873.68

$2,812.280 
  
32008-4217-04 0500 0200 706-01 GUARDRAIL REMOVED L.F. 282.000 0.000 $ 0.00 0.000 $ 0.00 

$1.630 
  
32008-4217-04 0500 0210 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 2,669.000 0.000 $ 0.00 2,925.960 $ 45,966.83
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$15.710 
  
32008-4217-04 0500 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 43,121.21

$43,121.210 
  
32008-4217-04 0500 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,790.000 0.000 $ 0.00 3,168.000 $ 108,820.80

$34.350 
  
32008-4217-04 0500 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 198.000 0.000 $ 0.00 249.000 $ 8,498.37

$34.130 
  
32008-4217-04 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 1,620.000 0.000 $ 0.00 1,753.900 $ 14,153.97

$8.070 
  
32008-4217-04 0500 0260 712-08.03 ARROW BOARD (TYPE C) EACH 8.000 0.000 $ 0.00 7.000 $ 6,825.42

$975.060 
  

32008-4217-04 0500 0270 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 25,540.000 0.000 $ 0.00 27,759.000 $ 50,521.38

$1.820 
  

32008-4217-04 0500 0280 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$16.250 
  

32008-4217-04 0500 0290 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 3.000 0.000 $ 0.00 2.650 $ 6,172.67

$2,329.310 
  
32008-4217-04 0500 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 53,563.47

$53,563.470 
  

32008-4217-04 0500 0310 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $4.840 
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