
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL069 Estimate Number: 0006 Pay Period: 09/13/2012
to: 09/13/2012

Contract Location: Time Allowed: 153.0 days
RESURFACING ON SR-67 AND SR-36 Time Charged: 135.0 days

Elapsed Calendar Days: 135.0 days
Percent Time: 88.24 %
Percent Complete ($) 100.49 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
SUMMERS-TAYLOR, INC. Date Awarded: 04/03/2012
300 West Elk Avenue Date Contract Executed: 04/23/2012
Elizabethton, TN 37643 Date Notice to Proceed: 05/01/2012
Phone: Date Work Began: 05/01/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/12/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90006-3218-94 0.32 STP/HSIP-NHE-36(51) SR 36 From: Jct. SB SR 34 (LM 0.00) To: 0.16 mile N. of
90006-8218-14 6.48 STP/HSIP-NHE-36(51) SR 36 From: Jct. SB SR 34 (LM 0.00) To: 0.16 mile N. of
90027-3213-94 0.99 STP/HSIP-NHE-67(27) SR 67 From: Jct. Galen Dr. (LM 8.57) To: Jct. SR 381 (LM
90027-8213-14 4.79 STP/HSIP-NHE-67(27) SR 67 From: Jct. Galen Dr. (LM 8.57) To: Jct. SR 381 (LM
90105-3218-94 6.36 STP/HSIP-NHE-381(12) SR 381 From: Jct. SR 67 (LM 0.00) To: Beginning of ramps
90105-8218-14 81.07 STP/HSIP-NHE-381(12) SR 381 From: Jct. SR 67 (LM 0.00) To: Beginning of ramps

Current Contract Amount $ 4,796,024.90 
Original Contract Amount $ 4,794,783.50 

Total to Date Prev to Date This Estimate
Participating $ 4,778,099.87 $ 4,765,244.69 $ 12,855.18
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Total Earnings $ 4,778,099.87 $ 4,765,244.69 $ 12,855.18 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,778,099.87 $ 4,765,244.69 $ 12,855.18 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 4,778,099.87 $ 4,765,244.69 $ 12,855.18 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,778,099.87 $ 4,765,244.69 $ 12,855.18 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3218-94 0100 9046 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90006-8218-14 0100 9047 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90027-3213-94 0100 9048 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90027-8213-14 0100 9049 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90105-3218-94 0100 9050 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90105-8218-14 0100 9051 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90006-3218-94 0100 9040 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90006-8218-14 0100 9041 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90027-3213-94 0100 9042 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,000.000 
  
90027-8213-14 0100 9043 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90105-3218-94 0100 9044 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90105-8218-14 0100 9045 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90006-3218-94 0100 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90006-8218-14 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -415.760 $ -415.76 

  
90027-3213-94 0100 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9031 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.290 $ 0.29 -1,612.260 $ -1,612.26 

  
90105-3218-94 0100 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9033 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9033 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,846.400 $ -27,846.40 

  
90006-3218-94 0100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90006-8218-14 0100 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-3213-94 0100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
90105-3218-94 0100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 1.600 0.000 $ 0.00 1.600 $ 2,000.00

$1,250.000 
  
90105-8218-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 11.200 0.000 $ 0.00 11.200 $ 14,000.00

$1,250.000 
  
90027-8213-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 268.000 0.000 $ 0.00 0.000 $ 0.00 

$29.450 
  
90105-8218-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,856.000 0.000 $ 0.00 2,098.750 $ 61,808.19

$29.450 
  
90006-8218-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 541.000 -0.980 $ -87.96 514.520 $ 46,178.17

$89.750 
  
90027-8213-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 351.000 -0.320 $ -28.72 386.270 $ 34,667.73

$89.750 
  
90105-8218-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 6,970.000 0.000 $ 0.00 7,024.960 $ 630,490.16

$89.750 
  
90006-8218-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 4.280 $ 4.28 -2,244.460 $ -2,244.46 

  
90027-8213-14 0100 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 1.400 $ 1.40 -1,692.390 $ -1,692.39 

  
90105-8218-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,725.060 $ -30,725.06 

  
90006-8218-14 0100 9022 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9022 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 405.450 $ 405.45 

  
90027-8213-14 0100 9025 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 303.450 $ 303.45 

  
90105-8218-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,514.380 $ 5,514.38 

  
90006-8218-14 0100 9023 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9026 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90006-8218-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 4.670 $ 3,712.65

$795.000 
  
90027-8213-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 3.970 $ 3,156.15

$795.000 
  
90105-8218-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 54.910 $ 43,653.45

$795.000 
  
90006-8218-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9019 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90006-8218-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9020 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
90105-8218-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90006-8218-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 404.000 0.000 $ 0.00 324.140 $ 29,026.74

$89.550 
  
90027-8213-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 349.000 0.000 $ 0.00 343.990 $ 30,804.30

$89.550 
  
90105-8218-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,006.000 0.000 $ 0.00 5,627.550 $ 503,947.10

$89.550 
  
90006-8218-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,443.000 0.000 $ 0.00 1,504.090 $ 149,506.55

$99.400 
  
90027-8213-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,074.000 0.000 $ 0.00 1,057.280 $ 105,093.63

$99.400 
  
90105-8218-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 18,680.000 0.000 $ 0.00 19,355.780 $ 1,923,964.53

$99.400 
  
90006-8218-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 8,302.370 $ 8,302.37 8,302.370 $ 8,302.37

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,804.040 $ -7,804.04 

  
90027-8213-14 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 133.820 $ 133.82 

  
90105-8218-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,787.840 $ 3,787.84 

  
90006-8218-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9016 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
90006-8218-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,473.900 $ 1,473.90 

  
90027-8213-14 0100 9017 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,113.080 $ 1,113.08 

  
90105-8218-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 6.380 $ 6.38 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,948.660 $ 19,948.66 

  
90006-8218-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-8213-14 0100 9018 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-8218-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90105-3218-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 6.000 0.000 $ 0.00 5.270 $ 4,479.50

$850.000 
  
90105-3218-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 5.400 0.000 $ 0.00 4.840 $ 4,114.00

$850.000 
  
90006-8218-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,378.000 0.000 $ 0.00 2,110.100 $ 28,802.87

$13.650 
  
90105-8218-14 0100 0070 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,611.000 -4.460 $ -60.88 13,580.870 $ 185,378.88

$13.650 
  
90027-8213-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,383.000 0.000 $ 0.00 5,599.550 $ 32,757.37

$5.850 
  
90105-8218-14 0100 0080 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 2.000 $ 3,000.00 6.000 $ 9,000.00

$1,500.000 
  
90006-3218-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 200.000 0.000 $ 0.00 121.000 $ 2,389.75
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$19.750 
  
90105-3218-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 6,600.000 0.000 $ 0.00 8,407.660 $ 166,051.29

$19.750 
  
90027-3213-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 287.500 $ 4,887.50

$17.000 
  
90027-3213-94 0100 9027 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
90006-3218-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,950.000 
  
90027-3213-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 8.000 $ 15,600.00

$1,950.000 
  
90105-3218-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 19,500.00

$1,950.000 
  
90027-3213-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$1,450.000 
  
90105-3218-94 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,450.000 
  
90006-8218-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,875.00

$9,875.000 
  
90027-8213-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,875.00

$9,875.000 
  
90105-8218-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 79,000.00

$79,000.000 
  
90006-8218-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 130.000 0.000 $ 0.00 130.000 $ 6,337.50

$48.750 
  
90027-8213-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 28.000 0.000 $ 0.00 28.000 $ 1,365.00

$48.750 
  
90105-8218-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 325.000 0.000 $ 0.00 325.000 $ 15,843.75
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$48.750 
  
90006-8218-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 478.000 0.000 $ 0.00 362.000 $ 4,163.00

$11.500 
  
90027-8213-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 528.000 0.000 $ 0.00 288.000 $ 3,312.00

$11.500 
  
90105-8218-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 2,151.000 42.000 $ 483.00 2,358.000 $ 27,117.00

$11.500 
  
90006-8218-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,750.00

$875.000 
  
90105-8218-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,750.00

$875.000 
  
90105-3218-94 0100 0060 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$395.000 
  
90006-3218-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 

(OM-3) $220.000 
  
90105-3218-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 880.00 

(OM-3) $220.000 
  
90105-3218-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 2,400.00

(R3-17) $200.000 
  
90105-3218-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(R3-17aP) $150.000 
  
90105-3218-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(R3-17bP) $150.000 
  
90105-3218-94 0100 0110 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(R9-3cP) $150.000 
  
90105-3218-94 0100 0120 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(R5-1b) $150.000 
  
90105-3218-94 0100 0130 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
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(R9-5) $200.000 
  
90105-3218-94 0100 0140 713-16.27 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

(W11-1) $200.000 
  
90105-3218-94 0100 0150 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(W11-2) $200.000 
  
90105-3218-94 0100 0160 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(W11-15) $200.000 
  
90105-3218-94 0100 0170 713-16.30 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 

(W16-7p) $150.000 
  
90105-3218-94 0100 0180 713-16.31 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00

(D11-1) $200.000 
  
90105-3218-94 0100 0190 713-16.32 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(M6-1) $150.000 
  
90105-3218-94 0100 0200 713-16.33 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(M6-4) $150.000 
  
90105-3218-94 0100 0210 713-16.34 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(TN-21) $200.000 
  
90027-3213-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 142.000 0.000 $ 0.00 128.000 $ 5,760.00

$45.000 
  
90027-3213-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 12.000 0.000 $ 0.00 15.000 $ 675.00 

$45.000 
  
90006-3218-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 84.000 0.000 $ 0.00 126.468 $ 2,308.04

$18.250 
  
90027-3213-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 20.444 $ 373.10 

$18.250 
  
90105-3218-94 0100 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 281.000 0.000 $ 0.00 912.545 $ 16,653.95

$18.250 
  
90006-3218-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 121.000 $ 1,675.85
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$13.850 
  
90027-3213-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 64.000 $ 886.40 

$13.850 
  
90105-3218-94 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,740.000 0.000 $ 0.00 1,821.000 $ 25,220.85

$13.850 
  
90006-3218-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 15.000 0.000 $ 0.00 13.000 $ 2,015.00

$155.000 
  
90027-3213-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 5.000 $ 775.00 

$155.000 
  
90105-3218-94 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 176.000 0.000 $ 0.00 172.000 $ 26,660.00

$155.000 
  
90105-3218-94 0100 0250 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 2,620.000 0.000 $ 0.00 584.000 $ 1,255.60

$2.150 
  
90105-3218-94 0100 0260 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 1,747.000 0.000 $ 0.00 3,229.000 $ 60,543.75

$18.750 
  
90006-3218-94 0100 0070 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 3.000 $ 735.00 

$245.000 
  
90105-3218-94 0100 0270 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 8.000 0.000 $ 0.00 4.000 $ 980.00 

$245.000 
  
90105-3218-94 0100 0280 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 5.000 0.000 $ 0.00 3.000 $ 1,485.00

$495.000 
  
90105-3218-94 0100 0290 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 4.000 0.000 $ 0.00 4.000 $ 1,700.00

(YIELD) $425.000 
  
90006-3218-94 0100 0080 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
90105-3218-94 0100 0300 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 8.000 0.000 $ 0.00 8.000 $ 3,800.00

$475.000 
  
90006-8218-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 5.480 $ 4,356.60
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$795.000 
  
90027-8213-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 2.522 $ 2,004.99

$795.000 
  
90105-8218-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 70.000 0.000 $ 0.00 49.096 $ 39,031.32

$795.000 
  
90105-3218-94 0100 9500 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 66.000 $ 66.00 66.000 $ 66.00 

$1.000 
  
90105-3218-94 0100 9501 716-08.03 REMOVAL OF PAVEMENT MARKING (CROSS-WALK) L.F. 0.000 200.000 $ 600.00 200.000 $ 600.00 

$3.000 
  
90105-3218-94 0100 9502 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 0.000 137.000 $ 575.40 137.000 $ 575.40 

$4.200 
  
90006-3218-94 0100 0090 716-09.72 WET REFLECTIVE PAVEMEMT MARKING (4"LINE) L.M. 0.100 0.000 $ 0.00 0.167 $ 2,463.25

$14,750.000 
  
90105-3218-94 0100 0310 716-09.72 WET REFLECTIVE PAVEMEMT MARKING (4"LINE) L.M. 0.400 0.000 $ 0.00 0.377 $ 5,560.75

$14,750.000 
  
90006-8218-14 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.000 0.000 $ 0.00 2.182 $ 7,746.10

$3,550.000 
  
90105-8218-14 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 41.000 0.000 $ 0.00 25.950 $ 92,122.50

$3,550.000 
  
90105-3218-94 0100 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.826 $ 3,551.80

$4,300.000 
  
90105-3218-94 0100 0330 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,660.000 0.000 $ 0.00 1,708.000 $ 3,159.80

$1.850 
  
90105-3218-94 0100 0340 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 230.000 0.000 $ 0.00 69.000 $ 144.90 

$2.100 
  
90027-8213-14 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.000 0.000 $ 0.00 3.573 $ 8,039.25

$2,250.000 
  
90006-8218-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,735.00
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$8,735.000 
  
90027-8213-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,735.00

$8,735.000 
  
90105-8218-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 69,880.00

$69,880.000 
  
90105-8218-14 0100 0160 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,700.00

$425.000 
  
90105-8218-14 0100 0170 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 70.000 0.000 $ 0.00 58.000 $ 754.00 

$13.000 
  
90105-8218-14 0100 0180 730-14.02 SAW SLOT L.F. 38,040.000 0.000 $ 0.00 34,170.000 $ 111,052.50

$3.250 
  
90105-8218-14 0100 0190 730-14.03 LOOP WIRE L.F. 77,420.000 0.000 $ 0.00 90,293.000 $ 58,690.45

$0.650 
  

Project Number: 90006-8218-14 Project Current Amount $ 8,218.69
Project Number: 90027-8213-14 Project Current Amount $ -27.03 
Project Number: 90105-3218-94 Project Current Amount $ 1,241.40
Project Number: 90105-8218-14 Project Current Amount $ 3,422.12

Contract Current Amount $ 12,855.18 
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