
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL076 Estimate Number: 0006 Pay Period: 09/16/2012
to: 12/12/2012

Contract Location: Time Allowed: 216.0 days
SR-152 Time Charged: 201.0 days

Elapsed Calendar Days: 201.0 days
Percent Time: 93.06 %
Percent Complete ($) 101.43 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
THOMSON & THOMSON, INC. Date Awarded: 02/23/2012
PO Box 10037 Date Contract Executed: 03/09/2012
Jackson, TN 38308-0100 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 05/10/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/16/2012
Date Accepted: 10/16/2012

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27035-4210-04 100.00 N/A SR152 over Dry Branch

Current Contract Amount $ 227,921.05 
Original Contract Amount $ 227,921.05 

Total to Date Prev to Date This Estimate
Participating $ 229,523.03 $ 228,291.05 $ 1,231.98 

Total Earnings $ 229,523.03 $ 228,291.05 $ 1,231.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 229,523.03 $ 228,291.05 $ 1,231.98 
Test Report Payment Adjustment $ -12.00 $ -12.00 $ 0.00 
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Total Adjusted Earnings $ 229,511.03 $ 228,279.05 $ 1,231.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 229,511.03 $ 228,279.05 $ 1,231.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
27035-4210-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
27035-4210-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27.500 $ -27.50 

  

27035-4210-04 0500 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 88.680 $ 88.68 

  
27035-4210-04 0500 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
27035-4210-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$9.500 
  

27035-4210-04 0500 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 2.000 0.000 $ 0.00 9.630 $ 2,889.00

$300.000 
  
27035-4210-04 0500 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 178.850 $ 178.85 178.850 $ 178.85 

$1.000 
0500 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -167.000 $ -167.00 

  
27035-4210-04 0500 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5.130 $ 5.13 
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27035-4210-04 0500 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

27035-4210-04 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 5.000 0.000 $ 0.00 0.060 $ 12.00 

$200.000 
0500 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 200.000 0.000 $ 0.00 -0.060 $ -12.00 

  
27035-4210-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27035-4210-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27035-4210-04 0500 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 30.000 0.000 $ 0.00 33.780 $ 13,512.00

$400.000 
  

27035-4210-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 1,053.130 $ 1,053.13 1,053.130 $ 1,053.13

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,032.600 $ -1,032.60 

  
27035-4210-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27035-4210-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.600 $ 24.60 

  

27035-4210-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27035-4210-04 0500 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 360.000 0.000 $ 0.00 355.550 $ 15,999.75

$45.000 
  
27035-4210-04 0500 0070 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 2.000 0.000 $ 0.00 2.000 $ 3,956.00

$1,978.000 
  
27035-4210-04 0500 0080 602-10.50 STRUCTURAL STEEL REPAIR EACH 12.000 0.000 $ 0.00 12.000 $ 9,888.00

$824.000 
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27035-4210-04 0500 0090 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 280.000 0.000 $ 0.00 280.000 $ 2,940.00

$10.500 
  
27035-4210-04 0500 0100 604-10.05 CONCRETE S.F. 40.000 0.000 $ 0.00 169.060 $ 14,031.98

$83.000 
  
27035-4210-04 0500 0110 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 64.000 0.000 $ 0.00 64.000 $ 46,892.80

$732.700 
  
27035-4210-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 35.000 0.000 $ 0.00 26.320 $ 2,237.20

$85.000 
  

27035-4210-04 0500 0130 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 30.000 0.000 $ 0.00 14.580 $ 1,210.14

$83.000 
  
27035-4210-04 0500 0140 604-10.67 CONCRETE REPAIRS (DESCRIPTION) L.F. 70.000 0.000 $ 0.00 45.830 $ 4,548.63

(JOINT REPAIR) $99.250 
  
27035-4210-04 0500 0150 606-03.03 STEEL PILES (12 INCH) L.F. 360.000 0.000 $ 0.00 360.000 $ 17,280.00

$48.000 
  
27035-4210-04 0500 0160 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.560 $ 672.25 

$6.250 
  
27035-4210-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.812 
  

27035-4210-04 0500 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,980.00

$2,245.000 
  
27035-4210-04 0500 0180 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 48.000 0.000 $ 0.00 48.000 $ 480.00 

$10.000 
  

27035-4210-04 0500 0190 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
27035-4210-04 0500 0200 709-05.08 MACHINED RIP-RAP (CLASS B) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$38.500 
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27035-4210-04 0500 0210 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

  
27035-4210-04 0500 0220 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 470.000 0.000 $ 0.00 430.000 $ 6,450.00

$15.000 
  
27035-4210-04 0500 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 22.000 0.000 $ 0.00 22.000 $ 792.00 

$36.000 
  
27035-4210-04 0500 0240 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 427.500 $ 3,056.63

$7.150 
  
27035-4210-04 0500 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,660.000 0.000 $ 0.00 2,498.000 $ 3,796.96

$1.520 
  

27035-4210-04 0500 0260 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 20.000 $ 220.00 

$11.000 
  
27035-4210-04 0500 0270 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.599 $ 3,354.40

$5,600.000 
  
27035-4210-04 0500 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  
27035-4210-04 0500 0290 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
27035-4210-04 0500 0300 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
27035-4210-04 0500 0310 803-01 SODDING (NEW SOD) S.Y. 300.000 0.000 $ 0.00 250.000 $ 2,000.00

$8.000 
  

Project Number: 27035-4210-04 Project Current Amount $ 1,231.98
Contract Current Amount $ 1,231.98 
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