
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNL080 Estimate Number: 0009 Pay Period: 08/08/2013
to: 08/16/2013

Contract Location: Time Allowed: 191.0 days
CONSTRUCTION OF A S.I.A. ROUTE SERVING BARRETT FIREARMS MFG Time Charged: 190.0 days

Elapsed Calendar Days: 190.0 days
Percent Time: 99.48 %
Percent Complete ($) 102.06 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
HOOVER, INC. Date Awarded: 04/03/2012
PO Box 1700 Date Contract Executed: 04/23/2012
Lavergne, TN 37086 Date Notice to Proceed: 05/09/2012
Phone: Date Work Began: 05/09/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/14/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75946-3442-04 100.00 N/A SIA Serving Barrett Firearms Mfg., Inc.

Current Contract Amount $ 988,423.10 
Original Contract Amount $ 974,148.10 

Total to Date Prev to Date This Estimate
Participating $ 1,003,398.28 $ 1,003,407.30 $ -9.02 

Total Earnings $ 1,003,398.28 $ 1,003,407.30 $ -9.02 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,003,398.28 $ 1,003,407.30 $ -9.02 
Test Report Payment Adjustment $ -128.11 $ -128.11 $ 0.00 
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Total Adjusted Earnings $ 1,003,270.17 $ 1,003,279.19 $ -9.02 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,003,270.17 $ 1,003,279.19 $ -9.02 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75946-3442-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
75946-3442-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
75946-3442-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -9.020 $ -9.02 -9.020 $ -9.02 

  
75946-3442-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
75946-3442-04 0100 0030 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00

(TRACT 2) $17,500.000 
  
75946-3442-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,900.000 0.000 $ 0.00 6,697.180 $ 63,623.21

$9.500 
  
75946-3442-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.400 
  
75946-3442-04 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 8,554.000 0.000 $ 0.00 6,334.000 $ 71,257.50

$11.250 
  
75946-3442-04 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 293.000 0.000 $ 0.00 851.690 $ 3,406.76

$4.000 
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75946-3442-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.250 
  
75946-3442-04 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
75946-3442-04 0100 0080 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 21.000 0.000 $ 0.00 20.000 $ 3,000.00

$150.000 
  
75946-3442-04 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 189.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 550.000 0.000 $ 0.00 133.000 $ 498.75 

$3.750 
  
75946-3442-04 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,560.000 0.000 $ 0.00 5,911.000 $ 7,388.75

$1.250 
  
75946-3442-04 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
75946-3442-04 0100 0130 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
75946-3442-04 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,090.000 0.000 $ 0.00 7,174.340 $ 100,440.76

$14.000 
  
75946-3442-04 0100 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 12.000 0.000 $ 0.00 45.910 $ 849.34 

$18.500 
  
75946-3442-04 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 76.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  
75946-3442-04 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,150.000 0.000 $ 0.00 1,146.330 $ 65,340.81

$57.000 
  
75946-3442-04 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,125.000 0.000 $ 0.00 1,290.260 $ 78,705.86

$61.000 
  
75946-3442-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,888.750 $ -5,888.75 
  
75946-3442-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,245.000 $ 1,245.00 

  
75946-3442-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$775.000 
  
75946-3442-04 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$33.500 
  
75946-3442-04 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.020 $ 1,474.60

$730.000 
  
75946-3442-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 660.000 0.000 $ 0.00 814.270 $ 73,284.30

$90.000 
  
75946-3442-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -927.450 $ -927.45 

  
75946-3442-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 712.500 $ 712.50 

  
75946-3442-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75946-3442-04 0100 0230 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 28.000 0.000 $ 0.00 28.210 $ 38,788.75
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$1,375.000 
  
75946-3442-04 0100 0240 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 6,500.000 0.000 $ 0.00 6,500.000 $ 325.00 

$0.050 
  
75946-3442-04 0100 0250 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 44.000 0.000 $ 0.00 45.000 $ 2,700.00

$60.000 
  
75946-3442-04 0100 0260 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 42.000 0.000 $ 0.00 43.000 $ 3,225.00

$75.000 
  
75946-3442-04 0100 0270 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 500.000 0.000 $ 0.00 460.000 $ 23,000.00

$50.000 
  
75946-3442-04 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 4.000 $ 3,600.00

$900.000 
  
75946-3442-04 0100 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 260.000 0.000 $ 0.00 260.000 $ 13.00 

$0.050 
  
75946-3442-04 0100 0300 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
75946-3442-04 0100 0310 705-01.04 METAL BEAM GUARD FENCE L.F. 32.000 0.000 $ 0.00 25.000 $ 1,437.50

$57.500 
  
75946-3442-04 0100 0320 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 75.000 $ 1,425.00

$19.000 
  
75946-3442-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
75946-3442-04 0100 0330 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
75946-3442-04 0100 0340 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,300.00

$2,150.000 
  
75946-3442-04 0100 0350 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 55.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
75946-3442-04 0100 0360 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,212.000 0.000 $ 0.00 219.890 $ 5,497.25
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$25.000 
  
75946-3442-04 0100 0370 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
75946-3442-04 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
75946-3442-04 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 141.000 0.000 $ 0.00 85.500 $ 513.00 

$6.000 
  
75946-3442-04 0100 0400 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
75946-3442-04 0100 0401 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(STOP) $185.000 
  
75946-3442-04 0100 0402 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 270.00 

(END OF ROADWAY) $135.000 
  
75946-3442-04 0100 0403 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

(DEAD END) $140.000 
  
75946-3442-04 0100 0404 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.608 0.000 $ 0.00 1.501 $ 1,200.80

$800.000 
  
75946-3442-04 0100 0405 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 36.000 $ 288.00 

$8.000 
  
75946-3442-04 0100 0406 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
75946-3442-04 0100 0407 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
75946-3442-04 0100 0408 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 884.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
75946-3442-04 0900 0413 775-70.50 8IN PRES.CL. 52 D.I. WATER LINE REPL. 8IN L.F. 140.000 0.000 $ 0.00 120.000 $ 10,080.00

$84.000 
  
75946-3442-04 0900 0416 775-70.51 8IN PRES. CL. 52 D.I.W.L. (RESTRAINED) L.F. 65.000 0.000 $ 0.00 72.000 $ 4,608.00
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$64.000 
  
75946-3442-04 0900 0420 775-70.52 6IN PRES. CL. 52 D.I. WATER LINE REPL. 6IN L.F. 90.000 0.000 $ 0.00 68.000 $ 4,828.00

$71.000 
  
75946-3442-04 0900 0430 775-70.53 6IN PRES. CL. 52 D.I.W.L. (RESTRAINED) L.F. 100.000 0.000 $ 0.00 108.000 $ 5,184.00

$48.000 
  
75946-3442-04 0900 0440 775-70.54 16IN STEEL CASING BY BORE & JACK L.F. 65.000 0.000 $ 0.00 65.000 $ 15,600.00

$240.000 
  
75946-3442-04 0900 0450 775-70.55 12IN STEEL CASING BY OPEN CUT L.F. 95.000 0.000 $ 0.00 95.000 $ 4,465.00

$47.000 
  
75946-3442-04 0900 0460 775-70.56 8IN TAPPING TEE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,540.00

$3,540.000 
  
75946-3442-04 0900 0470 775-70.57 6IN TAPPING TEE & VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 5,740.00

$2,870.000 
  
75946-3442-04 0900 0480 775-70.58 6IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 1.000 $ 715.00 

$715.000 
  
75946-3442-04 0900 0490 775-70.59 M.J. D.I. FITTINGS LB. 500.000 0.000 $ 0.00 611.000 $ 2,169.05

$3.550 
  
75946-3442-04 0900 0500 775-70.60 CLASS 'B' CONCRETE C.Y. 5.000 0.000 $ 0.00 6.000 $ 1,212.00

$202.000 
  
75946-3442-04 0900 0510 775-70.61 CRUSHED STONE TON 50.000 0.000 $ 0.00 61.150 $ 1,223.00

$20.000 
  
75946-3442-04 0900 0520 775-70.62 HIGH SECURITYFIRE HYD. ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,580.00

$3,580.000 
  
75946-3442-04 0900 0530 775-70.63 8IN MEGALUG @ FITTINGS & VALVES EACH 9.000 0.000 $ 0.00 9.000 $ 585.00 

$65.000 
  
75946-3442-04 0900 0540 775-70.64 6IN MEGALUG @ FITTINGS & VALVES EACH 14.000 0.000 $ 0.00 23.000 $ 1,150.00

$50.000 
  
75946-3442-04 0910 9500 777-23.70 20IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 0.000 0.000 $ 0.00 25.000 $ 6,125.00
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$245.000 
  
75946-3442-04 0910 0560 777-31.74 CONNECT TO EXISTING MANHOLE LS 1.000 0.000 $ 0.00 1.000 $ 1,150.00

$1,150.000 
  
75946-3442-04 0910 0561 777-31.75 8IN SDR-26 PVC SEWER PIPE COMPLETE & INSTALLED L.F. 2,010.000 0.000 $ 0.00 1,984.000 $ 47,616.00

$24.000 
  
75946-3442-04 0910 0562 777-31.76 12FT-18FT TRENCH EXC (ASSUME SHALLOW ROCK) C.Y. 4,650.000 0.000 $ 0.00 4,926.280 $ 52,957.51

$10.750 
  
75946-3442-04 0910 0563 777-31.77 TRENCH SAFETY SYSTEMS L.F. 2,010.000 0.000 $ 0.00 1,857.000 $ 1,857.00

$1.000 
  
75946-3442-04 0910 0564 777-31.78 TRENCH BACKFILL - #67 STONE (UNDER PAVED AREAS) C.Y. 264.000 0.000 $ 0.00 278.970 $ 9,080.47

$32.550 
  
75946-3442-04 0910 0565 777-31.79 TRENCH BACKFILL - GENERAL BACKFILL C.Y. 3,870.000 0.000 $ 0.00 3,919.710 $ 9,015.33

$2.300 
  
75946-3442-04 0910 0566 777-31.80 CLASS B BEDDING - #67 STONE C.Y. 650.000 0.000 $ 0.00 558.700 $ 18,213.62

$32.600 
  
75946-3442-04 0910 0567 777-31.81 48IN CONC. MANHOLE (12FT-14FT DEEP) W/FRAME & COVER EACH 5.000 0.000 $ 0.00 3.000 $ 8,505.00

$2,835.000 
  
75946-3442-04 0910 0568 777-31.82 48IN CONC. MANHOLE (14FT-16FT DEEP) W/FRAME & COVER EACH 3.000 0.000 $ 0.00 5.000 $ 18,825.00

$3,765.000 
  
75946-3442-04 0910 0569 777-31.83 48IN CONC. MANHOLE (16FT-18FT DEEP) W/FRAME & COVER EACH 1.000 0.000 $ 0.00 1.000 $ 3,745.00

$3,745.000 
  
75946-3442-04 0910 0570 777-31.84 20IN STEEL CASING PIPE (JACK & BORE) L.F. 58.000 0.000 $ 0.00 147.000 $ 74,823.00

$509.000 
  
75946-3442-04 0910 0571 777-31.85 6IN PVC SERVICE LINE COMPLETE & INSTALLED L.F. 80.000 0.000 $ 0.00 92.000 $ 2,484.00

$27.000 
  
75946-3442-04 0910 0572 777-31.86 CONSTRUCT OUTSIDE DROP CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 4,210.00

$2,105.000 
  
75946-3442-04 0910 0573 777-31.87 VACUUM TESTING OF MANHOLES EACH 9.000 0.000 $ 0.00 10.000 $ 1,360.00
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$136.000 
  
75946-3442-04 0910 0574 777-31.88 AIR TESTING OF LINES L.F. 2,010.000 0.000 $ 0.00 1,984.000 $ 1,686.40

$0.850 
  
75946-3442-04 0910 0575 777-31.89 ADJUST ELEVATION OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,010.00

$1,010.000 
  
75946-3442-04 0910 0576 777-31.90 PRIVATE SEWER SERVICE CONNECTION (TRACT 2) LS 1.000 0.000 $ 0.00 1.000 $ 7,360.00

$7,360.000 
  
75946-3442-04 0910 9501 777-31.97 ADDITIONAL WORK DOLL 0.000 0.000 $ 0.00 6,350.000 $ 6,350.00

$1.000 
  
75946-3442-04 0100 0409 801-01 SEEDING (WITH MULCH) UNIT 44.000 0.000 $ 0.00 116.100 $ 2,438.10

$21.000 
0100 0409 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 21.000 0.000 $ 0.00 -6.100 $ -128.10 

  
75946-3442-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.450 
  
75946-3442-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 35.440 $ 446.54 

$12.600 
  
75946-3442-04 0100 0411 803-01 SODDING (NEW SOD) S.Y. 1,354.000 0.000 $ 0.00 1,400.000 $ 3,150.00

$2.250 
  

Project Number: 75946-3442-04 Project Current Amount $ -9.02 
Contract Current Amount $ -9.02 
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