
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036763 Vendor Name: ROADSAFE TRAFFIC SYSTEMS, INC

Contract ID: CNL084 Estimate Number: 0007 Pay Period: 02/22/2013
to: 01/14/2014

Contract Location: Time Allowed: 412.0 days
RETRACING OF PAVEMENT MARKINGS WITH SPRAY THERMOPLASTIC Time Charged: 444.0 days

Elapsed Calendar Days: 444.0 days
Percent Time: 107.77 %
Percent Complete ($) 62.98 %
Percent Behind: 44.79 %

Contractor: Date Let: 03/23/2012
ROADSAFE TRAFFIC SYSTEMS, INC Date Awarded: 04/03/2012
12225 Disk Dr Date Contract Executed: 05/04/2012
Romeoville, IL 60446 Date Notice to Proceed: 05/15/2012
Phone: Date Work Began: 07/16/2012

Date to be Completed: 06/30/2013
Date Time Stopped: 08/01/2013
Date Accepted: 08/01/2013

Estimate Paid: NO 
Counties:

BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-3184-04 24.43 N/A FY13 Reg. 2 Interstate and SR's - New Snowplowable Pavement 
98027-4177-04 64.48 N/A Retracing Pavement Marking Lines
98027-4178-04 11.09 N/A RANDOM ON-CALL PAVEMENT MARKING ON VARIOUS INTERSTATE AND

Current Contract Amount $ 2,569,163.90 
Original Contract Amount $ 1,941,623.90 

Total to Date Prev to Date This Estimate
Participating $ 1,647,378.91 $ 1,635,667.03 $ 11,711.88

Total Earnings $ 1,647,378.91 $ 1,635,667.03 $ 11,711.88 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,647,378.91 $ 1,635,667.03 $ 11,711.88 
Test Report Payment Adjustment $ -24,850.78 $ 0.00 $ -24,850.78 

Total Adjusted Earnings $ 1,622,528.13 $ 1,635,667.03 $ -13,138.90 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,622,528.13 $ 1,635,667.03 $ -13,138.90 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-3184-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -122.000 $ -90,280.00

$740.000 

98027-4177-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 
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98027-4178-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 -29.000 $ -14,500.00 -29.000 $ -14,500.00
$500.000 

98027-4178-04 0700 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98027-4178-04 0700 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98027-4178-04 0700 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98027-4178-04 0700 0040 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98027-4178-04 0700 0050 712-01.50 MAINTENANCE OF TRAFFIC EACH 20.000 5.000 $ 4,000.00 5.000 $ 4,000.00
$800.000 

98027-4178-04 0700 0060 713-02.34 DELINEATORS (ALL) EACH 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98027-4178-04 0700 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98027-4178-04 0700 0080 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 1,250.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98027-4178-04 0700 0090 716-01.13 RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS) EACH 750.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98027-3184-04 0100 9500 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 -780.000 $ -14,040.00 33,595.000 $ 604,710.00
$18.000 

98027-4178-04 0700 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98027-3184-04 0100 9501 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 24.000 $ 432.00 105.000 $ 1,890.00
$18.000 

98027-4178-04 0700 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 500.000 12.000 $ 216.00 12.000 $ 216.00 
$18.000 
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98027-3184-04 0100 9502 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 0.000 339.000 $ 6,102.00 2,892.000 $ 52,056.00
$18.000 

98027-4178-04 0700 0120 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98027-4178-04 0700 0130 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 

98027-4178-04 0700 0140 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

98027-4178-04 0700 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 500.000 1,312.732 $ 19,690.98 1,312.732 $ 19,690.98
$15.000 

0700 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 15.000 -1,312.732 $ -19,690.98 -1,312.732 $ -19,690.98 

98027-4178-04 0700 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 960.000 138.000 $ 1,104.00 138.000 $ 1,104.00
$8.000 

0700 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 8.000 -88.000 $ -704.00 -88.000 $ -704.00 

98027-4178-04 0700 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 150.000 7.000 $ 560.00 7.000 $ 560.00 
$80.000 

0700 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 80.000 -6.000 $ -480.00 -6.000 $ -480.00 

98027-4178-04 0700 0180 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98027-4178-04 0700 0190 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98027-4178-04 0700 0200 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

98027-4178-04 0700 0210 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

98027-4178-04 0700 0220 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

98027-4178-04 0700 0230 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$220.000 

98027-4178-04 0700 0240 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0250 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0260 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0270 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0280 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-XING) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0290 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

98027-4178-04 0700 0300 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4178-04 0700 0310 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 400.000 96.000 $ 480.00 96.000 $ 480.00 
$5.000 

0700 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.000 -96.000 $ -480.00 -96.000 $ -480.00 

98027-4178-04 0700 0320 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

98027-4178-04 0700 0330 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 15.000 3.000 $ 510.00 3.000 $ 510.00 
$170.000 

0700 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 170.000 -3.000 $ -510.00 -3.000 $ -510.00 

98027-4178-04 0700 0340 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 10.000 3.000 $ 450.00 3.000 $ 450.00 
$150.000 

0700 0340 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 150.000 -3.000 $ -450.00 -3.000 $ -450.00 

98027-4178-04 0700 0350 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

98027-4178-04 0700 0360 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$80.000 

98027-4178-04 0700 0370 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

98027-4178-04 0700 0380 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 200.000 60.000 $ 360.00 60.000 $ 360.00 
$6.000 

98027-4178-04 0700 0390 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

98027-4178-04 0700 0400 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

98027-4178-04 0700 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98027-4177-04 0700 0010 716-05.73 PERFORMANCE BASED RETRACING SPRAY THERMO 6IN L.M. 1,348.000 0.000 $ 0.00 824.782 $ 952,623.21
$1,155.000 

98027-4177-04 0700 0020 716-05.74 PERFORMANCE BASED RETRACING SPRAY THERMO 8IN L.F. 9,675.000 0.000 $ 0.00 11,734.000 $ 4,693.60
$0.400 

98027-4177-04 0700 0030 716-05.75 PERFORMANCE BASED RETRACING SPRAY THERMO 6IN DOTTED L.F. 3,430.000 0.000 $ 0.00 4,789.000 $ 1,101.47
$0.230 

98027-4178-04 0700 0420 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 20,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.450 

98027-4178-04 0700 0430 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,000.000 1,485.000 $ 1,336.50 1,485.000 $ 1,336.50
$0.900 

98027-4178-04 0700 0440 716-08.03 REMOVAL OF PAVEMENT MARKING (CROSS-WALK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98027-4178-04 0700 0450 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 100.000 32.400 $ 486.00 32.400 $ 486.00 
$15.000 

98027-4178-04 0700 0460 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 360.000 91.000 $ 364.00 91.000 $ 364.00 
$4.000 

98027-4178-04 0700 0470 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 5.000 $ 225.00 5.000 $ 225.00 
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$45.000 

98027-4178-04 0700 0480 716-08.07 REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98027-4178-04 0700 0490 716-08.08 REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

98027-4178-04 0700 0500 716-08.09 REMOVAL OF PAVEMENT MARKING (DOTTED LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98027-4178-04 0700 0510 716-08.10 REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98027-4178-04 0700 0520 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(ONLY) $80.000 

98027-4178-04 0700 0530 716-08.12 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
(STOP AHEAD) $80.000 

98027-4178-04 0700 0540 716-08.13 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(SCHOOL) $80.000 

98027-4178-04 0700 0550 716-10.50 PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

98027-4178-04 0700 0560 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$825.000 

98027-4178-04 0700 0570 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE) L.M. 20.000 0.419 $ 460.90 0.419 $ 460.90 
$1,100.000 

0700 0570 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,100.000 -0.283 $ -311.30 -0.283 $ -311.30 

98027-4178-04 0700 0580 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 20,000.000 7,415.000 $ 2,224.50 7,415.000 $ 2,224.50
$0.300 

0700 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 0.300 -7,415.000 $ -2,224.50 -7,415.000 $ -2,224.50 

98027-4178-04 0700 0590 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98027-4178-04 0700 0600 716-13.10 SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE) L.F. 500.000 25.000 $ 50.00 25.000 $ 50.00 
$2.000 
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98027-4177-04 0700 0040 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 4.000 0.000 $ 0.00 18.338 $ 366.76 
$20.000 

98027-4178-04 0700 0610 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98027-4177-04 0700 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 95,000.00
$95,000.000 

98027-3184-04 0100 9503 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 0.000 0.000 $ 0.00 5.000 $ 6,000.00
$1,200.000 

98027-4178-04 0700 0620 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 8.000 1.000 $ 1,200.00 1.000 $ 1,200.00
$1,200.000 

98027-4178-04 0700 0630 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
(PER LEVEL 1 CALL-OUT) $1,750.000 

Project Number: 98027-3184-04 Project Current Amount $ -7,506.00
Project Number: 98027-4178-04 Project Current Amount $ -5,632.90

Contract Current Amount $ -13,138.90
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