
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL089 Estimate Number: 0003 Pay Period: 09/07/2012
to: 09/07/2012

Contract Location: Time Allowed: 35.0 days
FROM CHIPMAN RD TO FORD STORE RD, AND MISCELLANEOUS SAFETY Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 95.08 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
FORD CONSTRUCTION COMPANY Date Awarded: 04/17/2012
P O Box 527 Date Contract Executed: 05/03/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 08/06/2012
Phone: Date Work Began: 08/06/2012

Date to be Completed: 09/09/2012
Date Time Stopped: 09/06/2012
Date Accepted: 09/07/2012

Estimate Paid: NO 

Counties:
LAUDERDALE 

Project Number BID PCT Fed State Project Number Description 1
49003-3215-94 9.79 HRRR-209(10) Safety Improvements on State Route 209 from the Ripley City
49003-3216-94 13.65 STP/HSIP-209(11) S.R. 209; FROM: L.M. 10.00 (JCT. CHIPMAN RD.) TO: L.M.
49003-8216-14 76.56 STP/HSIP-209(11) S.R. 209; FROM: L.M. 10.00 (JCT. CHIPMAN RD.) TO: L.M.

Current Contract Amount $ 565,304.35 
Original Contract Amount $ 575,533.10 

Total to Date Prev to Date This Estimate
Participating $ 541,992.62 $ 539,265.01 $ 2,727.61 

Total Earnings $ 541,992.62 $ 539,265.01 $ 2,727.61 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 541,992.62 $ 539,265.01 $ 2,727.61 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 541,992.62 $ 539,265.01 $ 2,727.61 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 541,992.62 $ 539,265.01 $ 2,727.61 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
49003-3215-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
49003-3216-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
49003-8216-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
49003-3215-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-3216-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-8216-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49003-3215-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49003-3216-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49003-8216-14 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
49003-8216-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 150.000 0.000 $ 0.00 121.000 $ 6,776.00

$56.000 
  
49003-8216-14 0100 0020 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-8216-14 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 6.000 0.000 $ 0.00 2.663 $ 2,596.43

$975.000 
  

49003-8216-14 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING 
(DESCRIPTION) TON 499.000 0.000 $ 0.00 308.140 $ 8,319.78

('C' OR 'D') $27.000 
  

49003-8216-14 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 69.000 0.000 $ 0.00 48.000 $ 9,360.00

$195.000 
  

49003-8216-14 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 796.000 0.000 $ 0.00 287.330 $ 28,445.67

$99.000 
  
49003-8216-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 168.740 $ 168.74 168.740 $ 168.74 

  
49003-8216-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 9.600 $ 9.60 140.400 $ 140.40 

  
49003-8216-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-8216-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 7.355 $ 5,810.45

$790.000 
  
49003-8216-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49003-8216-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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49003-8216-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 2,442.000 0.000 $ 0.00 2,741.000 $ 318,778.30

(PG70-22) $116.300 
  

49003-8216-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 1,865.880 $ 1,865.88 1,865.880 $ 1,865.88 

  
49003-3215-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-3216-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-8216-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49003-8216-14 0100 9021 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1.200 $ 1.20 1,405.200 $ 1,405.20 

  

49003-3216-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 6.310 0.000 $ 0.00 3.990 $ 4,788.00

$1,200.000 
  
49003-8216-14 0100 0090 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  
49003-3215-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
49003-3215-94 0100 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
49003-3215-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 62.500 $ 1,343.75

$21.500 
  
49003-3216-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
49003-3215-94 0100 9008 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,612.50
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$32.250 
  
49003-3216-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.250 
  
49003-3215-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,820.00

$705.000 
  

49003-3216-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 5.000 $ 12,850.00

$2,570.000 
  
49003-3215-94 0100 0040 706-10.26 ROUNDED END ELEMENT EACH 4.000 0.000 $ 0.00 4.000 $ 740.00 

$185.000 
  
49003-3215-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,450.00

$7,450.000 
  
49003-8216-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,450.00

$7,450.000 
  
49003-8216-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 662.000 0.000 $ 0.00 502.000 $ 4,643.50

$9.250 
  
49003-3215-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 170.000 0.000 $ 0.00 204.000 $ 1,173.00

$5.750 
  
49003-3215-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 1,170.000 0.000 $ 0.00 835.100 $ 1,962.49

$2.350 
  
49003-3215-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,406.000 0.000 $ 0.00 1,633.500 $ 6,370.65

$3.900 
  
49003-3215-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 143.000 0.000 $ 0.00 142.250 $ 1,578.98

$11.100 
  
49003-3215-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 429.000 0.000 $ 0.00 429.010 $ 5,212.47

$12.150 
  
49003-3215-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 73.000 0.000 $ 0.00 77.000 $ 1,617.00

$21.000 
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49003-3215-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 263.000 0.000 $ 0.00 258.000 $ 9,481.50
$36.750 

  
49003-3216-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 198.000 0.000 $ 0.00 226.000 $ 8,305.50

$36.750 
  
49003-3215-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 128.000 0.000 $ 0.00 105.000 $ 1,323.00

$12.600 
  
49003-3216-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 219.000 0.000 $ 0.00 106.000 $ 1,335.60

$12.600 
  
49003-3216-94 0100 9501 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.140 $ 1,077.30

$945.000 
  

49003-3215-94 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$3,850.000 
  
49003-3216-94 0100 9500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.292 $ 682.19 24.180 $ 56,490.53

$2,336.250 
  
49003-3215-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,350.00

$9,350.000 
  
49003-8216-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,350.00

$9,350.000 
  

Project Number: 49003-3216-94 Project Current Amount $ 682.19 
Project Number: 49003-8216-14 Project Current Amount $ 2,045.42

Contract Current Amount $ 2,727.61 
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