
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.

Contract ID: CNL091 Estimate Number: 0006 Pay Period: 08/18/2012
to: 08/18/2012

Contract Location: Time Allowed: 108.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR-104 AND US-70 Time Charged: 94.0 days

Elapsed Calendar Days: 94.0 days
Percent Time: 87.04 %
Percent Complete ($) 71.87 %
Percent Behind: 15.17 %

Contractor: Date Let: 03/23/2012
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 04/03/2012
PO Box 1539 Date Contract Executed: 04/25/2012
Collierville, TN 38027 Date Notice to Proceed: 05/16/2012
Phone: Date Work Began: 05/31/2012

Date to be Completed: 08/31/2012
Date Time Stopped: 08/17/2012
Date Accepted: 08/18/2012

Estimate Paid: NO 

Counties:
HENDERSON 
MADISON 

Project Number BID PCT Fed State Project Number Description 1
39010-3224-94 59.02 HRRR-104(31) Safety Improvements on State Route 104 from Poplar
57002-3228-94 40.98 HRRR-1(277) Safety Improvements on State Route 1 from State Route 138

Current Contract Amount $ 228,891.00 
Original Contract Amount $ 228,891.00 

Total to Date Prev to Date This Estimate
Participating $ 165,900.60 $ 165,900.60 $ 0.00 

Total Earnings $ 165,900.60 $ 165,900.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/15/2013



 
 

 
 

Amount Due $ 165,900.60 $ 165,900.60 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 165,900.60 $ 165,900.60 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 165,900.60 $ 165,900.60 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
39010-3224-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
57002-3228-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  

57002-3228-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) 
(4IN WIDTH) L.M. 2.640 0.000 $ 0.00 2.640 $ 4,752.00

$1,800.000 
  
39010-3224-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 600.000 0.000 $ 0.00 250.000 $ 5,250.00

$21.000 
  
57002-3228-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 325.000 0.000 $ 0.00 300.000 $ 6,300.00

$21.000 
  
39010-3224-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
57002-3228-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
39010-3224-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 24.000 0.000 $ 0.00 10.000 $ 24,500.00

$2,450.000 
  
57002-3228-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 14,700.00

$2,450.000 
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39010-3224-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 24.000 -2.000 $ -3,200.00 4.000 $ 6,400.00
$1,600.000 

  
57002-3228-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 2.000 $ 3,200.00 4.000 $ 6,400.00

$1,600.000 
  
39010-3224-94 0100 9004 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 0.000 516.000 $ 3,096.00 516.000 $ 3,096.00

$6.000 
  
57002-3228-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 400.000 -516.000 $ -3,096.00 380.000 $ 2,280.00

$6.000 
  
57002-3228-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 275.000 0.000 $ 0.00 350.000 $ 1,400.00

$4.000 
  
39010-3224-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
57002-3228-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
57002-3228-94 0100 0080 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 24.000 0.000 $ 0.00 30.000 $ 900.00 

$30.000 
  
39010-3224-94 0100 9005 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 0.000 216.000 $ 1,296.00 216.000 $ 1,296.00

$6.000 
  
57002-3228-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 85.000 -216.000 $ -1,296.00 78.000 $ 468.00 

$6.000 
  
39010-3224-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 2,373.000 280.000 $ 700.00 1,171.000 $ 2,927.50

$2.500 
  
57002-3228-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 2,665.000 -280.000 $ -700.00 1,033.800 $ 2,584.50

$2.500 
  
39010-3224-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 507.000 0.000 $ 0.00 902.800 $ 3,611.20

$4.000 
  
57002-3228-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 957.000 0.000 $ 0.00 1,006.400 $ 4,025.60

$4.000 
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39010-3224-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 270.000 72.000 $ 792.00 263.500 $ 2,898.50
$11.000 

  
57002-3228-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 234.000 -72.000 $ -792.00 204.000 $ 2,244.00

$11.000 
  
39010-3224-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 153.000 0.000 $ 0.00 171.000 $ 1,881.00

$11.000 
  
57002-3228-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 354.000 0.000 $ 0.00 306.600 $ 3,372.60

$11.000 
  
39010-3224-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 13.000 0.000 $ 0.00 15.000 $ 600.00 

$40.000 
  
57002-3228-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 30.000 0.000 $ 0.00 30.000 $ 1,200.00

$40.000 
  

39010-3224-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
39010-3224-94 0100 9006 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 437.000 $ 17,480.00 437.000 $ 17,480.00

$40.000 
  
57002-3228-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 482.000 -437.000 $ -17,480.00 482.000 $ 19,280.00

$40.000 
  
39010-3224-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 86.000 0.000 $ 0.00 103.000 $ 2,060.00

$20.000 
  
57002-3228-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 52.000 0.000 $ 0.00 48.000 $ 960.00 

$20.000 
  

39010-3224-94 0100 0120 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 66.000 0.000 $ 0.00 120.000 $ 1,800.00

$15.000 
  
57002-3228-94 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.640 0.000 $ 0.00 2.699 $ 8,906.70

$3,300.000 
  
39010-3224-94 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.350 0.000 $ 0.00 0.109 $ 327.00 
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$3,000.000 
  
39010-3224-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
57002-3228-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

Project Number: 39010-3224-94 Project Current Amount $ 20,164.00
Project Number: 57002-3228-94 Project Current Amount $ -20,164.00

Contract Current Amount $ 0.00 
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