
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNL094 Estimate Number: 0004 Pay Period: 10/16/2012
to: 11/06/2012

Contract Location: Time Allowed: 55.0 days
RESURFACING (THIN MIX OVERLAY) ON US-64 (SR-15) Time Charged: 58.0 days

Elapsed Calendar Days: 58.0 days
Percent Time: 105.45 %
Percent Complete ($) 104.20 %
Percent Behind: 1.25 %

Contractor: Date Let: 03/23/2012
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 04/03/2012
P. O. Box 38289 Date Contract Executed: 05/03/2012
Germantown, TN 38183 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 08/13/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/30/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
FAYETTE 

Project Number BID PCT Fed State Project Number Description 1
24003-3250-94 10.34 STP/HSIP-NHE-15(172) FROM: 0.00 (SHELBY CO. LINE) TO: 6.26 (WEST OF OAKCLIFF DR.)
24003-8250-14 89.66 STP/HSIP-NHE-15(172) FROM: 0.00 (SHELBY CO. LINE) TO: 6.26 (WEST OF OAKCLIFF DR.)

Current Contract Amount $ 2,004,335.98 
Original Contract Amount $ 2,004,335.98 

Total to Date Prev to Date This Estimate
Participating $ 2,175,436.57 $ 2,150,208.90 $ 25,227.67

Total Earnings $ 2,175,436.57 $ 2,150,208.90 $ 25,227.67 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,175,436.57 $ 2,150,208.90 $ 25,227.67 

3/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,175,436.57 $ 2,150,208.90 $ 25,227.67 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,175,436.57 $ 2,150,208.90 $ 25,227.67 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
24003-3250-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
24003-8250-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
24003-3250-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24003-8250-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24003-3250-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24003-8250-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24003-8250-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 64.000 0.000 $ 0.00 128.890 $ 3,866.70

$30.000 
  
24003-8250-14 0100 0020 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

24003-8250-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 44.000 0.000 $ 0.00 82.290 $ 2,880.15

(C OR D) $35.000 

3/25/2013



  

24003-8250-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) 
(BPMB-HM) GRADING A TON 145.000 6.930 $ 727.65 104.390 $ 10,960.95

$105.000 
  

24003-8250-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING 
CS TON 4,265.000 0.000 $ 0.00 4,081.470 $ 351,414.57

$86.100 
  
24003-8250-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,660.300 $ -4,660.30 

  
24003-8250-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 593.898 $ 593.90 593.898 $ 593.90 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 2.630 $ 2.63 4,233.710 $ 4,233.71 

  

24003-8250-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24003-8250-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 41.000 0.000 $ 0.00 60.548 $ 51,465.80

$850.000 
  
24003-8250-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24003-8250-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24003-8250-14 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 12,460.000 24.550 $ 2,087.98 13,288.510 $ 1,130,187.78

(PG70-22) $85.050 
  

24003-8250-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 162.640 $ 162.64 88,604.960 $ 88,604.96 

  
24003-3250-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

3/25/2013



24003-8250-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
24003-8250-14 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 17,034.920 $ 17,034.92 17,034.920 $ 17,034.92

$1.000 
0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 17.080 $ 17.08 17.080 $ 17.08 

  

24003-3250-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 12.520 0.000 $ 0.00 10.928 $ 3,824.80

$350.000 
  

24003-3250-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 12.520 0.000 $ 0.00 9.953 $ 3,483.55

$350.000 
  
24003-8250-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 176,282.000 375.980 $ 300.78 177,385.760 $ 141,908.61

$0.800 
  
24003-3250-94 0100 0030 604-10.44 EXPANSION JOINT REPAIRS L.F. 324.000 21.260 $ 2,466.16 327.500 $ 37,990.00

$116.000 
  
24003-3250-94 0100 0040 604-10.70 EXPANSION JOINT REPAIRS L.F. 195.000 4.610 $ 1,217.04 165.460 $ 43,681.44

$264.000 
  

24003-8250-14 0100 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 24.000 0.000 $ 0.00 17.000 $ 38,326.50

$2,254.500 
  
24003-8250-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,250.00

$17,250.000 
  
24003-8250-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,372.000 0.000 $ 0.00 1,796.000 $ 9,878.00

$5.500 
  
24003-8250-14 0100 0115 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 3,300.00

$825.000 
  
24003-8250-14 0100 0120 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 826.000 0.000 $ 0.00 931.000 $ 28,861.00

$31.000 
  

24003-8250-14 0100 0130 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 826.000 0.000 $ 0.00 792.000 $ 9,702.00

$12.250 

3/25/2013



  

24003-3250-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP 
LINE) L.F. 330.000 0.000 $ 0.00 414.000 $ 5,071.50

$12.250 
  

24003-3250-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 28.000 1.000 $ 163.50 35.000 $ 5,722.50

$163.500 
  
24003-8250-14 0100 0135 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.170 0.000 $ 0.00 40.560 $ 28,959.84

$714.000 
  

24003-3250-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 28.170 0.127 $ 453.39 28.966 $ 103,408.62

$3,570.000 
  

24003-3250-94 0100 0080 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 60.000 0.000 $ 0.00 927.000 $ 2,873.70

$3.100 
  
24003-8250-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
24003-8250-14 0100 0150 730-14.02 SAW SLOT L.F. 1,156.000 0.000 $ 0.00 666.000 $ 3,496.50

$5.250 
  
24003-8250-14 0100 0160 730-14.03 LOOP WIRE L.F. 2,752.000 0.000 $ 0.00 1,996.000 $ 1,097.80

$0.550 
  

Project Number: 24003-3250-94 Project Current Amount $ 4,300.09
Project Number: 24003-8250-14 Project Current Amount $ 20,927.58

Contract Current Amount $ 25,227.67 

3/25/2013


