
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNL096 Estimate Number: 0015 Pay Period: 11/01/2013
to: 03/25/2014

Contract Location: Time Allowed: 445.0 days
S.R. 50 Time Charged: 445.0 days

Elapsed Calendar Days: 445.0 days
Percent Time: 100.00 %
Percent Complete ($) 112.58 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
JAMISON CONSTRUCTION, LLC Date Awarded: 05/22/2012
4532 Indian Creek Road Date Contract Executed: 06/05/2012
McEwen, TN 37101 Date Notice to Proceed: 06/26/2012
Phone: Date Work Began: 07/10/2012

Date to be Completed: 09/13/2013
Date Time Stopped: 09/13/2013
Date Accepted: 11/07/2013

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60008-4138-04 100.00 N/A Bridge on SR-50 over Interstate 65

Current Contract Amount $ 1,521,995.00 
Original Contract Amount $ 1,512,590.00 

Total to Date Prev to Date This Estimate
Participating $ 1,706,347.78 $ 1,706,347.78 $ 0.00 

Total Earnings $ 1,706,347.78 $ 1,706,347.78 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,706,347.78 $ 1,706,347.78 $ 0.00 
Test Report Payment Adjustment $ -46.75 $ -46.75 $ 0.00 
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Total Adjusted Earnings $ 1,706,301.03 $ 1,706,301.03 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,706,301.03 $ 1,706,301.03 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60008-4138-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
60008-4138-04 0500 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60008-4138-04 0500 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
60008-4138-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -269.000 $ -269.00 

  
60008-4138-04 0500 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,286.980 $ -1,286.98 

  
60008-4138-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

(BR. NO. 60-SR50-26.75) $125,000.000 
  
60008-4138-04 0500 0030 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 80.000 0.000 $ 0.00 87.540 $ 2,188.50

$25.000 
  
60008-4138-04 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
60008-4138-04 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
60008-4138-04 0500 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 105.000 0.000 $ 0.00 178.260 $ 8,199.96
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$46.000 
  
60008-4138-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 8.000 0.000 $ 0.00 355.980 $ 99,674.40

$280.000 
  
60008-4138-04 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,611.970 $ -1,611.97 

  
60008-4138-04 0500 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 88.400 $ 88.40 

  
60008-4138-04 0500 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60008-4138-04 0500 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
60008-4138-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60008-4138-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60008-4138-04 0500 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 107.000 0.000 $ 0.00 218.920 $ 42,689.40

$195.000 
  
60008-4138-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -245.850 $ -245.85 

  
60008-4138-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60008-4138-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 105.300 $ 105.30 

  
60008-4138-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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60008-4138-04 0500 0080 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 

  
60008-4138-04 0500 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,600.000 0.000 $ 0.00 2,523.550 $ 12,617.75

$5.000 
  
60008-4138-04 0500 0100 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 248,547.00

$248,547.000 
  
60008-4138-04 0500 0110 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
60008-4138-04 0500 0120 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 34,000.00

$34,000.000 
  
60008-4138-04 0500 0130 602-10.19 JACKING STEEL SPANS LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
60008-4138-04 0500 0140 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 310,000.00

(BR. NO. 60-SR50-26.75) $310,000.000 
  
60008-4138-04 0500 0150 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 135,000.00

(BR. NO. 60-SR50-26.75) $135,000.000 
  
60008-4138-04 0500 9008 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 5.500 $ 1,320.00

$240.000 
  
60008-4138-04 0500 0160 604-02.03 EPOXY COATED REINFORCING STEEL LB. 69,578.000 0.000 $ 0.00 73,593.000 $ 73,593.00

$1.000 
  
60008-4138-04 0500 0170 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 7.000 0.000 $ 0.00 30.920 $ 18,552.00

$600.000 
  
60008-4138-04 0500 0180 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 185.000 0.000 $ 0.00 185.000 $ 42,550.00

$230.000 
  
60008-4138-04 0500 0190 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 336.000 0.000 $ 0.00 359.880 $ 172,742.40

$480.000 
  
60008-4138-04 0500 0200 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,344.000 0.000 $ 0.00 1,344.000 $ 12,096.00

$9.000 
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60008-4138-04 0500 0210 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,486.000 0.000 $ 0.00 1,288.170 $ 2,576.34
$2.000 

  
60008-4138-04 0500 0220 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
60008-4138-04 0500 0230 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 49.000 0.000 $ 0.00 46.750 $ 29,546.00

(4" TOTAL MOVEMENT) (ABUT. NO. 1) $632.000 
  
60008-4138-04 0500 9009 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60008-4138-04 0500 0240 617-02 BRIDGE DECK CRACK SEALING L.F. 750.000 0.000 $ 0.00 1,856.750 $ 4,641.88

$2.500 
  
60008-4138-04 0500 0250 617-05 SEALANT (DESCRIPTION) GAL. 10.000 0.000 $ 0.00 15.000 $ 2,100.00

(HMWM) $140.000 
  
60008-4138-04 0500 0260 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 792.000 0.000 $ 0.00 790.000 $ 42,660.00

$54.000 
  
60008-4138-04 0500 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.850 $ 5,986.75

$55.000 
0500 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 55.000 0.000 $ 0.00 -0.850 $ -46.75 

  
60008-4138-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
60008-4138-04 0500 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 214.000 0.000 $ 0.00 192.750 $ 3,855.00

$20.000 
  
60008-4138-04 0500 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 375.00 

$30.000 
  
60008-4138-04 0500 0290 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
60008-4138-04 0500 0300 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,900.00

$2,300.000 
  
60008-4138-04 0500 0310 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
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60008-4138-04 0500 0320 706-01 GUARDRAIL REMOVED L.F. 390.000 0.000 $ 0.00 385.000 $ 577.50 

$1.500 
  
60008-4138-04 0500 0330 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 5.000 0.000 $ 0.00 7.780 $ 6,224.00

$800.000 
  
60008-4138-04 0500 0340 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 132.000 0.000 $ 0.00 99.000 $ 2,772.00

$28.000 
  
60008-4138-04 0500 0350 710-09.02 6" PIPE UNDERDRAIN L.F. 88.000 0.000 $ 0.00 40.000 $ 1,120.00

$28.000 
  
60008-4138-04 0500 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 29,500.00

$29,500.000 
  
60008-4138-04 0500 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 84.000 0.000 $ 0.00 238.600 $ 7,158.00

$30.000 
  
60008-4138-04 0500 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 293.000 $ 14,650.00

$50.000 
  
60008-4138-04 0500 0390 712-06 SIGNS (CONSTRUCTION) S.F. 1,447.000 0.000 $ 0.00 1,722.000 $ 17,220.00

$10.000 
  
60008-4138-04 0500 0400 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
60008-4138-04 0500 0410 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,696.000 0.000 $ 0.00 3,723.000 $ 7,446.00

$2.000 
  
60008-4138-04 0500 0420 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 88.000 0.000 $ 0.00 47.000 $ 564.00 

$12.000 
  
60008-4138-04 0500 0430 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 520.000 $ 15,600.00

$30.000 
  
60008-4138-04 0500 0440 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 5.000 $ 30,000.00

$6,000.000 
  
60008-4138-04 0500 0450 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
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60008-4138-04 0500 0460 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.884 $ 4,420.00

$5,000.000 
  
60008-4138-04 0500 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00

$31,500.000 
  
60008-4138-04 0500 0480 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 19,500.00

$19,500.000 
  
60008-4138-04 0500 9500 908-21.01 BEARINGS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 9,405.00

Bearing Replacement $9,405.000 
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